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Overview
The Coordinated Downtown Development Project 
explores opportunities before the City of Eugene and 
Lane County specific to the development of publicly 
owned properties in downtown Eugene for a new City 
Hall, new County Courthouse, and expanded Farmers 
Market.  A Joint Staff Task Force comprised of City 
of Eugene and Lane County staff guided the process, 
which enabled Cameron McCarthy, the project 
facilitator, to investigate the following development 
possibilities: 

 ▪ Scenario A: City Hall and Farmers Market on the 
Site of Former City Hall and the Courthouse on 
the Butterfly Lot; 

 ▪ Scenario B: City Hall and the Courthouse on the 
Site of Former City Hall and the Farmers Market 
on the Butterfly Lot; and 

 ▪ Scenario C: City Hall and the Farmers Market on 
the Butterfly Lot and the Courthouse on the Site 
of the Former City Hall. 

 
The three development scenarios comprise a 
broad planning examination of sites, building 
program square foot needs, and associated costs 
to help inform where a new City Hall second City 
services building (City Hall Phase II), a new County 
Courthouse, and an expanded Farmers Market 
can be located to provide the greatest benefit to 
both governments and to the communities they 
serve.  This summary contains a description of each 
scenario, key considerations, required agreements 
needed to realize the strategy, and a discussion of 
estimated costs that emphasizes the cost differential 
between each scenario.

Scenario A
Scenario A locates the County Courthouse, including 
the District Attorney’s Office and Sheriff’s Offices on 
the County-owned Butterfly Lot; and City Hall Phases 
1 and 2, and the Farmers Market on the City-owned 
Site of Former City Hall.  A new use for the existing 
Courthouse building and site has not been identified 
at this time.  The Farmers Market is located on the 
SE quarter block of the Site of Former City Hall 

and includes a 9,000 square foot one-story shelter 
structure.  This concept results in the Courthouse 
building on a one-half block site, and Phase 1 City 
Hall and Farmers Market sharing a one-half block site. 

Site considerations include: 
 ▪ Displacement of the Farmers Market from its 

existing and historical location. 
 ▪ Size of Courthouse eliminates ability to re-

establish NW Park Block on the Butterfly Lot. 
 ▪ Overall parking supply loss by demolishing the 

Butterfly Lot. 
 ▪ Co-location of of City and County uses on 

separate sites enhances delivery of services to 
the public. 

Required agreements include: 
 ▪ Farmers Market is relocated from the County-

owned Butterfly Lot to the City-owned Site of 
Former City Hall.  A lease agreement between 
the Farmers Market and City will be required for 
market operation.

Cost considerations include:
 ▪ City Hall Phase 1 can proceed with current 

design and on current rebid timeline.
 ▪ No exchange of properties is necessary, 

simplifying the assignment of site acquisition 
and preparation costs.

 ▪ Vacating the existing courthouse creates an 
opportunity for redevelopment.  The costs 
associated with this redevelopment are not 
included in this report.  Demolition and remodel 
costs associated with the existing Courthouse 
are discussed in the report.

 ▪ The Farmers Market is displaced from its 
existing and historical location and the 
estimated cost difference to relocate it to the 
Site of Former City Hall is $513,894 more than 
Scenarios B and C given the additional site 
preparation that would be required to create 
square footage equivalent to the reclaimed NW 
Park Bock and the adjacent Park Street right-of-
way.

EXECUTIVE SUMMARY
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Scenario B
Scenario B proposes that the County-owned Butterfly 
Lot be redeveloped as a location for a new building 
and the Farmers Market; and co-locates the County 
Courthouse, with District Attorney’s Office and 
Sheriff’s Office, and City Hall Phase 1 on the City-
owned Site of Former City Hall, with Phase 2 located 
across 8th Avenue on a City-owned surface parking 
lot.  A new use for the existing Courthouse building 
and site has not been identified at this time.  In this 
scenario, the Butterfly Lot contains a multi-story 
building on the north half block that frames the open 
space of the park blocks.  The Farmers Market is 
located on the south half-block of the Butterfly Lot 
and includes a 9,000 square foot one-story shelter 
structure. 

Site considerations include:
 ▪ Re-establishment of the NW Park Block and the 

ability to retain Farmers Market in its existing 
location. 

 ▪ City Hall Phase 2 is displaced from its planned 
location and Courthouse development prevents 
it from occurring on the site in the future. 

 ▪ Service and security needs for the Courthouse 
site create conflicts with the plaza and civic 
assembly spaces associated with City Hall 
Phase 1. 

 ▪ City Hall Phase 1 will require some redesign to 
address spatial constraints and conflicts with 
the Courthouse. 

Required agreements include: 
 ▪ County and City will need to agree to what form 

of ownership under which County will obtain the 
majority of the Site of Former City Hall for a new 
Courthouse, and cost for doing so. 

Cost considerations include:
 ▪ City Hall Phase 1 will require some redesign and 

the construction start will be pushed back from 
current rebid timeline.  Scenario B attributes 
$698,087 to City Hall Phase 1 for construction 
cost escalation (1 year delay).

 ▪ Site of Former City Hall requires additional site 
preparation for construction of the Courthouse 
and the estimated cost difference is $1,203,500 
above Scenario A.

 ▪ City Hall Phase 2 site preparation costs are 
reduced due to a smaller site area and the 
estimated cost difference is $1,340,000 below 

Scenario A. 
 ▪ Redevelopment opportunities are created by 

vacating the existing courthouse and making the 
northern portion of the Butterfly Lot available.  
The costs associated with these redevelopment 
projects are not included in this report. 
Demolition and remodel costs associated with 
existing Courthouse are discussed in the report.

Scenario C
Scenario C locates City Hall Phase 1 and the 
Farmers Market on the County-owned Butterfly 
Lot.  City Hall Phase 2 consists of a new building 
located across Oak Street on the current Courthouse 
site. The County Courthouse, including District 
Attorney’s Office and Sheriff’s Office, is located on 
the entire City-owned Site of Former City Hall.  The 
Farmers Market is located on the south half-block 
and includes a 9,000 square foot one-story shelter.  
This development concept results in an interface 
between the City Hall and Farmers Market within the 
Park Blocks, and allows for the combined County 
Courthouse, District Attorney’s Office, and Sheriff’s 
Office to develop on a full block.

Site considerations include: 
 ▪ Re-establishment of the NW Park Block and the 

ability to retain Farmers Market in its existing 
location. 

 ▪ Displacement of existing parking on the Butterfly 
Lot, which will need to be replaced. 

 ▪ Construction of City Hall Phase 2 is contingent 
upon demolition of existing Courthouse building 
and County relocation of any remaining services. 

 ▪ City Hall Phase 1 will require complete redesign 
and the construction start will be pushed back 
from current rebid timeline. 

 ▪ The status of deed restrictions that may inhibit 
the siting of City Hall on the Butterfly Lot is 
unknown pending the result of re-filling a court 
petition at the appropriate time.   

Required agreements include:
 ▪ County and City will need to agree to what form 

of ownership under which the County will obtain 
the Site of Former City Hall property for a new 
Courthouse, and City will obtain the current 
Courthouse and Butterfly Lot properties, as well 
as the cost for doing so. 
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Cost considerations include:
 ▪ City Hall Phase 1 will require complete redesign 

and the construction start will be pushed back 
from current rebid timeline. Scenario C attributes 
$1,011,765 to City Hall Phase 1 for construction 
cost escalation (2 year delay).

 ▪ City Hall Phase 2 timeline is contingent upon the 
current Courthouse being vacated.

 ▪ Site of Former City Hall requires additional 
site preparation for construction on the full 
block and the estimated cost difference in the 
Courthouse site preparation cost is $2,911,500 
over Scenario A. 

 ▪ City Hall Phase 1 site preparation costs are 
reduced due to a smaller site area and the 
estimated cost difference is $828,500 below 
Scenario A.  

 ▪ City Hall Phase 2 site preparation costs are 
reduced due to a smaller site area and the 
estimated cost difference is $1,420,000 below 
Scenario A.  

 ▪ Scenario C requires the relocation of existing 
services at the Former Courthouse and 
demolition of the Former Courthouse to 
facilitate City Hall Phase 2.  The cost has not 
been assigned to any specific project, but is a 
necessary cost under this scenario.

Differentiating Elements
The report attempts to highlight the key differentiating 
elements of each scenario so that an informed 
decision regarding which scenario(s) to be pursued 
further can be made.  These elements are presented 
in an objective manner, with an understanding that 
they can be perceived and weighed differently by 

different stakeholders.  Additionally, the report 
identifies several instances where additional work 
is required to more fully understand certain aspects 
of each scenario, so that requisite negotiations and 
decision-making are fully informed.  

The differential in total project costs under each 
scenario is perhaps the most objective information 
to consider when evaluating each scenario.  These 
differentials are driven by a few key cost drivers, 
which must be well understood and balanced against 
the gain or loss of benefits associated with them.  
These key cost drivers include site preparation costs, 
escalation costs, and all the other costs that are 
derived from improvement costs.  These key costs 
drivers are fully explored in the report.

Table ES-1 presents a comparison of the total project 
costs differential between each scenario expressed 
in dollars and as a percent change from the baseline 
scenario (Scenario A).

The differential in costs between the three scenarios 
should be considered with an appreciation for the 
underlying assumptions they are derived from, 
the total magnitude of costs being compared, 
and the significant length of time over which 
these expenditures will likely occur.  With this 
understanding, these costs differentials can be 
weighed much more accurately against the other key 
considerations highlighted throughout the report.

Please refer to the full report for detailed information 
about each of the scenarios, and specifically Section 
6.4 for a comprehensive discussion of costs.  

PROJECT
$ % $ % $ %

Courthouse - State Court Functions Baseline - $2,569,833 1.8% $6,216,925 4.3%
Courthouse - County Functions Baseline - $0 0.0% $0 0.0%
City Hall Phase 1 Baseline - $942,418 3.8% -$995,355 -4.0%
City Hall Phase 2 Baseline - -$3,297,771 -2.8% -$3,494,653 -3.0%
Farmers Market Baseline - -$513,894 -10.9% -$513,894 -10.9%
All Projects Baseline - -$299,414 -0.09% $1,213,023 0.35%

Scenario A Scenario B Scenario C

Table ES-1 Total Project Cost Differential
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1.0  INTRODUCTION

The Coordinated Downtown Development Project 
explores opportunities before the City of Eugene and 
Lane County specifi c to the development of publicly 
owned properties in downtown Eugene that include: 

 ▪ The full-block site of the former City Hall; 
 ▪ The full-block on which the County Courthouse, 

Public Service Building (PSB), Harris Hall, and 
the Wayne Morse Free Speech Plaza are sited; 
and 

 ▪ The half-block on which the Butterfl y Lot is 
currently sited.  

This report evaluates each of these properties is for 
the purpose of locating a County Courthouse, City 
Hall, and Farmers Market.  

A Joint Staff  Task Force (JSTF) comprised of City of 
Eugene and Lane County staff  guided the process.  
JSTF members provided information to the Eugene 
City Council and Lane County Board of County 
Commissioners regarding potential collaborative 
concepts.  An Elected Representatives Group (ERG) 
comprised of offi  cials from the City of Eugene and 
Lane County provided oversight of the JSTF to ensure 
that the process and resulting products served to aid 
the City Council and Board of County Commissioners 
in their strategic decision-making and facilities master 
planning.

The process was initiated through separate but similar 
motions by the City Council and Board of County 

Commissioners, which directed staff  to investigate 
the following possibilities: 

 ▪ A new City Hall on the Butterfl y Lot and a new 
Courthouse on the full former City Hall site; 

 ▪ Phase 1 of a new City Hall as currently planned  
and a wrap-around Courthouse; and 

 ▪ Other options that may arise. 

In order to fully explore these possibilities, the 
JSTF identifi ed and analyzed key benefi ts as well 
as specifi c issues by developing conceptual plans 
and modeling that illustrate the dynamics presented 
by each of the scenarios.  These dynamics include 
architectural and urban design considerations, cost 
implications, impacts to individual project schedules, 
and other prerequisites and considerations.

This report documents the work of the JSTF and 
the resulting preferred scenarios for coordinated 
downtown development.  The following sections 
provide detail on project methodology and public 
involvement, existing conditions and site analysis, 
specifi c facility needs, the subject properties, 
development concepts, and recommended next 
steps.  Supporting background documentation is 
organized in seven appendices (A-H).  The report is 
accompanied by Development Concept Overview 
summaries, which are distilled and condensed 
versions of the report contents for the three preferred 
scenarios.    
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2.0 METHODOLOGY

2.1 Approach
The Coordinated Downtown Development Project is 
organized into fi ve phases:

 ▪ Project Initiation,
 ▪ Research and Data Gathering, 
 ▪ Facility Programming and Templates, 
 ▪ Coordinated Development Concepts, and 
 ▪ Reporting.  

During the Project Initiation phase, the Project Team 
conducted an initial meeting with the Joint Staff  
Task Force (JSTF) to fi nalize the work program and 
to identify key stakeholders, strategies for public 
and stakeholder involvement, and communication 
protocols.  The Research and Data Gathering 
phase focused on a review of existing information, 
identifying additional data collection needs, and the 
refi nement of project goals that formed the basis for 
the creation of prerequisites and considerations to 
be used in the evaluation of preferred development 
concepts.  Key documents reviewed included 
the National Center State Courts (NCSC) Needs 
Assessment, City Hall Master Plan, Farmers Market 
Feasibility Study, Eugene Downtown Plan, various 
Downtown Urban Renewal initiatives, aerial photos, 
surveys, utility and infrastructure data, and other 
historical documentation. 

During the Facility Programming and Templates 
phase, the Project Team gathered feedback 
from various stakeholders about programmatic 
considerations.  Summaries of these meetings are 
provided in Section 2.3 and specifi c facility needs 
are detailed in Section 4.  The Project Team also 
identifi ed the land use requirements for each site and 
the implications of the development of each facility 
based on review of the Eugene-Springfi eld Metro 
Plan, adopted Refi nement Plans, and the Eugene 
Code.  These fi ndings are presented in the Existing 
Conditions maps (Section 3) and property summaries 
for Site of Former City Hall, Public Service Building 
and Harris Hall, Courthouse, Butterfl y Lot, and Park 
Block and adjacent Public Spaces (Section 5).  

During the Coordinated Development Concept phase, 
the Project Team explored multiple iterations of three 
possible development scenarios based on the original 
direction provided by the City Council and Board of 
County Commissioners: 

 ▪ City Hall and Farmers Market at the Site of 
Former City Hall and the Courthouse at the 
Butterfl y Lot,

 ▪ City Hall and the Courthouse on the Site of 
Former City Hall and the Farmers Market on the 
Butterfl y Lot, and 

 ▪ City Hall and the Farmers Market on the 
Butterfl y Lot and the Courthouse on Site of 
Former City Hall.  
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2.3 Stakeholder Outreach
The JSTF and Project Team engaged numerous 
stakeholders in discussion around programmatic 
considerations and needs related to the proposed 
scenarios.  During the course of the project, 
stakeholder outreach meetings were conducted with:

 ▪ Lane County Circuit Court
 ▪ Lane County District Attorney’s Office
 ▪ Lane County Sheriff’s Office
 ▪ City of Eugene Municipal Court
 ▪ Farmers Market
 ▪ Saturday Market
 ▪ City of Eugene and Lane County Parking 

Services
 ▪ American Institute of Architects, Southwestern 

Oregon Chapter (AIA SWO) 

Summaries of these meetings are provided below:

Lane County Court
The Project Team met with County Court Judges on 
September 13, 2016 to discuss adjacency issues 
and functional relationships related to the new 
Courthouse.  At this meeting, the Judges emphasized 
the importance having access to secure and non-
secure parking for judges, staff, and jury members 
within close proximity of the building.  The Judges 
also expressed concern that if the new Courthouse 
and City Hall were co-located with a shared open 
space, judges and jury members could be exposed to 
protests and demonstrations, which could negatively 
impact court functions and create conflict with the 
ethical code of the court to remain apolitical.  Overall, 
they observed more potential constraints than 
opportunities to co-locating the two facilities.    

In relation to other offices and services currently tied 
to the Courthouse, the Judges identified the Sheriff’s 
Office as the most critical element to remain with 
the Court, given their need for security and prisoner 
transport services.  Additionally, the size and access 
requirements of the sally port used by the Sheriff’s 
Office could be a limiting factor when locating the 
Courthouse.  The District Attorney’s Office was the 
second most important element to co-locate with 
the court for convenience and safety.  While the 
offices and services in the Public Service Building 
could benefit from the security level provided by the 
Courthouse, there is no functional need for it to be 
co-located with the Court.  Similarly, there are no 

The development concepts for these scenarios 
explore proposed improvements, building and 
site relationships, functional relationships, open 
space, landscape/hardscape, access, and parking.  
Supporting concept materials include an overview, 
key considerations, and required agreements 
necessary to realize the preferred scenarios, which 
were identified through input from the JSTF and 
Elected Representatives Group (ERG) and individual 
meetings with the City Council and Board of County 
Commissioners.  Preliminary and refined development 
concepts, which constitute iterations of process work, 
are included as Appendices C and D respectively.  
Appendix B Development Concept Flow Diagram 
provides a roadmap for each facility to illustrate how 
the preferred scenario was shaped.           

Following the selection of refined and preferred 
scenarios, the Project Team prepared a planning level 
cost analysis for each scenario.  Summary costs for 
each facility are included in Section 6 along with each 
scenario and detailed costs are provided in Appendix 
E Detailed Cost Information.  Cost estimates include 
total direct construction costs and owner soft 
costs, which are estimated at a percentage of direct 
construction costs.  Total directed construction costs 
include an annual escalation factor based on the 
anticipated timeline for project construction, which is 
also included in Section 6.  

The Reporting phase concluded with the assembly of 
this document.  

2.2  Project Goals
The project was directed by the following goals:

1. Explore collaborative concepts that can deliver 
greater benefit to both governments, and to the 
communities they serve, than independent efforts 
provide.

2. Provide objective and impartial information 
to aid the City Council and Board of County 
Commissioners in their strategic decision-making 
and facilities master planning.
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functional needs that require the Eugene Municipal 
Court or other State offices to be located with the 
Courthouse.  There is a significant financial benefit to 
the County for the inclusion of State offices through 
qualifying for matching funds.  

Lane County District Attorney
The Project Team met with representatives from 
the Lane County District Attorney’s (DA) Office 
on September 21, 2016 to discuss location and 
adjacency issues relating to the DA’s office, the 
functional relationship between various divisions of 
the DA office and Circuit Court, and how DA offices 
could best be located in relation to each other. 

The meeting resulted in the identification of several 
factors critical to programmatic decisions. DA 
Office representatives highlighted the importance of 
maintaining a close proximity between the DA offices 
and Courthouse.  Splitting these services between 
buildings would make conducting business more 
challenging and heighten concerns about safety and 
security screening.  Therefore, co-location was a top 
priority for sufficient coordination and operation of 
the DA and the court.  The representatives agreed 
that concerns about intermixing of the Court and DA 
offices through shared space could be addressed 
architecturally through zoning the building and 
dedicating separate floors, elevators, and restrooms 
for individual offices.  

DA Office representatives also noted that DA 
lawyers, staff, and volunteers currently park in the 
underground lot adjacent to Umpqua Bank building 
and the Butterfly Lot.  If the existing parking structure 
on the Butterfly Lot were demolished, those parking 
spaces would no longer be available.  The parking 
spaces adjacent to Umpqua Bank would still remain, 
although the DA Office may no longer have a direct 
connection to these spaces if its offices were moved 
to a new location.

Lane County Sheriff’s Office
The Project Team met with representatives from the 
Lane County Sheriff’s Office on September 21, 2016 
to discuss functional relationships and adjacency 
issues between various divisions of the Sheriff’s 
Office, Courthouse, and related entities.  Sheriff’s 
Office representatives identified the co-location of 
the Courthouse and the Sheriff’s Office as a preferred 
development option.  Currently, the two entities are 
located within the same building and the Sheriff’s 

Office is struggling to meet the needs of the court.  If 
separated, conducting business would become even 
more challenging. 

Sheriff’s Office representatives noted that the sally 
port, which is used for prisoner transport, is a critical 
element for the new Courthouse.  Representatives 
noted issues with the existing sally port that can help 
inform the size, location, and orientation of the future 
sally port, including: 

 ▪ The existing sally port is not large enough to 
accommodate an 18-passenger transport 
vehicle used to shuttle prisoners between 
Eugene and Salem.  A 9-passenger transport 
vehicle is used instead.  The Sheriff’s Office 
could reduce the number of trips traveled if the 
sally port was large enough to accommodate 
the larger transport vehicle. 

 ▪ A drive-through sally port that does not exit onto 
a major street is optimal.  These conditions can 
be met by placing the sally port along an alley.   

 ▪ The ability to maneuver a large transport vehicle 
onto and across one-way streets, and an 
efficient and safe route between the County jail 
and Courthouse, are key considerations.  

City of Eugene Municipal Court
The Project Team met with representatives from the 
City of Eugene Municipal Court on October 12, 2016.  
The Municipal Court is currently housed in a two-
story building at the intersection of 11th Avenue and 
Lincoln Street.  The court and administrative offices 
are located on the second level with secure parking 
on the first level.

The Municipal Court was established by City Charter 
to adjudicate violations of the City’s municipal 
laws occurring within the city limits.  As such, the 
Municipal Court has a different identity than the 
Lane County Circuit Court.  The Municipal Court is 
designed to be service-oriented and user-friendly and 
benefits from collocation with service providers such 
as Lane County Health and Human Services, the St. 
Vincent dePaul Society of Lane County, and Shelter 
Care.  

In additional to normal Municipal Court functions, 
the court administers Community Court and Mental 
Health Court.  Municipal Court representatives 
indicated that the current space is adequate and that 
a longer, linear space would improve function.  Other 
City services that might benefit from collocation with 
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Figure 2-1 AIA SWO Meeting

the Municipal Court include the City Prosecutor’s 
Office, Parking Services, and Finance.  Municipal 
Court representatives indicated a need for more 
secure parking than currently provided.    

Farmers Market and Saturday Market
The Project Team met with representatives from 
the Farmers Market on September 22, 2016 and 
the Saturday Market on September 23, 2016.  
Follow-up meetings were held with Farmers Market 
representatives on October 4 and 18, 2016.

The southern portion of the Butterfly Lot is the current 
site of the Farmers Market and the Park Blocks 
are the site of the Saturday Market.  The Farmers 
Market operates nearly year-round on Tuesday’s and 
Saturday’s.  The Saturday Market operates every 
Saturday from April through mid-November.  The two 
markets coexist as separate entities in a mutually 
beneficial relationship.  Both markets have previously 
expressed a need to expand.  

The series of meetings with representatives from the 

Farmers Market functioned to identity programmatic 
needs and desires for an expanded and renovated 
facility.    

City of Eugene and Lane County Parking 
Services
The Project Team met with City of Eugene and Lane 
County Parking Services staff on September 27, 2016 
to obtain background information related to prior 
downtown parking studies and inventory information 
for current public parking supply.  In addition to prior 
studies, City and County staff supplied the Project 
Team with GIS data that included parking locations, 
quantities, and availability.  

AIA SWO
The Project Team held a work session with members 
of the design community at AIA SWO Chapter 
monthly meeting on October 19, 2016.  Following an 
introduction and overview, the Project Team engaged 
attendees in a small group discussion over printed 
aerial images of the project area and scaled building 



Coordinated Downtown Development 
DRAFT Report 2016 7

Figure 2-2 Open House #2

footprints from the project’s massing diagrams.  A 
member of the design community voiced a pointed 
comment regarding the absence of a development 
scenario that considers City Hall in a repurposed 
EWEB Headquarters building.  Other attendees 
commented that a City Hall remaining within the 
downtown core is preferred.

Following the small group discussion, the meeting 
concluded with each group presenting their notes 
from the work session, which are summarized in the 
following points:

 ▪ Farmers Market’s current location promotes 
downtown vitality and is desired to remain intact 
with the Saturday Market.  

 ▪ Reestablishing the NW Park Block and 
reinforcing or framing this open space with a 
building on the north half of the Butterfly Lot 
was recognized as an important consideration.  

 ▪ Promoting ground floor activity at street level 
with mixed use commercial and retail for all of 
the presented building configurations was noted 
as important to the vitality of downtown.  

 ▪ The concept of a “city campus” with facilities 
in proximity, but within adjacent buildings 
to promote street level movement between 
services was well regarded.  

 ▪ Support was voiced for smaller building 
footprints with greater site area and more stories 
for all scenarios presented.  

2.4 Public Outreach

Media Outreach
Local media played an important role in sharing 
information about the study and its process, as well 
as opportunities for community involvement.  The 
City and County collaborated on media releases 
on September 8, October 14, November 1, and 
November 10 to provide updates on the process 
and encourage community involvement in the Joint 
Elected Officials meetings and the community open 
houses.

Between September 1 and November 4, there were 
five stories and editorials in the Register-Guard, six 
stories on KVAL, four stories on KMTR, three stories 
on KEZI and one story from the Eugene Weekly – 
which averaged two stories per week during the 
study.  In addition, mentions of community comment 

opportunities were heard across local radio stations.  
City and County staff also provided updates and 
information as requested by local media throughout 
the process.

Project Website
The City and County collaborated to create a 
project-specific website at www.downtownplanning.
org.  This allowed interested community members 
and stakeholders to receive information on the 
project, provide comment and review materials in 
one location.  The project website was advertised 
in letters to neighbors, on meeting materials, on the 
City Hall project website, at Joint Elected Officials 
meetings, and in local media. 

Neighborhood Outreach
Letters inviting participation in the community open 
houses, the Joint Elected Officials meetings, and 
through the project website were sent to neighboring 
property owners and tenants.  More than 200 letters 
were sent to neighbors located within the square 
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formed by Willamette Street, the Park Blocks, 8th 
Avenue, High Street, and 7th Avenue. 

Community Open Houses
Two open houses were held during the course of the 
study.  At each open house, City and County staff, 
representatives from the Project Team and elected 
officials were available to answer questions and 
share updates.  Attendees were encouraged to help 
prioritize project values through a “Spend the Dots” 
activity, provide additional comment on a large chart 
pad, and leave detailed comments on half-sheets 
created for that purpose.  A summary of comments is 
included in Appendix G.   

The first open house was Tuesday, October 18, 2016 
from 4:30 p.m. to 6:30 p.m. in the Atrium Building 
Lobby.  There were approximately eight attendees.  
The second open house was Wednesday, November 
2, 2016 from 5:00 p.m. to 7:00 p.m. in Harris Hall.  
There were approximately six attendees. 

Online Survey
The online survey was active from September 29 
to November 3, 2016.  The survey was accessible 
from the project website and promoted alongside 
the website in media outreach, stakeholder letters, 
during public meetings, and on material handed 
out at community open houses.  In total, the survey 
collected 122 responses.  Many of the responses are 
in regard to a location for the Farmers Market and 
many of those indicate a preference for an expansion 
of its current location.  A summary of responses is 
provided in Appendix G.
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3.0  EXISTING CONDITIONS AND    
  SITE ANALYSIS

3.1 Land Use Requirements 
The Project Team analyzed land use requirements for 
the former City Hall site and the Butterfl y Lot site; the 
sites envisioned for new development.  This research 
helps inform development potential on these sites for 
the purpose of locating a County Courthouse, City 
Hall, and Farmers Market.  Key fi ndings from a review 
of existing conditions, important elements of the 
Eugene Downtown Plan and the Eugene Park Blocks 
Master Plan, and development requirements in the 
Eugene Code are summarized as follows and detailed 
in Appendix A Land Use Requirements Memorandum. 

 ▪ The Eugene Downtown Plan is an important 
reference document for the Coordinated 
Downtown Development project.  The Plan 
contemplates several of the development 
scenarios currently being evaluated.  The Plan 
includes specifi c policy direction for the Butterfl y 
Lot and Park Blocks sites, and provides a vision 
for how to improve the downtown core.

 ▪ The Public Land (PL) zone is designed to 
accommodate the government and civic uses 
considered on the sites.  All proposed uses are 
permitted outright in the PL zone.

 ▪ The Butterfl y Lot’s “Major Retail Center” Metro 
Plan designation requires further consideration 
to confi rm that government uses are compatible 
with the intent of the plan designation.  If it 
is determined that there is an inconsistency 

between the plan and zone designations, a 
Plan Amendment process to change the plan 
designation to Government & Education is 
the appropriate mechanism to address the 
inconsistency. 

 ▪ The proposed development scenarios may 
not conform to all specifi c Transit Oriented 
Development (/TD) overlay zone development 
standards.  However, these standards are 
fl exible in nature and the Adjustment Review 
(AR) process is the appropriate mechanism for 
design approval.

 ▪ Some adjustment to property lines and lot sizes 
will likely be required, depending on the selected 
development scenario.  These changes can be 
completed through Property Line Adjustment 
(PLA) process.

 ▪ PLA and AR processes are straightforward in 
nature and are not impediments to development.  
The development scenarios themselves can be 
shaped to satisfy the approval criteria.

 ▪ Land use and development requirements do not 
present barriers to the realization of any of the 
proposed scenarios.
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Figure 3-1 Overall Study Area
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Figure 3-1 Overall Study Area
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3.2 Existing Conditions Diagrams
The study is comprised of three main sites: 

 ▪ The Butterfl y Lot, comprised of the parking 
structure and public open space; 

 ▪ County Property, comprised of the County 
Courthouse, Public Service Building, Harris Hall, 
and the Wayne Morse Free Speech Plaza; and,

 ▪ The Site of Former City Hall.  

The Butterfl y Lot is 53,579 SF.  The parking structure 
occupies 46,101 SF and contains 228 parking spaces: 
118 spaces on the upper level and 110 spaces on the 
lower level.  The public open space on the southern 
end of the site is 7,478 SF.  

The County Property is 112,820 SF.  This site is 
comprised of the 27,382 SF County Courthouse, the 
58,578 SF Public Service Building, the 4,125 SF Harris 
Hall, and the 5,225 SF Wayne Morse Free Speech 
Plaza.  The Site of Former City Hall is 112,384 SF.  

3.3 Site Analysis Diagrams
As part of site analysis of the study sites, the 
Project Team prepared diagrams to illustrate active 
transportation elements, utilities, building heights, 
cultural and historical resources, land cover, and 
vehicle traffi  c.  Site Analysis diagrams are included as 
Figures 3-2 through 3-8.



Coordinated Downtown Development 
DRAFT Report 201612

Figure 3-2 Active Transport
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Active Transport
Figure 3-2 illustrates current bike lanes, high use 
pedestrian routes, an underground pedestrian 
route, proposed cycle track, and LTD transit 
stops relative to the study sites.  Bike lanes 
are located on Pearl Street, High Street, and 
8th Avenue.  A proposed two-way cycle track 
is planned on High Street and would increase 
accessibility, especially to the Site of Former City 
Hall.  Transit stops are located in proximity to the 
sites on 8th Avenue and High Street.
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Figure 3-3 Building Heights
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Building Heights
Figure 3-3 illustrates building heights within and 
surrounding the study sites to provide context 
for proposed development scenarios.  The 
tallest building on the study sites, the County 
Courthouse, is four stories in height.  The 
majority of surrounding buildings are under five 
stories in height.
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Cultural and Historic Resources 
Figure 3-4 illustrates locations of cultural and 
historical significance.  Event and performance 
centers are located to the west of the study 
sites.  The Hult Center is the most notable, and 
is located at Oak Street and 7th Avenue.  The 
Shedd Institute is another major center, located 
at High Street and Broadway.  Key public open 
spaces are located at the intersection of Oak 
Street and 8th Avenue, including the Park Blocks, 
and the Wayne Morse Free Speech Plaza.  Two 
national register sites are located near the study 
sites on Willamette Street.

8th Ave8th Ave

7th Ave

W
ill

am
et

te
 S

t

C
ob

ur
g 

R
d

H
ig

h 
S

t

P
ea

rl
 S

t

O
ak

 S
t

E
 P

ar
k 

S
t

W
 P

ar
k 

S
t

S Park StS Park St

BroadwayBroadway

6th Ave

STUDY SITESSTUDY SITES

NATIONAL REGISTER SITESNATIONAL REGISTER SITES

EVENT & PERFORMANCE 
CENTERS
EVENT & PERFORMANCE 
CENTERS

GREAT STREETGREAT STREET

PUBLIC OPEN SPACEPUBLIC OPEN SPACE

0' 75' 150' 300'

Figure 3-4 Cultural and Historic Resources
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Land Cover
Figure 3-5 illustrates tree canopies and pervious 
surfaces within and surrounding the study sites.  
The Park Blocks contain significant areas of 
pervious open space and landscape.  The most 
extensive existing tree canopy densities are 
located on the Butterfly Lot and Wayne Morse 
Free Speech Plaza.  The Site of Former City Hall 
contains street trees and associated tree canopy 
around the perimeter of the site.    
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Figure 3-5 Land Cover
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City Utilities
Figure 3-6 illustrates wastewater and stormwater 
lines surrounding the study sites.  Wastewater 
main lines are located in High Street, West Park 
Street, and 8th Avenue.  Stormwater main lines 
are located High Street, 8th Avenue, and Pearl 
Street.  The study sites are adequately served by 
existing wastewater and stormwater services.  
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Figure 3-6 City Utilities
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EWEB Utilities
Figure 3-7 illustrates water, electric, and fiber 
lines surrounding the study sites.  Water lines are 
located in all major streets surrounding the study 
sites, with the exception of one block of 7th 
Avenue between Pearl and High Street.  Electric 
lines are located along 7th and 8th Avenues, and 
in Pearl and High Streets.  Fiber lines are located 
in 8th Avenue and in one block of Pearl Street 
between 7th and 8th Avenues.  The study sites 
are adequately served by water, electric, and 
fiber services.    
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Figure 3-7 EWEB Utilities
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Vehicle Circulation
Figure 3-8 illustrates street classifications 
surrounding the study sites.  Street classifications 
include major arterial, minor arterial, major 
collector.  6th Avenue, 7th Avenue, and Coburg 
Road are major arterials.  Willamette Street, Oak 
Street, Pearl Street, and High Street are minor 
arterials.  8th Avenue between Pearl Street and 
Coburg Road is a two-lane, south directional 
major collector and is planned to be converted to 
bi-directional travel in the future.
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Figure 3-8 Vehicle Circulation
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3.4 Parking Diagram
The project includes an evaluation of the availability 
of public parking within a ¼-mile radius of the study 
sites (study area).  The study identified eighteen 
parking areas located within a ¼-mile radius, not 
including metered and signed street parking.  Metered 
parking is predominantly located in the southern end 
of the study area surrounding the Park Blocks.  In 
total, 484 metered parking spaces were identified 
within the study area.  Signed street parking is 
located predominantly to the west of the study sites.  
In total, 244 spaces were identified within the study 
area.  

The largest parking supply within the study area 
consists of the City-owned lot at Pearl Street and 8th 
Avenue (197 spaces); the Butterfly Lot itself located at 
Oak Street and 7th Avenue (228 spaces); Broadway 
Place (North and South) (729 spaces); the Parcade 
located at Willamette Street and 7th Avenue (438 
spaces); the Overpark Lot (598 spaces); the Hult 
Center Lot (520 spaces); and the County lot located 
at Oak Street and 6th Avenue (272 spaces).  

All of the development scenarios considered plans 
for the redevelopment of the Butterfly Lot.  Select 
development scenarios also consider redevelopment 
of the Site of Former City Hall Lot.  All or the majority 
of parking spaces on these lots will be lost, with the 
exception of structured or surface parking that can be 
provided with future development.  The anticipated 
reduction in the amount of parking supply within 
the study area is significant when coupled with the 
findings in a City of Eugene Parking Analysis Report, 
updated in 2006 by Rich & Associates, which notes a 
general deficiency of 717 spaces within the downtown 
core.  In addition, a City of Eugene Downtown Parking 
Occupancy Study conducted in September of 2016 
found that the Parcade Lot reached 90% permit 
sales, the City Hall Lot reached 73% permit sales, 

and Broadway North and South Lots reached 130% 
and 94% permit sales, respectively.  

When reviewed together, the findings from this study 
and the prior parking studies support a conclusion 
that there is limited availability of on-street parking 
within the downtown core, existing public permit 
lots are at or near capacity, and there is an existing 
deficiency of available parking within structured and 
surface lots.  This deficiency will be worsened by 
redevelopment of the Butterfly Lot.  A strategy to 
address existing and future parking needs, and to 
plan for parking replacement, is a critical component 
to the realization of any of the development scenarios.  
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4.0  FACILITY NEEDS

The Project Team met with representatives from the 
City of Eugene, Lane County, and the Lane County 
Farmers Market to identify the specifi c programmatic 
needs of each facility, which are detailed herein.  
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EUGENE CITY HALL NOTES

Phase 1

Building LEED Silver Baseline, LEED Gold Preferred

Council and City Manager 25,000 GSF

Lobby

City Council Chambers

Council Work Session Room

Mayor and Council Office Space

City Manager’s Office

Shelled Space 7,000 GSF

Total Building 32,000 GSF

Site

Parking, Secure (15-20 Vehicles) 7,000 GSF

Bike Parking, Covered Structure 500 GSF

Public Plaza 8,000 GSF

Total Site 15,500 GSF

Phase 2

Building LEED Silver Baseline, LEED Gold Preferred

Public Works 40,000 GSF Currently in Wells Fargo and Park View Buildings

Planning & Development 40,000 GSF Currently in Atrium Building

Information Services 15,000 GSF Currently in Library Building, 4th Floor

Human Resources and Risk Services 10,000 GSF Currently in Woolworth Building

Finance and Central Services Admin 10,000 GSF Currently in Library, 4th Floor

Municipal Court 20,000 GSF Currently at 11th & Lincoln Building

Total Building 135,000 GSF

Site

Secure Parking 18,800 GSF 47 Spaces @ 400 SF

Total Site 153,800 GSF

4.1 City of Eugene 
The Eugene City Hall is planned in two phases, Phase 
1 and Phase 2.  Phase 1 is a 32,000 GSF building 
designed to be four stories in height.  The first floor 
includes a public lobby, council chamber, council 
work session room, council office and meeting space, 
and support spaces. The second floor includes the 
upper volume of the major public spaces and a 
mezzanine containing functions of the City Manager’s 
Office. The third floor includes office, meeting, and 
support spaces for additional functions of the City 

Manager’s Office. The fourth floor is included as 
shelled space for future expansion.  Phase 1 includes 
an additional 55,500 GSF of site area for vehicle 
parking, bike parking, landscape, service, and a 
public plaza.

Phase 2 is an additional 135,000 GSF of building area 
that provides space for consolidating the following 
functions: Public Works, Planning and Development, 
Information Services, Human Resources, Risk 
Services, Finance, Central Services Administration, 
and Municipal Court.

Table 4-1 City Hall Program Summary
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4.2  Lane County 
The space program for the Lane County Courthouse 
consists of 240,034 GSF.  Tenants include the Lane 
County Circuit Court, District Attorney’s Office, 
Sheriff’s Office, a Parole and Probation satellite office, 
and state offices.  The site program includes a public 
plaza and secured parking for judicial staff and District 
Attorney’s Office and Sherriff’s Office personnel.  

The Courthouse program is derived from the “Lane 
County Facility Needs Assessment” prepared by the 
National Center for State Courts (NCSC) in 2016.  This 

LANE COUNTY COURTHOUSE NOTES

Building

Public Facilities & Building Support Spaces 21,963 GSF

 Courts

Courtrooms and Chambers 82,880 GSF

Courts Administration 22,648 GSF

Sheriff Transport and Central Holding 7,364 GSF

State Offices 23,125 GSF

Sheriff’s Office 43,414 GSF

District Attorney Office 29,256 GSF

Parole and Probation Services 5,480 GSF

Total Building 236,130 GSF

Site

Secure Parking, Judicial 12,000 GSF 30 Spaces @ 400 SF, Direct 
Access to Courthouse

Secure Parking, DA / Sheriff 4,000 GSF
10 Spaces @ 400 SF, Direct 
Access to DA/Sheriff

Secure Parking, Sheriff Patrol 12,000 GSF 30 Spaces @ 400 SF (Half Total) 
Near Sheriff Office

study notes a future population growth rate of 35% 
for Lane County by 2055 and uses the history of case 
filings to identify a trend for predicting future activity.  
Future case files are expected to grow within a range 
of 37.7% to 48.8% by 2055, further increasing the 
need for additional space. 

Table 4-2 Lane County Courthouse Program Summary
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4.3 Lane County Farmers Market 
The Lane County Farmers Market program includes 
indoor space for a year-round farmers market and 
outdoor space for a seasonal (March-November) 
market.  The building program is 9,000 GSF and 
includes space for 30 vendors, restrooms, and 
storage.  The site program is 39,000 GSF and 
includes space for 80 vendors, landscape, and bike 

LANE COUNTY FARMERS MARKET NOTES

Building

Storage 200 GSF
Tables, chairs, equipment, signage, 
etc.

Restrooms 200 GSF

Indoor / Covered Facility 8,600 GSF
30 - 10x10 Spaces + 10 x 20 
Demonstration Area

Total Building 9,000 GSF

Site

Outdoor Vending Area 37,800 GSF
Saturday Largest Use: 100-120 
Spaces, 10x10, 10x20, 10x30 
Sizes

 Bike Parking, Covered Structure 200 GSF

Service & Support 1,000 GSF

Total Site 28,000 GSF

parking.  The optimal market operation schedule 
is two or three days per week year-round, which 
suggests the need to program the spaces for other 
uses on the days the market is not in operation.

Table 4-3 Lane County Farmers Market Program Summary
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5.0  SUBJECT PROPERTIES

5.1  Site of Former City Hall 

Current Characteristics
The Site of Former City Hall is located on a full 
city block in downtown Eugene.  The site, which is 
currently vacant and surfaced with gravel, is bounded 
by Pearl Street to the west, E. 7th Avenue to the 
north, High Street to the east, and E. 8th Avenue to 
the south.  Prior to 2015, the site contained Eugene 
City Hall, which was originally constructed in 1964.  
The site still contains vestiges of this past use, such 
as curbs and sidewalks, and street trees located in 
the rights-of-way on the south, east, and north sides 
of the block.  

As part of planning for future development of 
the site, Foundation Engineering conducted a 
geotechnical investigation of the site to determine 
existing subsurface conditions.  The investigation 
involved drilling several boreholes within the site and 
documenting conditions.  Prior to the investigation 
occurring, the City of Eugene’s general contractor for 
the Phase 1 City Hall project, McKenzie Commercial, 
completed demolition of the former City Hall building.  
As part of demolition activities, the former City Hall 
foundation was removed on the west half of the 
block.  On the east half of the block, the foundations 
and slabs on grade remain in place and are covered 
by recycled concrete fi ll.

The geotechnical investigation confi rms that below-
grade portions of the original structure (along the 
north and the east portions of the parcel) were 
backfi lled with concrete rubble sourced from 
demolition debris.  The footprint of the proposed new 
City Hall and plaza area were backfi lled with imported 
quarry rock.  The borehole at this location (BH-6) 
extended through the sidewalk and encountered site 
fi ll and/or wall backfi ll to a depth of ±13 feet.  The fi ll 
consists of medium dense, subrounded to angular 
gravel with some sand and trace silt.  At another 
nearby borehole (BH-5), a ±8-inch thick PCC slab was 
encountered, followed by a thin (±4-inch thick) layer 
of pea gravel.

The site is identifi ed on Lane County Assessor’s 
Map 17-03-31-11 as Tax Lots 10600, 10601, 10602, 
and 10603.  However, legal lot research conducted 
for the City Hall project supports a fi nding that the 
site is comprised of eight original lots.  The site is 
2.58 acres (112,384 SF) in size.  The property is 
designated Government & Education by the Eugene-
Springfi eld Metro Plan and Public Land (PL) by the 
Eugene Zoning Ordinance.  In addition, the site has 
a Nodal Development (/ND) overlay plan designation 
and a Transportation Oriented Development (/TD) 
overlay zone designation.  The site is the subject 
of prior planning processes including, Property 
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Line Adjustment (PLA) and Adjustment Review (AR) 
approvals for the Phase 1 City Hall project.  

History
Lane County was established in 1851, followed by 
the first survey and plat of Eugene City in 1852.  In 
1854, Lane County began assessing property taxes 
(although Oregon was not yet a state) and was able to 
build its first courthouse in 1855.  The courthouse was 
located on the northeast corner of the intersection of 
8th Avenue and Oak Street.  This location is one block 
west of where the 1964 City Hall was constructed.  
Eugene was not incorporated until 1862, eight years 
after the original county Courthouse was constructed. 

Eugene’s first City Hall was constructed in 1883 
after the City elected Eugene Skinner as its first 
Mayor in 1864.  The building was located mid-way 
between Willamette and Oak Streets on the north 
side of what is now 8th Avenue.  Around 1915, city 
operations were relocated to the former Eugene 
High School at the southwest corner of Willamette 
Street and 11th Avenue.  The Eugene City Hall 
remained at this location until the new City Hall was 
completed in 1964 at the current site.  The 1964 City 
Hall was demolished in 2015 to make way for new 
development. 

5.2 Butterfly Lot 

Current Characteristics
The Butterfly Lot parking structure is located on a 
half city block in downtown Eugene directly north of 
the Park Blocks, and east of Willamette Street and W. 
Park Street.  The Butterfly Lot is a split-level parking 
structure containing 228 (118 upper level, 110 lower 
level) parking spaces, serving County Sheriff vehicles 
and other County employees.  The upper level of the 
parking structure has a one-way entry gate from Pearl 
Street at mid-bock as well as a two-way ramp with 
access to and from W. Park Street at the opposite 
mid-block point.  The lower level of the facility is 
accessed via a two-way drive at the northwest corner 
of the property, near where W. Park Street connects 
with E. 7th Avenue.  The parking facility currently 
does not comply with ADA standards for slope of 
the entry ramps or cross slope of the deck.  For this 
reason, the County has previously worked with the 
City to establish ADA accessible street parking on 
8th Avenue to support the operational needs of the 

adjacent Public Service Building and Courthouse.  

The southern portion of the site was historically the 
northwest Park Block, and contains a plaza that 
reflects the Park Blocks, located across 8th Avenue.  
The site is home to the Lane County Farmers Market 
on Saturday mornings.  The parking structure is 
surrounded by perimeter vegetation, includes street 
trees and shrubs.  The site is served by LTD and 
contains a transit stop located at the corner of W. 
Park Street and 8th Avenue.

The Butterfly Lot is located in the center of Downtown 
Eugene amidst commercial activity on Willamette 
Street and Broadway Street, and is in close proximity 
to the Hult Center for the Performing Arts, the 
Courthouse, and the Public Service Building.  On-
street parking and local businesses flank the site to 
the west.  

The site is identified on Lane County Assessor’s 
Map 17-03-31-11 as Tax Lot 09500 and is 1.23 
acres (53,579 SF) in size.  The site is designated 
Government & Education by the Eugene-Springfield 
Metro Plan and Public Land (PL) by the Eugene 
Zoning Ordinance.  In addition, the site has a Nodal 
Development (/ND) overlay plan designation and a 
Transportation Oriented Development (/TD) overlay 
zone designation.

Prior planning processes on the Butterfly Lot site 
include Zone Change, Code Amendment, Metro 
Plan Amendment, and Refinement Plan Amendment 
approvals.  All of the approvals included the Butterfly 
Lot tax lot but were broad in scope and did not seek 
to target the lot specifically: a zone change in 1994 
created a TOD Zoning District for trip ordinance 
implementation, a code amendment in 2004 updated 
Eugene Downtown Plan policies, a Metro Plan 
amendment in 2004 created a Downtown Area Nodal 
Development designation, and a Refinement Plan 
amendment in 2005 made changes to the Downtown 
Plan.

History
Two years after Lane County was created in 1851, 
the Territorial legislature passed a law mandating 
an election to determine the location for the seat 
of county government.  Based on the results of the 
election, the County Court (as the commissioners 
were known at that time), in 1853 was obliged to 
select a location within one mile of the land claim 
of Charnel and Martha Mulligan.  The Mulligans’ 
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land claim extended south from where 8th Avenue 
is now located, adjacent to land claimed by Eugene 
and Mary Skinner, upon which Eugene Skinner had 
already begun laying out the town that came to be 
called Eugene City.

Once the commissioners established the location, 
it was understood that—under their understanding 
of federal law—the county would be able to take 
for itself 80 acres of nearby untitled land for county 
purposes.  Those 80 acres could be taken from land 
that was claimed by others, as well as from unclaimed 
land, because at the time no settler (including the 
Mulligans and Skinners) could yet obtain legal title 
to claimed land.  For settlers to receive such, they 
were required to file proof of their claim with the U.S. 
Surveyor General’s office in Oregon City—and then 
wait several years till the federal government issued a 
patent granting them their legal title, retroactive to the 
date their claim was filed.

With the county apparently entitled to 80 acres, 
both the Mulligans and Skinners promised to donate 
40 acres each, and executed bonds in 1854 to 
underwrite their promises.  Later that year, the County 
court voted to set aside an undivided area from within 
the promised donations as a public square.  This 
is the area, about 375 SF, that now encompasses 
what are known as the park blocks (unfortunately, 
the order that set aside the square contained an 
erroneous legal description of the square, which was 
not formally corrected until 1896).  Two years later, 
in 1856, after filing their claims with the Surveyor 
General’s office, the Mulligans and Skinners executed 
deeds to the county for their donations, which were 
validated retroactively when each couple received 
patents for their respective claims in 1859 and 1860.

The question that has been raised since is 
whether those deeds, or any action by the county 
commissioners with respect to the square, have 
created covenants or restrictions on the use of the 
property.  In the past, an incomplete understanding 
of the circumstances of the donations has led to 
speculation on the intent of the language within 
them.  But, with knowledge of the background that 
led to the donations, the recitations in the deeds 
referencing federal law, a seat of justice, and county 
seat purposes, appear to be present to ensure that 
the deeds are made in lieu of the county making any 
separate claim on the donors’ land.  Moreover, to 
have created a covenant through a deed, there must 
be both a promise relating to the land, and the clear 

intention of parties that the promise should be a 
permanent limitation upon use of the land, neither of 
which are apparent in the deeds given.

With respect to the actions of the commissioners, it 
is apparent that both the intention of the 1854 county 
court, and subsequent commissioners’ actions, 
were to create a public square, an action validated 
by the county court’s formal platting and dedication 
of the square in 1896.  In the years since 1854, both 
Oak Street and 8th Avenue have been extended 
across the area, and at times a city hall, county jail, 
city jail, farmers market, and courthouse have been 
constructed there.  No further dedication or limitation, 
such as dedication of any area as a park, has been 
recorded, other than its role as a public square.  
Without further restriction, any use compatible 
with a public square—such as a city hall or market 
area—would be allowed under the dedication without 
further action.  Alternatively, under Oregon law (ORS 
271.140), any part of the square area can be vacated 
and, after vacation the title would vest with the City 
of Eugene, who could then use or sell the property in 
any legal manner.  

5.3 Courthouse, Public Service   
Building, Harris Hall, and Wayne  
Morse Free Speech Plaza 

Current Characteristics
The site contains the Lane County Courthouse, Public 
Service Building (PSB), Harris Hall and Wayne Morse 
Free Speech Plaza.  Additional site improvements 
include two LTD transit stops (one on Oak and 
one on Pearl), hardscape, and landscaping.  The 
plaza is located across from the Park Blocks and 
is constructed with materials and design distinct 
from the other Park Blocks.  The Wayne Morse 
Free Speech Plaza design is characterized by large 
planters, retaining walls, and an elevated terrace that 
separate the plaza from the Public Service Building, 
Courthouse, Harris Hall and other Park Blocks.  

The site is bounded by E. 7th Avenue and E. 8th 
Avenue to the north and south respectively, Pearl 
Street to the east, and Oak Street to the west.  The 
Courthouse is proximate to the federal building and 
plaza, Umpqua Bank, and state office building all 
across 7th Avenue.  The site is split zoned Public 
Land (PL) and Community Commercial (C-2).  In 



Coordinated Downtown Development 
DRAFT Report 201630

addition, the site has a Nodal Development (/ND) 
overlay plan designation and a Transportation 
Oriented Development (/TD) overlay zone designation.

History
Starting in 1853, all court and legal matters were 
handled at the Lane County Clerk’s Office, a small 
one room building.  The first courthouse was 
established in 1855 at what is now the intersection of 
8th Avenue and Oak Street, in the center of the public 
square.  To satisfy public desire for 8th Avenue and 
Oak Street to run continuously through the public 
square, the County Commissioners agreed to have 
the Courthouse moved to the northeast corner of 8th 
Avenue and Oak Street in 1869.  This courthouse was 
later moved again and repurposed in order to facilitate 
construction of a new courthouse at that same site in 
1898.  In 1959, the current courthouse was built just 
north of the existing courthouse, court functions were 
moved to the new facility, and the 1898 courthouse 
was demolished and replaced with Harris Hall and 
an adjacent plaza.  The current courthouse originally 
housed the majority of County functions, and the 
project included the construction of the Butterfly 
Lot, Harris Hall, and general improvements to the 
park blocks south of 8th Avenue.  The location of 
the courthouse served as a catalyst for circulating 
plans for a brand new civic center that would include 
the courthouse, city hall, county, federal, state, 
and public schools buildings with accompanying 
pedestrian bridges along 6th and 7th Avenues for an 
approximate 20 year period between 1955-1975, but 
this vision never fully manifested.  The Public Service 
Building was later constructed in 1976 on the former 
site of the Osburn Hotel/Apartments.     

5.4 Park Blocks and Adjacent Public  
 Spaces 

Current Characteristics
The Park Blocks’ site is zoned as Public Land (PL) 
and is home to the Saturday Market and Lane County 
Farmers Market.  The site includes an iconic fish 
fountain and cedar trees, as well as improvements 
such as basalt walls, shelters, benches, hardscape, 
and other site furnishings.  The Park Blocks are 
surrounded by employment, city and county 
government services, commercial activity along 
Broadway Street and Willamette Street; and, the Hult 

Center and Shedd Institute performing arts venues.  
The Park Blocks consist of four quadrants bisected 
by Oak Street and Eighth Avenue.  The two southern 
blocks are owned by the city.  The fragments of the 
original northern blocks are located in the Wayne 
Morse Free Speech Plaza and the Butterfly Lot.  The 
northern blocks are owned by Lane County.  The 
site is designated Government & Education by the 
Eugene-Springfield Metro Plan and Public Land 
(PL) by the Eugene Zoning Ordinance.  In addition, 
the site has a Nodal Development (/ND) overlay 
plan designation and a Transportation Oriented 
Development (/TD) overlay zone designation.

History
The Park Blocks’ origin dates back to 1853 through 
a land donation from Charnel and Martha Mulligan 
and Eugene and Mary Skinner, originally for civic 
purposes.  The original donation was about 400 
SF, according to 1866 maps, and was shifted by 
one half block from the current city street grid.  
Since the block was located at what would be the 
intersection of 8th Avenue and Oak Street, both 
streets were made discontinuous.  This was due to 
the nature of each couple’s donation—the Skinner’s 
donation extended from 8th Avenue northward, and 
the Mulligan’s donation extended from 8th Avenue 
southward.  The county courthouse was then 
constructed in the middle of what is now 8th Avenue 
in 1855.  This configuration caused the Park Blocks 
to cut off important streets in the center of the city, 
and the courthouse was then moved further north in 
1869.  This move enabled Oak Street and 8th Avenue 
to extend through the park, dividing it into quarters.  
From this point, history shows that the four quadrants 
housed varying improvements such as an early park, 
city hall, jail, and firehouse.  Later, the Park Blocks 
became a grid of trees with a Farmers Market with 
connecting alleyways, and changed yet again in 1957 
with the development of a new county courthouse 
that included a redesign of the Park Blocks.  This 
1957 general layout is the closest resemblance to the 
Park Blocks layout today despite several alterations 
over time.
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6.0 COORDINATED DEVELOPMENT   
  CONCEPTS

Based on the programmatic facility needs previously 
identifi ed, the Project Team developed building and 
site templates to construct the three scenarios, 
which were categorized as A, B, and C:

 ▪ Scenario A:  City Hall and Farmers Market 
on the Site of the Former City Hall and the 
Courthouse on the Butterfl y Lot;

 ▪ Scenarios B:  City Hall and the Courthouse 
on the Site of the Former City Hall and the 
Farmers Market on the Butterfl y Lot; and

 ▪ Scenarios C:  City Hall and the Farmers 
Market on the Butterfl y Lot and the 
Courthouse on the Site of the Former City Hall.  

The Project Team worked with the Joint Staff  Task 
Force (JSTF) to identify a wide range of potential 
building confi gurations for each scenario based 
on site constraints and other factors.  The Project 
Team identifi ed twelve initial options (herein 
identifi ed as development concepts), which were 
culled to six options for further consideration.  
These six concepts comprise the Preliminary 
Development Concepts included as Appendix 
C.  The Project Team worked with the JSTF and 
Elected Representatives Group (ERG) to refi ne the 
concepts, which comprise the Refi ned Development 
Concepts included as Appendix D.  The Refi ned 
Development Concepts were presented to the 

City Council and Board of County Commissioners 
in individual meetings, which led to the selection of 
three preferred concepts.  Appendix B Development 
Concept Flow Diagram is a graphic representation of 
the process for the City Hall and Courthouse facilities 
that resulted in the selection of a preferred scenario.  

This section provides an overview of each scenario, 
an accompanying long-term parking strategy, a 
summary of key considerations, a summary of 
required agreements needed to realize the strategy, a 
summary of estimated costs, and an overall timeline 
for implementation.  Detailed cost information is 
provided in Appendix E.    
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Figure 6-1A Scenario A Perspective
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6.1 Scenario A

Overview
Scenario A locates the County Courthouse, including the District 
Attorney’s Office and Sheriff’s Offices on the County-owned Butterfly 
Lot; and City Hall Phases 1 and 2, and the Farmers Market on the 
City-owned Site of Former City Hall.  In this scenario, the combined 
County Courthouse, District Attorney’s Office, and Sheriff’s Office is 
nine stories; and Phase 1 and Phase 2 of City Hall are four stories 
and five stories, respectively.  A new use for the existing Courthouse 
building and site, once vacated, has not been identified at this time.  The 
Farmers Market is located on the SE quarter block of the Site of Former 
City Hall and includes a 9,000 square foot one-story shelter structure 
that accommodates 30 vendor booths, restrooms, and storage.  This 
development concept results in the Courthouse building on a one-half 
block site, and Phase 1 City Hall and Farmers Market sharing a one-half 
block site. 
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Coordinated Downtown Development 
Development Concept Overview - DRAFT
Scenario A

Scenario A locates the County Courthouse, including the District 
Attorney’s Offi ce and Sheriff’s Offi ce on the County-owned 
Butterfl y Lot; and, City Hall Phases 1, 2, and the Farmer’s Market 
on the City-owned Site of Former City Hall.  

In this scenario, the combined County Courthouse, District 
Attorney’s Offi ce, and Sheriff’s Offi ce is nine stories; and, Phase 
1 and Phase 2 of City Hall are four stories and fi ve stories, 
respectively.  A new use for the existing Courthouse building 
and site, once vacated, has not been identifi ed at this time.  The 
Farmers Market is located on the SE quarter block of the Site 

Scenario A
 ▪ City Hall and Farmers Market at Site of Former City Hall
 ▪ County Courthouse at Butterfl y Lot

Site Plan

Parking Supply

Perspective

22

11 33

11

22

POTENTIAL NEW PARKINGPOTENTIAL NEW PARKING

33

COUNTY-OWNED
STRUCTURED PARKING
480 potential new spaces

COUNTY-OWNED
STRUCTURED PARKING
480 potential new spaces

CITY-OWNED
STRUCTURED PARKING
77 potential new spaces

CITY-OWNED
STRUCTURED PARKING
77 potential new spaces

SCENARIO A

County Courthouse on Butterfly Lot

Program:
70 spaces (single below ground level)

Unassigned:
6 spaces (single below ground level)

County Courthouse on Butterfly Lot

Program:
70 spaces (single below ground level)

Unassigned:
6 spaces (single below ground level)

County Lot (Add 4 Floors)
272 existing spaces

Unassigned
404 spaces

County Lot (Add 4 Floors)
272 existing spaces

Unassigned
404 spaces

City Hall Phase 2 on Site of Former 
City Hall

Program:
47 spaces (single below ground level)

Unassigned:
30 spaces (surface level) 

City Hall Phase 2 on Site of Former 
City Hall

Program:
47 spaces (single below ground level)

Unassigned:
30 spaces (surface level) 

TOTAL PROGRAM & UNASSIGNED:
557 new spaces (operated by either Agency)
TOTAL PROGRAM & UNASSIGNED:
557 new spaces (operated by either Agency)

EXISTING PARKING

METERED PARKING*
484 spaces
METERED PARKING*
484 spaces

SIGNED PARKING*
244 spaces
SIGNED PARKING*
244 spaces

CITY OR COUNTY 
SURFACE PARKING
549 spaces

CITY OR COUNTY 
SURFACE PARKING

CITY OR COUNTY 
STRUCTURED PARKING
2,627 spaces

CITY OR COUNTY 
STRUCTURED PARKING
2,627 spaces

*within 1/4 mile*within 1/4 mile

1/4 mile

11/10/2016
DEVELOPMENT CONCEPT PARKING: 
COORDINATED DOWNTOWN DEVELOPMENT

0' 200' 400' 800'

Sally Port Access

of Former City Hall and includes a 9,000 square foot one-story 
shelter structure that accommodates 30 vendor booths, restrooms, 
and storage.  

This development concept results in the Courthouse building on 
a one-half block site, and City Hall Phase 1 and Farmers Market 
sharing a one-half block site. 
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City Hall Phase 1 Site
 ▪ Public Plaza
 ▪ Covered & Open Bike Parking
 ▪ Utilities, Service & Support
 ▪ Stormwater Treatment & 

Landscaping
 ▪ Potential Surface Parking
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 ▪ Additional Outdoor Vending Area      
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Scenario A locates the County Courthouse, including the District 
Attorney’s Offi ce and Sheriff’s Offi ce on the County-owned 
Butterfl y Lot; and, City Hall Phases 1, 2, and the Farmer’s Market 
on the City-owned Site of Former City Hall.  

In this scenario, the combined County Courthouse, District 
Attorney’s Offi ce, and Sheriff’s Offi ce is nine stories; and, Phase 
1 and Phase 2 of City Hall are four stories and fi ve stories, 
respectively.  A new use for the existing Courthouse building 
and site, once vacated, has not been identifi ed at this time.  The 
Farmers Market is located on the SE quarter block of the Site 
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of Former City Hall and includes a 9,000 square foot one-story 
shelter structure that accommodates 30 vendor booths, restrooms, 
and storage.  

This development concept results in the Courthouse building on 
a one-half block site, and City Hall Phase 1 and Farmers Market 
sharing a one-half block site. 
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 ▪ Public Plaza
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 ▪ Additional Outdoor Vending Area      
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TOTAL PROGRAM & UNASSIGNED: 
557 new spaces (operated by either Agency)
TOTAL PROGRAM & UNASSIGNED: 
557 new spaces (operated by either Agency)

11

22

POTENTIAL NEW PARKINGPOTENTIAL NEW PARKING

COUNTY-OWNED
STRUCTURED PARKING
480 potential new spaces

COUNTY-OWNED
STRUCTURED PARKING
480 potential new spaces

County Courthouse on Butterfly Lot

Program:
70 spaces (single below ground level)

Unassigned:
6 spaces (single below ground level)

County Courthouse on Butterfly Lot

Program:
70 spaces (single below ground level)

Unassigned:
6 spaces (single below ground level)

County Lot (Add 4 Floors)
272 existing spaces

Unassigned
404 spaces

County Lot (Add 4 Floors)
272 existing spaces

Unassigned
404 spaces

33

CITY-OWNED
STRUCTURED PARKING
77 potential new spaces

CITY-OWNED
STRUCTURED PARKING
77 potential new spaces

City Hall Phase 2 on Site of Former 
City Hall

Program:
47 spaces (single below ground level)

Unassigned:
30 spaces (surface level) 

City Hall Phase 2 on Site of Former 
City Hall

Program:
47 spaces (single below ground level)

Unassigned:
30 spaces (surface level) 

EXISTING PARKING

METERED PARKING*
484 spaces
METERED PARKING*
484 spaces

SIGNED PARKING*
244 spaces
SIGNED PARKING*
244 spaces

CITY OR COUNTY 
SURFACE PARKING
549 spaces

CITY OR COUNTY 
SURFACE PARKING

CITY OR COUNTY 
STRUCTURED PARKING
2,627 spaces

CITY OR COUNTY 
STRUCTURED PARKING
2,627 spaces

*within 1/4 mile*within 1/4 mile

Key Considerations 

Site
 ▪ Scenario A displaces the Farmers Market from 

its preferred existing and historical location.

 ▪ The overall size of the Courthouse building 
mass eliminates any future ability to re-
establish the NW Park Block on the Butterfly 
Lot.

 ▪ The height of the Courthouse building 
significantly impacts solar access for 
surrounding buildings and open space areas.

 ▪ Scenario A displaces existing parking on the 
Butterfly Lot, which will need to be replaced 
to meet a current need for parking associated 
with County facilities and the downtown area. 

Context
 ▪ The footprint of Courthouse building and site 

services will result in significant loss of tree 
canopy on the Butterfly Lot.

 ▪ Scenario A is inconsistent with the Special 
Places section of the Downtown Plan because 
it eliminates the opportunity to fully restore the 
NW Park Block. 

 ▪ The Courthouse is not planned to provide 
ground floor active frontage on 8th Avenue.

 ▪ The size of the site is sufficient to 
accommodate programs for both the City Hall 
public plaza and Farmers Market.

 ▪ Scenario A results in co-location of uses that 
enhance delivery of services to the public 
by locating Phase 1 and 2 of City Hall on 
the same site, and the Courthouse, District 
Attorney’s office, and Sheriff’s office within the 
same building. 



Coordinated Downtown Development 
DRAFT Report 201636

Transportation
 ▪ The Courthouse location is proximate to the 

Parcade for jury parking.

 ▪ Scenario A creates an overall parking supply 
loss by demolishing the Butterfly Lot in 
conjunction with Courthouse construction.

Cost
 ▪ City Hall Phase 1 can proceed with current 

design and on current rebid timeline.

 ▪ No exchange of properties is necessary, 
simplifying the assignment of site acquisition 
and preparation costs.

 ▪ Vacating the existing courthouse creates an 
opportunity for redevelopment.  The costs 
associated with this redevelopment are not 
included in this report.  Demolition and remodel 
costs associated with the existing Courthouse 
are discussed in the report.  

 ▪ The Farmers Market is displaced from its 
existing and historical location and the 
estimated cost difference to relocate it to the 
Site of Former City Hall is $513,894 more than 
Scenarios B and C given the additional site 
preparation that would be required to create 
square footage equivalent to the reclaimed NW 
Park Block and the adjacent Park St. right-of-
way.

Construction Timeline
2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030

City Hall Phase 1 City Hall Phase 2

Farmers Market

County Courthouse

Bid Completion 

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030

City Hall Phase 1 City Hall Phase 2

Farmers Market

County Courthouse

Bid Completion 

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030

City Hall Phase 1 City Hall Phase 2

Farmers Market

County Courthouse

Bid Completion 

Figure 6-3A Scenario A Timeline

Required Agreements 
 ▪ Scenario A assumes that each agency proceeds 

with development of their own facilities on 
property under their ownership, thus no shared 
agreements are required.

 ▪ Scenario A assumes that the Farmers Market is 
relocated from the County-owned Butterfly Lot 
to the City-owned Site of Former City Hall.  A 
lease agreement between the Farmers Market 
and City will be required for market operation.  
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Figure 6-4A Scenario A Parking Strategy

Parking Strategy
Scenario A allows for structured parking in 
conjunction with the Courthouse and Phase 
2 City Hall, and the potential addition of four 
levels of structured parking at the County 
Lot on 6th Avenue.  Scenario A provides 
76 spaces in a basement level within the 
Courthouse and 77 spaces within a basement 
level in Phase 2 City Hall.  An additional 404 
spaces may be provided in four levels of 
structured parking at the County Lot.  In total, 
Scenario A can provide up to 557 new parking 
spaces. 
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Figure 6-1B Scenario B Perspective
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6.2 Scenario B

Overview
Scenario B co-locates the County Courthouse—with District Attorney’s 
Office and Sheriff’s Office—and City Hall Phase 1 on the City-owned 
Site of Former City Hall, with Phase 2 located across 8th Avenue on a 
City-owned surface parking lot; and locates the Farmers Market along 
with a proposed redevelopment opportunity for a new building on the 
County-owned Butterfly Lot.  A new use for the existing Courthouse 
building and site, once vacated, has not been identified at this time 
and could likewise be a future redevelopment opportunity for a new 
building.  In this scenario, the Butterfly Lot contains a multi-story 
building on the north half block that frames the open space of the park 
blocks.  The Farmers Market is located on the south half-block of the 
Butterfly Lot and includes a 9,000 square foot one-story shelter structure 
that accommodates 30 booths, restrooms, and storage.  The County 
Courthouse is five stories.  Phases 1 and 2 of City Hall are four stories 
and eight stories, respectively.  
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Coordinated Downtown Development 
Development Concept Overview - DRAFT
Scenario B

Scenario B proposes that the County-owned Butterfly Lot be 
redeveloped as a location for a new building and the Farmers 
Market; and, co-locates the County Courthouse, with District 
Attorney’s Office and Sheriff’s Office, and City Hall Phase 1 on the 
City-owned Site of Former City Hall, with Phase 2 located across 
8th Avenue on what is currently a City-owned surface parking 
lot.  A new use for the existing Courthouse building and site, once 
vacated, has not been identified at this time.  

In this scenario, the Butterfly Lot contains a multi-story building 
on the north half block that frames the open space of the Park 
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 ▪ City Hall and County Courthouse at Site of Former City Hall
 ▪ Farmers Market at Butterfly Lot
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Blocks.  The Farmers Market is located on the south half block 
and includes a 9,000 square foot one-story shelter structure that 
accommodates 30 booths, restrooms, and storage.  The County 
Courthouse is five stories.  Phases 1 and 2 of City Hall are four 
stories and eight stories, respectively.  

This development concept results in an interface between the 
County Courthouse and City Hall by co-locating both uses on the 
same block.  The concept also allows for a connection between 
City Hall Phase 1 and Phase 2, across from each other on 8th 
Avenue.
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City Hall Phase 1 Site
 ▪ Public Plaza
 ▪ Covered & Open Bike Parking
 ▪ Utilities, Service & Support
 ▪ Stormwater Treatment & 

Landscaping
City Hall Phase 2 Site

 ▪ Entry Plaza & Pathways
 ▪ Covered & Open Bike 

Parking
 ▪ Utilities, Service & Support
 ▪ Stormwater Treatment & 

Landscaping

Lane County 
Farmers Market Site

 ▪ Restrooms
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 ▪ Outdoor Vending Area
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 ▪ Utilities, Service & Support
 ▪ Stormwater Treatment & Landscaping

Lane County 
Courthouse Site

 ▪ Entry Plaza
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Landscaping

Lane County 
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 ▪ Additional Outdoor Vending Area 
needed to meet program space
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Coordinated Downtown Development 
Development Concept Overview - DRAFT
Scenario B

Scenario B proposes that the County-owned Butterfly Lot be 
redeveloped as a location for a new building and the Farmers 
Market; and, co-locates the County Courthouse, with District 
Attorney’s Office and Sheriff’s Office, and City Hall Phase 1 on the 
City-owned Site of Former City Hall, with Phase 2 located across 
8th Avenue on what is currently a City-owned surface parking 
lot.  A new use for the existing Courthouse building and site, once 
vacated, has not been identified at this time.  

In this scenario, the Butterfly Lot contains a multi-story building 
on the north half block that frames the open space of the Park 
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 ▪ City Hall and County Courthouse at Site of Former City Hall
 ▪ Farmers Market at Butterfly Lot
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Blocks.  The Farmers Market is located on the south half block 
and includes a 9,000 square foot one-story shelter structure that 
accommodates 30 booths, restrooms, and storage.  The County 
Courthouse is five stories.  Phases 1 and 2 of City Hall are four 
stories and eight stories, respectively.  

This development concept results in an interface between the 
County Courthouse and City Hall by co-locating both uses on the 
same block.  The concept also allows for a connection between 
City Hall Phase 1 and Phase 2, across from each other on 8th 
Avenue.
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 ▪ Additional Outdoor Vending Area 
needed to meet program space
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Key Considerations 

Site
 ▪ Scenario B re-establishes the NW Park 

Block and retains the Farmers Market in its 
existing and historical location.

 ▪ City Hall Phase 2 is displaced from 
its planned location and Courthouse 
development prevents it from occurring on 
the site in the future.  Adjacent City-owned 
property is available south of 8th Avenue 
as a potential site for City Hall Phase 2.  
Development of the site for Phase 2 would 
displace existing surface parking.  

 ▪ The replacement of existing parking 
at the Butterfl y Lot is not a necessary 
consideration until such time that the 
Farmers Market expands or the north half 
block is developed.

 ▪ Service and security needs for the 
Courthouse site create confl icts with the 
plaza and civic assembly spaces associated 
with City Hall Phase 1.

 ▪ City Hall Phase 1 will require some redesign 
to address spatial constraints and confl icts 
with the Courthouse.  

Context
 ▪ Scenario B is consistent with the Downtown 

Plan in its policy direction to consider the re-
establishment of the NW Park Block.

 ▪ City Hall Phase 2 will impact solar access 
to the City Hall Phase 1 plaza if the full 
program is accommodated on the City-
owned surface parking lot at 8th Avenue and 
Pearl Street.

 ▪ The development of the northern half of 
the Butterfl y Lot in a manner that promotes 
active ground fl oor uses that are oriented 
south, toward the Park Blocks, is critical to 
the overall function of the Park Blocks.
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Transportation
 ▪ Scenario B proposes new facilities that are 

further from existing parking supply (Parcade, 
Broadway Garage, etc.).

 ▪ Scenario B results in the displacement of 
surface parking planned for construction with 
the City Hall Phase 1 project when Courthouse 
developed occurs.  There may be an opportunity 
for shared parking under the Courthouse for City 
Hall Phase 1.

Cost
 ▪ City Hall Phase 1 will require some redesign and 

the construction start will be pushed back from 
current rebid timeline.  Scenario B attributes 
$698,087 to City Hall Phase 1 for construction 
cost escalation (1 year delay).  

 ▪ Site of Former City Hall requires additional site 
preparation for construction of the Courthouse, 
and the estimated cost difference is $1,203,500 
above Scenario A.

 ▪ City Hall Phase 2 site preparation costs are 
reduced due to a smaller site area and the 
estimated cost difference is $1,340,000 below 
Scenario A.    

 ▪ Redevelopment opportunities are created by 
vacating the existing courthouse and making the 
northern portion of the Butterfly Lot available.  
The costs associated with these redevelopment 
projects are not included in this report.  
Demolition and remodel costs associated with 
the existing Courthouse are discussed in the 
report.  

Construction Timeline

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030

City Hall Phase 1 City Hall Phase 2

Farmers Market

County Courthouse

Bid Completion 

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030

City Hall Phase 1 City Hall Phase 2

Farmers Market

County Courthouse

Bid Completion 

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030

City Hall Phase 1 City Hall Phase 2

Farmers Market

County Courthouse

Bid Completion 

Figure 6-3B Scenario B Timeline

 ▪ Scenario B may enable shared infrastructure 
and service costs between the County and 
City.

Required Agreements 
 ▪ County and City will need to agree to what 

form of ownership under which County will 
obtain the majority of the Site of Former City 
Hall for a new Courthouse, and cost for doing 
so.

 ▪ County disposition of the north half of the 
Butterfly Lot. 
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Figure 6-4B Scenario B Parking Strategy

Parking Strategy
Scenario B allows for structured parking in 
conjunction with the Courthouse, Phase 2 City 
Hall, new building on the Butterfly Lot, and the 
potential addition of four levels of structured 
parking at the County Lot on 6th Avenue.  
Scenario B provides 134 spaces in a basement 
level within the Courthouse 49 spaces within 
a basement level in Phase 2 City Hall, and 
41 spaces in a basement level within a new 
building on the north half of the Butterfly Lot.  
An additional 404 spaces may be provided in 
four levels of structured parking at the County 
Lot.  In total, Scenario B can provide up to 628 
new parking spaces.  
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Figure 6-1C Scenario C Perspective
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6.3 Scenario C

Overview
Scenario C locates City Hall Phase 1 and the Farmers Market on the 
County-owned Butterfly Lot.  City Hall Phase 2 consists of a new 
building located across Oak Street on the current Courthouse site.  The 
County Courthouse, including District Attorney’s Office and Sheriff’s 
Office, is located on the entire City-owned Site of Former City Hall.  
In this scenario, Phase 1 of City Hall is four stories, Phase 2 is seven 
stories, and the County Courthouse is five stories.  The Farmers Market 
is located on the south half-block and includes a 9,000 square foot one-
story shelter structure that accommodates 30 booths, restrooms, and 
storage.  This development concept results in an interface between the 
City Hall and Farmers Market within the Park Blocks, and allows for the 
combined County Courthouse, District Attorney’s Office, and Sheriff’s 
Office to develop on a full block.
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Scenario C locates City Hall Phase 1 and the Farmers Market on 
the County-owned Butterfl y Lot.  City Hall Phase 2 consists of a 
new building located across Oak Street on the current Courthouse 
site.  The County Courthouse, with District Attorney’s Offi ce and 
Sheriff’s Offi ce, is located on the entire City-owned Site of Former 
City Hall.  

In this scenario, Phase 1 of City Hall is four stories, Phase 2 is 
seven stories, and the County Courthouse is fi ve stories.  The 
Farmers Market is located on the south half block and includes a 
9,000 square foot one-story shelter structure that accommodates 
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 ▪ County Courthouse at Site of Former City Hall
 ▪ City Hall and Farmers Market at Butterfl y Lot
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30 booths, restrooms, and storage.  

This development concept results in an interface between the City 
Hall and Farmers Market within the Park Blocks, and allows for 
the combined County Courthouse, District Attorney’s Offi ce, and 
Sheriff’s Offi ce to develop on a full block.
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Figure 6-2C Scenario C Annotated Site Plan
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Scenario C locates City Hall Phase 1 and the Farmers Market on 
the County-owned Butterfl y Lot.  City Hall Phase 2 consists of a 
new building located across Oak Street on the current Courthouse 
site.  The County Courthouse, with District Attorney’s Offi ce and 
Sheriff’s Offi ce, is located on the entire City-owned Site of Former 
City Hall.  

In this scenario, Phase 1 of City Hall is four stories, Phase 2 is 
seven stories, and the County Courthouse is fi ve stories.  The 
Farmers Market is located on the south half block and includes a 
9,000 square foot one-story shelter structure that accommodates 
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Key Considerations 

Site
 ▪ Scenario C re-establishes the NW Park Block 

and retains the Farmers Market in its existing 
and historical location.

 ▪ Scenario C displaces existing parking on 
the Butterfly Lot, which will need to be 
replaced to meet a current need for parking 
associated with County facilities and the 
downtown area.

 ▪ Scenario C may result in the opportunity for 
an overlap in programming of the City Hall 
plaza and Farmers Market if both spaces are 
in use at the same time.  Some overlap, or 
shared space, will be necessary to meet the 
desired open space programs for City Hall 
and the Farmers Market.

 ▪ Scenario C maximizes site development 
opportunities for the Courthouse by allowing 
the greatest amount of developable area. 

 ▪ Expanded site area allows for lower 
Courthouse building heights, therefore 
reducing negative solar impacts on 
surrounding properties.

 ▪ The status of deed restrictions that may 
inhibit the siting of City Hall on the Butterfly 
Lot is unknown pending the result of re-filing 
a court petition at the appropriate time.  

Context
 ▪ Scenario C is consistent with the Downtown 

Plan in its policy direction to consider the re-
establishment of the NW Park Block.

 ▪ Construction of City Hall Phase 2 is 
contingent upon demolition of the existing 
Courthouse building and County relocation 
of any remaining service.  Scenario C 
requires relocating archives and heating and 
cooling equipment for the existing Public 
Service Building that are housed within the 
Courthouse.
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Transportation
 ▪ Expanded site area may allow for accessible 

and service surface parking on the Courthouse 
and City Hall Phase 1 sites, and larger areas for 
structured parking within the building footprints.   

Cost
 ▪ City Hall Phase 1 will require complete redesign 

and the construction start will be pushed 
back from current rebid timeline.  Scenario C 
attributes $1,011,765 to City Hall Phase 1 for 
construction cost escalation (2 year delay).  

 ▪ City Hall Phase 2 timeline is contingent upon the 
current Courthouse being vacated.

 ▪ Site of Former City Hall requires additional site 
preparation for construction on the full block 
and the estimated cost difference in Courthouse 
site preparation cost is $2,911,500 over 
Scenario A.

 ▪ City Hall Phase 1 site preparation costs are 
reduced due to a smaller site area and the 
estimated cost difference is $828,500 below 
Scenario A.

 ▪ City Hall Phase 2 site preparation costs are 
reduced due to a smaller site area and the 
estimated cost difference is $1,420,000 below 
Scenario A.  

 ▪ Scenario C requires the relocation of existing 
services at the Former Courthouse and 
demolition of the Former Courthouse to 
facilitate City Hall Phase 2.  The cost has not 
been assigned to any specific project, but is a 
necessary cost under this scenario.    

Construction Timeline

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030

City Hall Phase 1 City Hall Phase 2

Farmers Market

County Courthouse

Bid Completion 

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030

City Hall Phase 1 City Hall Phase 2

Farmers Market

County Courthouse

Bid Completion 

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030

City Hall Phase 1 City Hall Phase 2

Farmers Market

County Courthouse

Bid Completion 

Figure 6-3C Scenario C Timeline

Required Agreements 
 ▪ County and City will need to agree to what 

form of ownership under which the County will 
obtain the Site of Former City Hall property 
for a new Courthouse, and the City will obtain 
the current Courthouse and Butterfly Lot 
properties, as well as the cost for doing so.
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Figure 6-4C Scenario C Parking Strategy

Parking Strategy
Scenario C allows for structured parking in 
conjunction with the Courthouse, City Hall 
Phase 1, City Hall Phase 2, and the potential 
addition of four levels of structured parking 
at the County Lot on 6th Avenue.  Scenario C 
provides 120 spaces in a basement level within 
the Courthouse, 22 spaces within a basement 
level in City Hall Phase 1, and 47 spaces in a 
basement level within City Hall Phase 2.  An 
additional 404 spaces may be provided in four 
levels of structured parking at the County Lot.  
In total, Scenario C can provide up to 593 new 
parking spaces.  
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6.4 Cost Analysis Overview
The individual projects within each of the scenarios presented in this report are distinctive, 
with significant differences in form and function.  In many instances these unique aspects 
are not fully understood at this stage in the planning process and have necessitated the 
formulation of a number of informed assumptions as part of this study.  These assumptions 
reflect the Task Force’s best assessment of likely outcomes, but inherently contain some 
level of uncertainty.  The significant amount of design that has yet to commence on the 
Courthouse and Phase 2 City Hall, and the inevitable impact this will have on the true 
cost of these projects, is a primary example of this uncertainty and the assumptions that 
needed to be made as part of the Task Force’s work.  In most instances, the Task Force 
has assumed ideal outcomes, with the planned facilities containing all desired programs 
with ample space allocations.  While this approach produces the highest and most cautious 
projections of cost, it is important to recognize that each project will be designed to 
achieve the optimal balance between providing what is necessary while working within the 
limitations of available funding.  

An appreciation of the uncertainty inherent in the planning stage of these projects is critical 
when conducting a cost analysis of the three scenarios presented in this report.  Even minor 
changes to fundamental assumptions can have a significant impact on projections of total 
project costs.  For this reason, the most consistent and informative data regarding cost is 
the cost differential between scenarios, with all assumptions held constant.  This provides 
the most useful information for the purposes of deciding between scenarios and mitigates 
the influence of uncertainty within the analysis of each scenario.

The analysis that follows defines and estimates a comprehensive set of cost considerations 
and presents the differential for each under the three scenarios.  The conclusion of this 
analysis is that, given the magnitude of cost and the significant expanse of time over which 
it will be expended, the total differential in cost between scenarios can be considered 
nominal and not a primary factor in deciding between scenarios.  However, the individual 
differentials in cost that are identified and presented here may be useful in informing 
negotiations around certain agreements necessary to facilitate the chosen scenario.

This section is intended to define the different costs included in the analysis that follows.  
Several key assumptions greatly influence the estimated costs presented in this report.  It 
is important to understand how these assumptions were arrived at and how subsequent 
decision-making may alter them and the estimated costs.  The analysis presents relevant 
cost considerations in general terms as provided by the Project Team and by the cost 
estimating consultant Rider Levett Bucknall.  
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Improvement Costs
Improvement Costs consist of the hard costs for materials required to construct 
improvements.  These items include:

 ▪ Building Costs: This category accounts for the building itself (structure, walls, 
fixtures, and all associated systems).  Building Costs range from $300/SF to $450/SF 
based on programmatic requirements.

 ▪ Site Preparation Costs: This category includes demolition of structures, removal of 
foundations, relocation of impacted facilities, sitework (surface parking, hardscape, 
stormwater treatment, and landscape improvements), and right-of-way (ROW) 
improvements (sidewalk, curb and gutter, street trees, street lighting, accessibility 
upgrades).  Site Preparation Costs are estimated at $45/SF for sitework and $20/
SF for ROW improvements.  Demolition, removal, and relocation costs vary by each 
condition.    

 ▪ Parking Costs: Parking costs include the cost for constructing secure below grade 
parking under the building.  Parking Costs are estimated at $45,000 per below grade 
parking space and $35,000 per above grade structured parking space.

Relevant similar project costs were used as benchmarks to compare against the unit rates 
used in this study.  The benchmarks are from construction projects in the Portland Metro 
area.  Current construction cost data indicates no significant differences between work 
in Portland and Eugene with the exception of modest increases in cost for mechanical, 
electrical, and other trades within the Portland area.

 ▪ Multnomah County Courthouse – Currently budgeted in the $450/SF range (2017)
 ▪ Daimler HQ Portland, OR – $325/SF (2016)
 ▪ Daimler HQ structured above grade parking – $21,000/parking space (2016)
 ▪ NW Gas HQ Study Office, – Building shell – $190/SF (2016)
 ▪ NW Gas HQ Study Office, – Below Grade Parking – $39,000/parking space (2016)

An explanation for the pricing methodology for each building is provided:

 ▪ Courtrooms and Related Facilities - $450/SF: The study assumes a County 
Courthouse with 50 year life expectancy, high quality finishes in public areas, facade 
to match the surroundings, and LEED Silver.  This cost compares with the current 
budgeting of Multnomah Courthouse at approximately $450/SF.  

 ▪ Court Administration - $300/SF: The pricing reflects office space with a mostly open 
floor plan configuration and basic interior finishes.

 ▪ DA Office - $300/SF: The pricing reflects office space under 30,000 SF with minimal 
public areas and a mostly open floor plan configuration.

 ▪ Sheriff’s Office - $300/SF: The pricing reflects office space under 60,000 SF (greater 
scale of economy), a simpler configuration than DA Offices, with basic interior finishes 
and areas of higher security.

 ▪ State Office - $300/SF: The pricing reflects a size and building type similar to the DA 
Offices.  

 ▪ City Hall Phase 1 – $400/SF: The pricing assumes public areas, higher quality of 
finishes, prominent facade, sustainable features, and energy efficiency features 
consistent with City policy.  The overall building size is smaller with less cost 
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efficiencies hence the mid-point cost range between Courts and DA offices at $400/
SF.

 ▪ City Hall Phase 2 - $320/SF: The pricing assumes a minimum LEED Silver building 
consisting primarily of office space with public areas, sustainable design strategies, 
and energy efficiency features consistent with City policy.  At 135,000 SF, pricing 
reflects greater economies of scale.

Related Construction Costs
Related Construction costs consist of mark-ups and contingencies.  Generally, mark-ups 
are applied to the total improvement costs and account for the necessary costs associated 
with performing the work.  These items include:

 ▪ Phasing & Temporary Work: The project(s) will be phased and costs should be 
included for creating phased operations and temporary utilities while each phase is 
completed.  Phasing & Temporary Work is estimated at 1.5 percent of Improvement 
Costs.

 ▪ General Conditions: General conditions account for all the Contractors site 
supervision and management, site accommodation, utilities, office equipment and 
supplies as well as head office costs.  General Conditions is estimated at 6.5 percent 
of Improvement Costs + Phasing & Temporary Work.    

 ▪ Bonds & Insurances: The Contractor will be required to take out various bonds, sub-
guards and insurances to protect the Owner (and the Contractor) against construction 
claims.  Bonds & Insurance is estimated at 2.85 percent of Improvement Costs + 
Phasing & Temporary Work + General Conditions.

 ▪ Contractor’s Fee: The Contractor will charge a fee on the project.  Contractor’s 
Fee estimated at 4.5 percent of Improvement Costs + Phasing & Temporary Work + 
General Conditions.

 ▪ Design Contingency: The estimates are at a very conceptual level and therefore it is 
necessary to have a design contingency to account for any scope that has not been 
considered in the estimate.  As the design progresses and more is known about the 
project, the design contingency would reduce accordingly.  Design Contingency is 
estimated at 15 percent of Improvement Costs.  

 ▪ CM/GC Contingency:  The study assumes that the selected construction process will 
follow a Construction Management / General Contractor method and consequently 
there will be a need to account for the Contractors contingency that they will place 
against risk as they offer their guaranteed maximum price.  CM/GC Contingency is 
estimated at 3 percent of Improvement Costs.

Escalation Costs
The estimates have been priced in today’s dollars.  As the construction activities are 
planned to commence in the future, there is a need to account for construction cost 
escalation.  This escalation allows for labor increases over time as well as price increases 
on materials and components.  Escalation is estimated at 5 percent in 2017, 4 percent in 
2018, and 3 percent for every year thereafter.    
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Direct Construction Costs
Direct Construction Costs are the compounded total of Improvement Costs + Related 
Construction Costs + Escalation Costs.

Owner Costs
Owner Costs include administration, staffing, permitting, system development charges, 
design fees, topographic survey, geotechnical investigation, furnishings, commissioning, 
and other miscellaneous costs.  Owner Costs are estimated at 35 percent of Direct 
Construction Costs.

Total Project Costs
Total Project Costs are the compounded total of Direct Construction Costs + Owner Costs.

6.5 Cost Considerations
This section summarizes the estimated costs associated with the three scenarios, as 
defined in the previous section.  While these costs may be associated with a specific 
improvement, project, or entity, it should be recognized that each is subject to assignment 
through negotiation among the parties.  Additionally, the County anticipates that significant 
State assistance will be available for the Courthouse project and that much of the cost 
included in this analysis will be eligible for state funding.  For these reasons, the costs 
presented herein are associated with specific improvements under each scenario, without 
necessarily designating them as the responsibility of any particular project partner.

Improvement Costs
Costs for Building, Site Preparation, and Parking are provided, along with discussion of any 
variables or differences.  

Building Costs
The costs to create the spaces required by each program are essentially the same in each 
scenario.  Each scenario contemplates a single Courthouse facility that includes all program 
tenants. Costs associated with the Courthouse are separated into State Court Functions 
and County Functions due to the separate governmental agencies (State and County) that 
operate within the Courthouse, the separate funding sources that may be applied to the 
project, and the manner in which the needs assessment upon which the estimates were 
based was presented.  Likewise, based on projected timelines, City Hall is separated into 
Phase 1 and Phase 2.   

Table 6-1.  Building Costs
BUILDING COSTS Scenario A Scenario B Scenario C
Courthouse - State Court Functions $64,225,050 $64,225,050 $64,225,050
Courthouse - County Functions $23,445,000 $23,445,000 $23,445,000
City Hall Phase 1 $11,750,000 $11,750,000 $11,750,000
City Hall Phase 2 $44,250,000 $44,250,000 $44,250,000
Farmers Market $1,350,000 $1,350,000 $1,350,000



Coordinated Downtown Development 
DRAFT Report 201654

Site Preparation
The unique aspects of each site create cost differentials between the scenarios.  
Considerations include demolition of the parking garage on the Butterfly Lot in all scenarios, 
removal of the former City Hall foundations on the east half of the Site of Former City Hall in 
all scenarios, relocation and replacement of the Public Service Building (PSB) central plant 
from current Courthouse to the PSB, relocation of the evidence storage and court archives 
from the current Courthouse to an alternate location, and differences in sitework and ROW 
improvement areas.  

Table 6-2.  Site Preparation Cost

Parking Costs
This category accounts for costs associated with below grade structured parking.  The 
scenarios do not include above grade structured parking at this time.  The costs for surface 
parking are included in improvement costs, where applicable.  Parking costs are based on 
the inclusion of 70 secure underground parking spaces with the Courthouse project and 47 
secure underground parking spaces with the City Hall Phase 2 project.  There are a number 
of opportunities for additional parking in each scenario, and the costs associated with these 
opportunities are more fully explored as an “unassigned cost” below.

Table 6-3.  Parking Costs
PARKING COSTS Scenario A Scenario B Scenario C
Courthouse - State Court Functions $1,350,000 $1,350,000 $1,350,000
Courthouse - County Functions $1,800,000 $1,800,000 $1,800,000
City Hall Phase 1 $0 $0 $0
City Hall Phase 2 $2,115,000 $2,115,000 $2,115,000
Farmers Market $0 $0 $0

As noted previously, Improvement Costs are compounded Building, Site Preparation, and 
Parking costs and vary based on differences in Site Preparation and Parking.

Table 6-4.  Improvement Costs
IMPROVEMENT COSTS Scenario A Scenario B Scenario C
Courthouse - State Court Functions $67,581,550 $68,785,050 $70,493,050
Courthouse - County Functions $25,245,000 $25,245,000 $25,245,000
City Hall Phase 1 $14,069,500 $14,069,500 $13,241,000
City Hall Phase 2 $48,119,000 $46,779,000 $46,699,000
Farmers Market $2,509,500 $2,235,500 $2,235,500

SITE PREPARATION COSTS Scenario A Scenario B Scenario C
Courthouse - State Court Functions $2,006,500 $3,210,000 $4,918,000
Courthouse - County Functions $0 $0 $0
City Hall Phase 1 $2,319,500 $2,319,500 $1,491,000
City Hall Phase 2 $1,754,000 $414,000 $334,000
Farmers Market $1,159,500 $885,500 $885,500
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Related Construction Costs
As noted previously, Related Construction costs include mark-ups and contingencies 
applied to the Improvement Costs that are compounded based on the category cost.  

Table 6-5.  Related Construction Costs

Escalation Costs
As noted previously, Escalation Costs reflect increased industry costs over time and are 
compounded Improvement Costs + Related Construction Costs.  Depending on which 
scenario is chosen, certain project timelines may be impacted.  This is an important cost 
consideration, as cost escalation becomes a factor anytime a project is delayed.  In each 
scenario presented, the construction timeline for the Courthouse, City Hall Phase 2, and the 
Farmers Market are assumed to be consistent but, given that Scenarios B and C require 
Phase 1 to be redesigned to varying extents, a delay to the City Hall Phase 1 construction 
schedule is assumed and the associated cost considered as part of these scenarios.

Table 6-6.  Escalation Costs

For the purposes of cost comparison, Scenario A constitutes the baseline ($872,609).  
Scenario B attributes $698,087 to City Hall Phase 1 for construction cost escalation (1 
year delay).  Scenario C attributes $1,157,579 to City Hall Phase 2 for construction cost 
escalation (2 year delay).

Direct Construction Costs
As noted previously, Direct Construction Costs are the compounded total of Improvement 
Costs + Related Construction Costs + Escalation Costs.

Table 6-7.  Direct Construction Costs

ESCALATION COSTS Scenario A Scenario B Scenario C
Courthouse - State Court Functions $16,305,860 $16,596,237 $17,008,337
Courthouse - County Functions $6,091,033 $6,091,033 $6,091,033
City Hall Phase 1 $872,609 $1,570,696 $1,884,374
City Hall Phase 2 $23,219,997 $22,573,375 $22,534,770
Farmers Market $373,542 $332,757 $332,757

RELATED CONSTRUCTION COSTS Scenario A Scenario B Scenario C
Courthouse - State Court Functions $23,006,562 $23,416,265 $23,997,714
Courthouse - County Functions $8,594,071 $8,594,071 $8,594,071
City Hall Phase 1 $3,382,683 $3,382,683 $2,462,118
City Hall Phase 2 $16,380,991 $15,924,819 $15,897,585
Farmers Market $603,351 $537,474 $537,474

DIRECT CONSTRUCTION COSTS Scenario A Scenario B Scenario C
Courthouse - State Court Functions $106,893,972 $108,797,552 $111,499,101
Courthouse - County Functions $39,930,104 $39,930,104 $39,930,104
City Hall Phase 1 $18,324,792 $19,022,879 $17,587,492
City Hall Phase 2 $87,719,987 $85,277,194 $85,131,355
Farmers Market $3,486,393 $3,105,731 $3,105,731
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Owner Costs
As noted previously, Owner Costs include administration, staffing, permitting, system 
development charges, design fees, topographic survey, geotechnical investigation, 
furnishings, commissioning, and other miscellaneous costs.  Owner costs are estimated at 
35% of Direct Construction Costs.  Significant portions of these costs may be assigned to 
individual building tenants as opposed to the building owner, as will likely be the case with 
the State Court occupied portion of the County owned Courthouse. 

Table 6-8.  Owner Costs
OWNER COSTS Scenario A Scenario B Scenario C
Courthouse - State Court Functions $37,412,890 $38,079,143 $39,024,685
Courthouse - County Functions $13,975,536 $13,975,536 $13,975,536
City Hall Phase 1 $6,413,6771 $6,658,008 $6,155,622
City Hall Phase 2 $30,701,996 $29,847,018 $29,795,974
Farmers Market $1,220,237 $1,087,006 $1,087,006
1 A significant portion of Scenario A costs have been previously expended by the City as a   
  result of the ongoing design and construction process.

Total Project Costs
As noted previously, Total Project Costs are the compounded total of Direct Construction 
Costs + Owner Costs.  It should be noted and well understood that the costs for the 
Courthouse, Phase 2 City Hall, and the Farmers Market are based on indexed square 
footage values applied to space programs that reflect the functional needs of these 
facilities.  There will be opportunities throughout the design process to refine these space 
needs and influence the actual cost per square foot of these facilities.  For this reason, 
the improvement costs, and all of the other costs that are derived from these, should be 
viewed as cautious, preliminary costs and, perhaps most usefully, relied upon to understand 
relative comparative costs between the scenarios.  

Table 6-9.  Total Project Costs
TOTAL PROJECT COSTS Scenario A Scenario B Scenario C
Courthouse - State Court Functions $144,306,862 $146,876,695 $150,523,787
Courthouse - County Functions $53,905,640 $53,905,640 $53,905,640
City Hall Phase 1 $24,738,469 $25,680,887 $23,743,115
City Hall Phase 2 $118,421,983 $115,124,211 $114,927,330
Farmers Market $4,706,630 $4,192,736 $4,192,736

6.6 Unassigned Costs

Design/Owner Costs
For planning purposes, the design costs associated with each scenario can be considered 
to be relatively similar.  However, the City has previously invested considerable resources 
in the design of City Hall Phase 1.  Scenario A most closely incorporates the current design 
for City Hall Phase 1, but Scenarios B and C will require a partial or complete redesign of 
City Hall Phase 1 to respond to different site contexts.  For this reason, additional costs 
should be assigned to City Hall Phase 1 under Scenarios B and C. 
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Land Acquisition
In Scenario A, the City and the County construct improvements on property each 
currently owns, making site acquisition costs essentially a non-factor.  However, 
under Scenarios B and C, portions of properties may need to change ownership 
or otherwise be acquired by an entity that does not currently own it.  Appraisal of 
property values was not completed as part of this study, as value will vary based 
on a number of factors to be determined (lot line adjustments, etc.).  Additionally, 
the value of land as viewed by its current owner may vary based on a number of 
negotiated provisions associated with coordinated development.  For these reasons, 
land acquisition costs are highlighted where they are a factor, but are not quantified. 

 ▪ Scenario A – Baseline (no land acquisition costs). 

 ▪ Scenario B – County must obtain development interest in portion of City Hall 
site (cost TBD).  County’s cost for acquiring property for a new courthouse 
is eligible for State funding assistance.  City and County must determine 
ownership and extent of development area for the Farmers Market on the 
Butterfly Lot (cost TBD).  County must determine extent of development on the 
north portion of the Butterfly Lot (cost TBD).  

 ▪ Scenario C – County must obtain development interest in entire site of former 
City Hall and City must obtain development interest in Butterfly Lot (cost TBD).  
County’s cost for acquiring property for a new courthouse is eligible for State 
funding assistance.

Existing Courthouse
A preliminary analysis of the existing Courthouse was conducted to determine 
an estimate of the cost to remodel to current standards.  It is not uncommon for 
renovation costs to be close to or comparable with new construction.  This typically 
occurs where the demolition and abatement costs added to significant structural 
seismic upgrades trigger the need for extensive architectural and mechanical, 
electrical, and plumbing (MEP) upgrades.  

The analysis determined that the cost to address the building’s seismic 
vulnerabilities, abate the hazardous material throughout, and replace numerous 
failing building systems exceeded the cost of new construction.  The cost per square 
foot to remodel of the Courthouse is estimated at $370/SF.  This includes:

 ▪ Demolition within building - $25/SF
 ▪ Abatement - $20/SF
 ▪ ADA revisions - $25/SF
 ▪ Interior architectural upgrades - $95/SF
 ▪ Structural seismic upgrades - $55/SF
 ▪ MEP replacement - $75/SF
 ▪ Envelope upgrades - $85/SF

As noted previously, the cost for new office space for the tenants is estimated 
at $300/SF.  Based on the Courthouse’s 90,000 square feet, this equates to 
$33,300,000 in building costs to remodel the existing Courthouse, not including 
additional construction, escalation, and owner costs.  This total exceeds the 
$31,704,200 in estimated building costs required to create new space for County 
tenants of the existing Courthouse in a new Courthouse ($25,654,200) and 
elsewhere ($1,800,000), to relocate the central plant for the PSB from the existing 
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Courthouse to the PSB ($2,000,000), and to abate/demolish the existing Courthouse 
($2,250,000).  In addition, the 90,000 square feet of available space falls short of meeting 
the City Hall Phase 2 program of 135,000 square feet.     

Given that the Courthouse does not carry any significant historical or architectural 
designation, and recognizing the costly phasing and potential impacts to operations that a 
comprehensive remodel would necessitate, the refined scenarios included in the final report 
provide space for the majority of current Courthouse tenants in a new courthouse facility.  
What is not accommodated as part of a new Courthouse are several records and evidence 
storage functions, given the passive nature of these functions and the relatively high cost of 
new construction in the downtown core.  

A vacated Courthouse building under each of the proposed scenarios creates an 
opportunity for redevelopment.  Under Scenarios A and B, the site is identified as an 
opportunity for future consideration not within the scope of this analysis.  Under Scenario 
C, this opportunity is leveraged for the siting of City Hall Phase 2.  Under either approach, 
several cost factors associated with the existing Courthouse should be considered under 
each scenario.

Scenarios A and B vacate the existing courthouse, with the exception of the Sheriff’s Office 
Property and Evidence storage and the Court Archives.  In order to make it ready for new 
development, there will be costs associated with moving the remaining County functions 
from the building, moving central building systems from the Courthouse to the PSB so that 
the PSB can function as a stand-alone facility, and abatement and demolition of the existing 
building.  The costs to vacate and demolish the existing Courthouse are estimated to be:

 ▪ Create new Property and Evidence Storage, Court Archives (alternate site): $1,800,000
 ▪ Create new central plant at PSB: $2,000,000
 ▪ Abate and demolish existing courthouse: $2,250,000

Scenario C assumes the existing Courthouse is vacated, similar to Scenarios A and B, but 
in this case it is to facilitate the construction of City Hall Phase 2.  For the purposes of this 
analysis, these costs ($6,050,000) have been left unassigned. Assignment of these costs 
can be negotiated as part of any property exchange that facilitates Scenario C.

Parking
Each scenario provides differing opportunities for expanded parking capacity.  Each 
scenario provides for the required amount of secure parking, but also highlights 
opportunities for significant expansion of general use parking to help support the staff 
and constituents associated with each of the programs included in the scenarios.  When 
considering which opportunities for expanded parking to pursue, the cost associated with 
each can be estimated at $45,000 per parking space for below grade structured parking 
and $35,000 per parking space for above grade structured parking.  The cost for surface 
parking is included with site preparation costs.  The assigned parking costs are consistent 
for each scenario are:

 ▪ Scenario A – 117 spaces at $5,265,000
 ▪ Scenario B – 117 spaces at $5,265,000
 ▪ Scenario C – 117 spaces at $5,265,000
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Based on the proposed parking strategy, the unassigned costs for potential added parking 
capacity under each scenario are:

 ▪ Scenario A – 440 potential new spaces at $15,760,000

 ▪ 6 spaces below Courthouse at $270,000
 ▪ 404 spaces in expanded PSB Parking Structure at $14,140,000
 ▪ 30 spaces below City Hall Phase 2 at $1,350,000

 ▪ Scenario B – 470 potential new spaces at a cost of $17,110,000

 ▪ 64 spaces below Courthouse at $2,880,000
 ▪ 404 spaces in expanded PSB Parking Structure at $14,140,000
 ▪ 2 spaces below City Hall Phase 2 at $90,000

 ▪ Scenario C – 454 potential new spaces at a cost of $17,380,00

 ▪ 50 spaces below Courthouse at $2,250,000
 ▪ 404 spaces in expanded PSB Parking Structure at $14,140,000
 ▪ 22 spaces below City Hall Phase 1 at $990,000

Assignment of these costs can be negotiated as part of a larger plan to implement a 
preferred scenario.

6.7 Cost Summary
There are several cost differentials that must be carefully considered when evaluating the 
three scenarios included in this report.  A summary of these differentials is provided below.  
While these costs may be associated with a specific improvement, project, or entity, it 
should be recognized that each is subject to assignment through negotiation amongst the 
parties.  Additionally, the County anticipates significant State assistance will be available for 
the Courthouse project and that much of the cost included in this analysis will be eligible 
for state funding.  For these reasons, the costs are presented as the differential between 
scenarios, without necessarily designating them as the responsibility of any particular 
project partner.

Cost Differential
For the purposes of this analysis, there is no cost differential between the scenarios with 
regard to building costs.  This is because the same building programs are included in each 
scenario with consistently applied cost per square foot values.

Table 6-10.  Building Costs Differential
BUILDING COSTS Scenario A Scenario B Scenario C
Courthouse - State Court Functions Baseline $0 $0
Courthouse - County Functions Baseline $0 $0
City Hall Phase 1 Baseline $0 $0
City Hall Phase 2 Baseline $0 $0
Farmers Market Baseline $0 $0
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There are several significant differences among the scenarios when site preparation costs 
are considered.  However, this increase or reduction in site preparation cost associated with 
any scenario must be weighed against the added benefits or lost benefits associated with 
the additional site area, once developed.

Table 6-11.  Site Preparation Costs Differential

For the purposes of this analysis, there is no cost differential between the scenarios with 
regard to parking costs.  This is because the same baseline number of spaces required by 
each program is included in each scenario with consistently applied cost per space values.  
Costs associated with opportunities for additional parking are referenced previously, but are 
not included in the analysis of differential costs associated with each scenario.

Table 6-12.  Parking Costs Differential

Given that improvement costs are simply the sum of building costs, site preparation, and 
parking costs, the difference in the improvement cost table simply reflects the differences in 
site costs, as detailed above. 

Table 6-13.  Improvement Costs Differential

As noted previously, related construction costs include mark-ups and contingencies applied 
to the improvement costs that are compounded based on the category cost.  The related 
construction cost differentials are presented here.

Table 6-14.  Related Construction Costs Differential 
RELATED CONSTRUCTION COSTS Scenario A Scenario B Scenario C
Courthouse - State Court Functions Baseline $409,703 $991,152
Courthouse - County Functions Baseline $0 $0
City Hall Phase 1 Baseline $0 -$920,565
City Hall Phase 2 Baseline -$456,172 -$483,406
Farmers Market Baseline -$65,877 -$65,877

SITE PREPARATION COSTS Scenario A Scenario B Scenario C
Courthouse - State Court Functions Baseline $1,203,500 $2,911,500
Courthouse - County Functions Baseline $0 $0
City Hall Phase 1 Baseline $0 -$828,500
City Hall Phase 2 Baseline -$1,340,000 -$1,420,000
Farmers Market Baseline -$274,000 -$274,000

PARKING COSTS Scenario A Scenario B Scenario C
Courthouse - State Court Functions Baseline $0 $0
Courthouse - County Functions Baseline $0 $0
City Hall Phase 1 Baseline $0 $0
City Hall Phase 2 Baseline $0 $0
Farmers Market Baseline $0 $0

IMPROVEMENT COSTS Scenario A Scenario B Scenario C
Courthouse - State Court Functions Baseline $1,203,500 $2,911,500
Courthouse - County Functions Baseline $0 $0
City Hall Phase 1 Baseline $0 -$828,500
City Hall Phase 2 Baseline -$1,340,000 -$1,420,000
Farmers Market Baseline -$274,000 -$274,000
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Escalation costs vary based on several assumptions made with regard to the start date of 
individual projects within each scenario.  These assumptions and these escalation costs 
are detailed earlier in this report.  The differentials between these escalation costs are 
presented here.

Table 6-15.  Escalation Costs Differential

As detailed earlier in the report, direct construction costs are the sum of improvement 
costs, related construction costs, and escalation costs.  Similarly, the direct construction 
cost differentials presented here are a sum of the differentials in improvement costs, related 
construction costs, and escalation costs.

Table 6-16.  Direct Construction Costs Differential

Owner costs are simply calculated as a percentage applied to direct construction 
costs.  For this reason, the differentials in owner costs mirror those associated with total 
improvement costs.

Table 6-17.  Owner Costs Differential

The differential in total project costs under each scenario is perhaps the most useful 
cost information when considering which scenario to pursue.  As described above, 
these differentials are driven by a few key cost drivers.  These cost drivers must be well 
understood and balanced against the gain or loss of benefits associated with them.  They 
include:

1. Site Preparation Costs: Given that each scenario sites individual projects on 
dramatically different sites, the site preparation costs assigned to each project 
varies dramatically as well.  These costs are largely driven by not only the amount 
of work necessary to prepare the site for the planned building, but by the work 
required to develop any portion of the site not consumed by the building footprint.  
This is especially significant in two instances.  The first is in the differential between 

DIRECT CONSTRUCTION COSTS Scenario A Scenario B Scenario C
Courthouse - State Court Functions Baseline $1,903,580 $4,605,130
Courthouse - County Functions Baseline $0 $0
City Hall Phase 1 Baseline $698,087 -$737,300
City Hall Phase 2 Baseline -$2,442,794 -$2,588,632
Farmers Market Baseline -$380,662 -$380,662

OWNER COSTS Scenario A Scenario B Scenario C
Courthouse - State Court Functions Baseline $666,253 $1,611,795
Courthouse - County Functions Baseline $0 $0
City Hall Phase 1 Baseline1 $244,331 -$258,055
City Hall Phase 2 Baseline -$854,978 -$906,021
Farmers Market Baseline -$133,232 -$133,232
1 A significant portion of Scenario A costs have been previously expended by the City as a   
  result of the ongoing design and construction process.

ESCALATION COSTS Scenario A Scenario B Scenario C
Courthouse - State Court Functions Baseline $290,377 $702,477
Courthouse - County Functions Baseline $0 $0
City Hall Phase 1 Baseline $698,087 $1,011,765
City Hall Phase 2 Baseline -$646,622 -$685,226
Farmers Market Baseline -$40,785 -$40,785
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Scenarios A/B and Scenario C with regard to the Courthouse project.  Here, the site 
preparation cost assigned to the Courthouse under Scenario C is greater than under 
the other scenarios.  This is, of course, because there is a significantly larger site 
available to the Courthouse under Scenario C, requiring additional site development.  
It may very well be the case that the benefit of this additional site area outweighs the 
added cost of developing it.  The second instance where site preparation is significant 
is in the differential between Scenarios A/B and Scenario C with regard to the Phase 2 
City Hall project.  Here, the cost to demolish the existing Courthouse and to make the 
County’s Public Service Building whole so that Phase 2 City Hall can proceed on that 
site as new construction has been included as a cost to Phase 2 City Hall.  This cost, 
while assigned to that project as part of this analysis, is a likely point of negotiation 
as part of any change in ownership of the property, and not necessarily a cost to the 
Phase 2 City Hall project in the end.

2. Escalation Costs: Based on the assumptions described in the analysis above, cost 
escalation is an important consideration when assigning cost to any scenario and is 
a distinguishing factor between scenarios.  This distinction is primarily associated 
with Phase I City Hall and the impact to its construction timeline given the redesign 
Scenario B and Scenario C would necessitate.  Again, the perceived benefits of 
Scenario B or Scenario C will need to be weighed against these additional escalation 
costs for Phase 1 City Hall.  

3. Other Costs Derived From Improvement Costs: As detailed in the analysis above, 
there are a number of costs that are estimated as a percentage of improvement costs.  
It should be recognized that the additive nature of these costs cause any differential in 
improvement costs to be magnified.

Table 6-18.  Total Project Costs Differential

In conclusion, the differential in costs between the three scenarios should be considered 
with an appreciation for the underlying assumptions they are derived from, the total 
magnitude of costs being compared, and the significant length of time over which these 
expenditures will likely occur.  With this understanding, these costs differentials can be 
weighed much more accurately against the other key considerations highlighted throughout 
the report.

TOTAL PROJECT COSTS Scenario A Scenario B Scenario C
Courthouse - State Court Functions Baseline $2,569,833 $6,216,925
Courthouse - County Functions Baseline $0 $0
City Hall Phase 1 Baseline $942,418 -$995,355
City Hall Phase 2 Baseline -$3,297,771 -$3,494,653
Farmers Market Baseline -$513,894 -$513,894
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SPACE PROGRAMS (SQ FT) Scenario A Scenario B Scenario C
Courthouse - State Court Functions 169,980 169,980 169,980
Courthouse - County Functions 94,150 94,150 94,150
City Hall Phase 1 32,000 32,000 32,000
City Hall Phase 2 153,800 153,800 153,800
Farmers Market 9,000 9,000 9,000

IMPROVEMENT COSTS PER SF Scenario A Scenario B Scenario C
Courthouse - State Court Functions $398 $405 $415
Courthouse - County Functions $268 $268 $268
City Hall Phase 1 $440 $440 $414
City Hall Phase 2 $313 $304 $304
Farmers Market $279 $248 $248

TOTAL PROJECT COSTS PER SF Scenario A Scenario B Scenario C
Courthouse - State Court Functions $849 $864 $886
Courthouse - County Functions $573 $573 $573
City Hall Phase 1 $773 $803 $742
City Hall Phase 2 $770 $749 $747
Farmers Market $523 $466 $466

PER SF COST DIFFERENTIAL Scenario A Scenario B Scenario C
Courthouse - State Court Functions Baseline $15 $37
Courthouse - County Functions Baseline $0 $0
City Hall Phase 1 Baseline $29 -$31
City Hall Phase 2 Baseline -$21 -$23
Farmers Market Baseline -$57 -$57

Finally, these differentials can be presented as a difference in cost per square foot of 
program area for individual projects and for the overall development.

Table 6-19.  Cost Per Square Foot Costs Differential
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7.0 CONCLUSION 

The Conclusion section contains a list of prerequisites 
and consideration compiled by the Project Team that 
can be used as a means to analyze the advantages 
and disadvantages of each of the scenarios and to 
assign relative weighting to specifi c considerations 
based on the values of the agency.  

The section also contains a list of next steps that are 
actions to be taken by either or both public agencies 
in order to realize any of the preferred scenarios.  
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SITE
Zoning Are the tax lots properly zoned for their intended use?

Lot Size/ Buildable Area Does the scenario provide adequate areas to support full buildout of intended uses after setback 
requirements are considered?

Development Does the scenario accommodate the independent timelines of individual projects (i.e. through 
phased development)?
Are there opportunities for future expansion (i.e. on nearby developable sites or through the 
repurposing of existing facilities)?
Does the scenario require extensive relocation or removal of existing infrastructure or utilities?

Does the scenario create positive outdoor open spaces?

Does the scenario allow for the building(s) to create optimal solar access?

Does the topography allow for universal accessibility?

Access Does the scenario allow for adequate and appropriate vehicular access for each of the uses 
included?
Does the scenario allow for adequate and appropriate service access for each of the uses included?

Does the scenario allow for adequate and appropriate building entries?

Infrastructure Do the proposed facilities have reasonable access to adequate utility services and infrastructure?

Are the new or modified infrastructure needs (e.g. water, power, telecomm, gas, vaults, routing of 
utilities) cost effective?

CONTEXT
Relationship to Surrounding 
Elements

Does the scenario impact adjacent buildings, including other government facilities, in terms of 
building height, use, and access?
Does the scenario impact the Park Blocks?

Does the scenario impact adjacent outdoor programs or functions?

Does the scenario impact important existing landscape features and amenities?

Does the scenario impact adjacent cultural and historic resources?

Does the scenario impact viewsheds / view corridors?

Planning Does the scenario aid in implementing the Eugene Downtown Plan (2004) goals and policies? 

Does the scenario enhance 8th Avenue as a 'Great Street'? (W2W)

Does the scenario support the creation of "special" places for economic and social interaction?

Does the scenario promote connections to important public places, including urban plazas and open 
spaces?

Public Service Does the scenario allow for co-location of government functions in a way that improves service to 
the public?

TRANSPORTATION
Parking Does the scenario provide opportunities for addressing the impact of increased demand and/or 

reduced capacity associated with the proposed development?
Does the scenario provide opportunities for addressing the impact of increased demand and/or 
reduced capacity associated with other planned development in the downtown area and along the 
riverfront?

Active Transit Are there connections to public transit within close proximity (i.e. 3 blocks)? 

Are there connections to pedestrian and bicycle routes?

COST
Project Costs What cost increases/savings can be reasonably expected for the City Hall - Phase I project under 

this scenario, when compared to the planned Phase I construction on the site of the former City 
Hall?
What cost increases/savings can be reasonably expected for the Courthouse project under this 
scenario, when compared to the constructing on the Butterfly Lot?

Development Costs What is the total anticipated development cost of this scenario?

ADDITIONAL WORK REQUIRED
Additional Studies What additional studies should be conducted to fully develop this concept?

Points of Negotiation What agreements would need to be in place in order to facilitate this concept?

Configuration/ Design 
Implications

Cameron McCarthy 1 of 1

7.1  Prerequisites and Considerations

Table 7-1 Prerequisites and Considerations Site and Context 
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SITE
Zoning Are the tax lots properly zoned for their intended use?

Lot Size/ Buildable Area Does the scenario provide adequate areas to support full buildout of intended uses after setback 
requirements are considered?

Development Does the scenario accommodate the independent timelines of individual projects (i.e. through 
phased development)?
Are there opportunities for future expansion (i.e. on nearby developable sites or through the 
repurposing of existing facilities)?
Does the scenario require extensive relocation or removal of existing infrastructure or utilities?

Does the scenario create positive outdoor open spaces?

Does the scenario allow for the building(s) to create optimal solar access?

Does the topography allow for universal accessibility?

Access Does the scenario allow for adequate and appropriate vehicular access for each of the uses 
included?
Does the scenario allow for adequate and appropriate service access for each of the uses included?

Does the scenario allow for adequate and appropriate building entries?

Infrastructure Do the proposed facilities have reasonable access to adequate utility services and infrastructure?

Are the new or modified infrastructure needs (e.g. water, power, telecomm, gas, vaults, routing of 
utilities) cost effective?

CONTEXT
Relationship to Surrounding 
Elements

Does the scenario impact adjacent buildings, including other government facilities, in terms of 
building height, use, and access?
Does the scenario impact the Park Blocks?

Does the scenario impact adjacent outdoor programs or functions?

Does the scenario impact important existing landscape features and amenities?

Does the scenario impact adjacent cultural and historic resources?

Does the scenario impact viewsheds / view corridors?

Planning Does the scenario aid in implementing the Eugene Downtown Plan (2004) goals and policies? 

Does the scenario enhance 8th Avenue as a 'Great Street'? (W2W)

Does the scenario support the creation of "special" places for economic and social interaction?

Does the scenario promote connections to important public places, including urban plazas and open 
spaces?

Public Service Does the scenario allow for co-location of government functions in a way that improves service to 
the public?

TRANSPORTATION
Parking Does the scenario provide opportunities for addressing the impact of increased demand and/or 

reduced capacity associated with the proposed development?
Does the scenario provide opportunities for addressing the impact of increased demand and/or 
reduced capacity associated with other planned development in the downtown area and along the 
riverfront?

Active Transit Are there connections to public transit within close proximity (i.e. 3 blocks)? 

Are there connections to pedestrian and bicycle routes?

COST
Project Costs What cost increases/savings can be reasonably expected for the City Hall - Phase I project under 

this scenario, when compared to the planned Phase I construction on the site of the former City 
Hall?
What cost increases/savings can be reasonably expected for the Courthouse project under this 
scenario, when compared to the constructing on the Butterfly Lot?

Development Costs What is the total anticipated development cost of this scenario?

ADDITIONAL WORK REQUIRED
Additional Studies What additional studies should be conducted to fully develop this concept?

Points of Negotiation What agreements would need to be in place in order to facilitate this concept?

Configuration/ Design 
Implications

Cameron McCarthy 1 of 1

Table 7-2 Prerequisites and Considerations Transportation, Cost, and Additional Work Required 
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7.2  Next Steps
 ▪ County & City:  Obtain assessments of fair 

market value of land(s) for each development 
site - County-owned Butterfly Lot, City-owned 
Site of Former City Hall, vacated Courthouse 
site, and north portion of Butterfly Lot (private 
development scenario).

 ▪ County & City:  Determine and confirm 
schedules/timelines for each development’s 
project initiation, design, bidding and project 
completion.

 ▪ County & City:  Determine responsibilities and 
site ownership for Farmers Market for Scenario 
B & C.

 ▪ County & City:  Determine property line 
adjustments and other land use actions for each 
development scenario.  

 ▪ County & City:  Determine site demolition 
and site preparation costs for each separate 
development scenario.

 ▪ City:  Determine Owner’s costs already spent for 
Phase I City Hall development.

 ▪ City:  Determine costs/timelines for leased 
offices currently housing City functions.

 ▪ County:  Determine design approach, schedule, 
and timeline for new/purchased building to 
house court archives.

 ▪ County:  Determine design approach, schedule, 
and timeline for retrofit/remodel of heating/
cooling systems in Courthouse basement that 
supply Public Service Building.

 ▪ County & City:  Determine responsibilities, 
scope, schedule, and timeline for increasing 
parking capacity over County Owned parking 
structure north of Umpqua Bank.

 ▪ County & City:  Determine strategies, timeline,  
scope, and responsibilities to provide interim 
parking once the Butterfly Lot is scheduled for 
demolition.

 ▪ County & City:  Determine parking strategies 
and shared parking use opportunities with 
HACSA/Market District mixed-use development 
on 6th Avenue.

 ▪ County & City:  Determine shared secure 
parking strategies, City Hall Phase I design 
changes and other potential shared facilities and 
services for Scenario B.

 ▪ County & City:  Refile court petition at 
appropriate time to gain legal clarity regarding 
the Butterfly Lot under Scenario C.
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Memorandum 
To: Joint Staff Task Force 
 
From: Colin McArthur, AICP 
 Kelsey Zlevor 
 
Date: September 29, 2016 

Subject: Coordinated Downtown Development 
 Land Use Requirements      
 

1.0 OVERVIEW   
The purpose of the Coordinated Downtown Development project is to explore opportunities 
before the City and County related to the development of publicly owned properties that 
include: The full-block site of the former City Hall; the full-block site on which the County 
Courthouse, Public Service Building (PSB), Harris Hall, and the Wayne Morse Free Speech 
Plaza are sited; and, the half-block site on which the Butterfly Lot is currently sited.  Each of 
these properties is being evaluated for the purpose of locating a County Courthouse, City Hall, 
and Farmers Market.  This memorandum summarizes land use requirements for the former City 
Hall site and the Butterfly Lot site specifically to help inform development potential on these 
sites.  This information will aid the City Council and Board of County Commissioners in 
identifying potential collaborative concepts that can deliver benefit to both governments and 
the communities they serve. 

2.0 EXISTING CONDITIONS 
2.1 Site of Former City Hall 

The Site of Former City Hall is located on a full city block in downtown Eugene.  The site, which 
is currently a vacant, gravel development site, is bounded by Pearl Street to the west, E. 7th 
Avenue to the north, High Street to the east, and E. 8th Avenue to the south.  Prior to 2015, the 
site contained City Hall, which was originally constructed in 1964.  The site still contains 
vestiges of this past use, such as curbs and sidewalks, and street trees located in the rights-
of-way on the south, east, and north sides of the block.   
 
As part of planning for future development of the former City Hall site, Foundation Engineering 
conducted a geotechnical investigation of the site to determine existing subsurface conditions.  
The investigation involved drilling several boreholes within the site and documenting 
conditions.  Prior to the investigation occurring, the City of Eugene’s general contractor, 
McKenzie Commercial, had completed demolition of the former City Hall building.  As part of 
demolition activities, the former City Hall foundation was removed on the West half of the 
block.  On the east half of the block, the foundations and slabs on grade remain in place are 
covered by recycled concrete fill. 
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The geotechnical investigation confirms that below-grade portions of the original structure 
(along the north and the east portions of the parcel) were backfilled with concrete rubble 
generated from the demolition debris.  The footprint of the proposed new City Hall and 
courtyard area were backfilled with imported quarry rock.  The borehole at this location (BH-6) 
extended through the sidewalk and encountered site fill and/or wall backfill to a depth of ±13 
feet.  The fill consists of medium dense, subrounded to angular gravel with some sand and 
trace silt.  At another nearby borehole (BH-5), a ±8-inch thick PCC slab was encountered, 
followed by a thin (±4-inch thick) layer of pea gravel. 

The former City Hall site is located in the center of Downtown Eugene and is proximate to 
commercial activity on Broadway Street, Willamette Street, and the 5th Street Public Market 
area, as well as being easily accessible to Franklin Boulevard and Coburg Road to the east. 
 
The site is identified on Lane County Assessor’s Map 17-03-31-11 as Tax Lots 10600, 10601, 
10602, and 10603.  However, legal lot research conducted for the City Hall project supports a 
finding that the site is comprised of eight original lots.  The site is 2.58 acres (112,384 sf) in 
size.  The property is designated Government & Education by the Eugene-Springfield Metro 
Plan and Public Land (PL) by the Eugene Zoning Ordinance.  In addition, the site has a Nodal 
Development (/ND) overlay plan designation and a Transportation Oriented Development (/TD) 
overlay zone designation. 
 
The site is the subject of prior planning processes including, Property Line Adjustment (PLA) 
and Adjustment Review (AR) approvals.   
 
Property Line Adjustments 
In the 2015, the City of Eugene obtained approval for two consecutive PLAs at the City Hall site 
to facilitate the Phase 1 vision for a new City Hall building (LA 15-8, LA 15-9).  Construction of 
a 30,000 square foot, four-story building on the southwest quadrant of the City Hall block, 
identified as Lot 6, was anticipated for Phase 1.  The project includes the construction of a 
public plaza between the building and 8th Avenue, a parking area to the north of the proposed 
building, and improvements within the right-of-way (new sidewalk, curbs, street trees) on the 
west half of the block.  The intent of the PLAs was to reconfigure the lot sizes, as the City Hall 
block was larger than the area required to meet the needs of Phase 1.   
 
The PLAs retained the existing number of lots while adjusting the size of three existing lots.  
PLA No. 1 increased the area of Lot 6 to 19,731 square feet (a 35% increase) and reduced Lot 
7 from 13,466 square feet to 8,384 square feet (a 38% decrease).  PLA No. 2 increased Lot 6 
to 25,993 square feet (a 32% increase) and decreased the existing area of Lot 3 by 42%.  The 
northernmost lot on the west side, and the entire east half of the block were unaffected by the 
PLAs.  
 
Adjustment Review 
The former City Hall site is also the subject of AR approval in 2016 (ARB 16-2) for the new City 
Hall project.  The AR application requested an adjustment to Public Land zone (PL) 
development standards in EC 9.2684, Transit Oriented Development overlay zone (/TD) 
standards in EC 9.4530(2)(a) Building Orientation, and in EC 9.4530(4)(a) Parking Between 
Buildings and the Street. 
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Adjustments to the PL development standards were based off of Table 9.2684 of the Eugene 
Code, which specifies a minimum interior yard setback of 10 feet.  The following program 
elements proposed intrusions to the interior yard setback: a driveway, switchgear, transformer 
vault, emergency generator enclosure, and a covered storage enclosure.  Driveways are 
permitted intrusions within setbacks, however the remaining items were not considered 
permitted intrusions and required an adjustment.  
 
Adjustments to the /TD Transit Oriented Development overlay zone Development Standards for 
Building Orientation were requested based on the provisions of EC 9.4530(2)(a) specifying that 
buildings fronting on a street must provide a main entrance on the facade of the building that is 
within the 15 foot maximum street setback facing the street.  The development site had 
frontage on Pearl Street, 7th Avenue, and 8th Avenue, and the proposed City Hall building was 
within the 15 foot maximum street setback facing Pearl Street; the building main entry was 
scheduled to face 8th Avenue and a proposed civic plaza. 
 
EC 9.4530(4)(a) specifies that automobile parking, driving, and maneuvering areas shall not be 
located between the main building(s) and a street.  The development site had frontage on Pearl 
Street, 7th Avenue, and 8th Avenue, where the design included parking, driving, and 
maneuvering areas located north of the proposed City Hall building, between the building and 
7th Avenue.  

2.1 Butterfly Lot 
The Lane County Butterfly Lot parking structure is located on a half block in downtown Eugene 
directly north of the Park Blocks, and east of Willamette Street and W. Park Street.  The 
Butterfly Lot is a split-level parking structure containing 228 parking spaces, serving county 
sheriff vehicles and other county employees The upper level of the parking structure has a one-
way entry gate from Pearl St. at mid-bock as well as a two-way ramp with access to and from 
W. Park St. at the opposite mid-block point. The lower level of the facility is accessed via a 
two-way drive at the northwest corner of the property, near where W. Park St connects with E. 
7th Ave.  The parking facility currently does not comply with ADA standards for slope of the 
entry ramps or cross slope of the deck.  For this reason, the County has previously worked 
with the City to establish ADA accessible street parking on 8th Ave to support the operational 
needs of the Public Service Building and Courthouse.   
 
The southern portion of the site was historically the northwest Park Block, and contains a plaza 
that reflects the Park Blocks across 8th Avenue. The site is home to the Lane County Farmer’s 
Market on Saturday mornings.  The parking structure is surrounded by perimeter vegetation.  
The site is served by LTD and contains a transit stop located at the corner of W. Park Street 
and 8th Avenue. 
 
The Butterfly Lot is located in the center of Downtown Eugene amidst commercial activity on 
Willamette Street and Broadway Street, and it is in close proximity to the Hult Center for the 
Performing Arts, the Lane County Courthouse, and the Lane County Public Service Building.  
On-street parking and local businesses flank the site to the west, and the Lane County 
Courthouse and Public Services Building to the east.   
 
The site is identified on Lane County Assessor’s Map 17-03-31-11 as Tax Lot 09500 and is 
1.23 acres (53,579 sf) in size.  The site is designated Government & Education by the Eugene-



Coordinated Downtown Development 
DRAFT Report 2016  A 5

Coordinated Downtown Development  
Land Use Requirements   September 29, 2016 
 

Cameron McCarthy  4 

	

Springfield Metro Plan and Public Land (PL) by the Eugene Zoning Ordinance.  In addition, the 
site has a Nodal Development (/ND) overlay plan designation and a Transportation Oriented 
Development (/TD) overlay zone designation. 
 
Prior planning processes on the Butterfly Lot site include Zone Change, Code Amendment, 
Metro Plan Amendment, and Refinement Plan Amendment approvals.  All of the approvals 
included the Butterfly Lot tax lot but were broad in scope and did not seek to target the lot 
specifically: A zone change in 1994 created a TOD Zoning District for trip ordinance 
implementation, a code amendment in 2004 updated Eugene Downtown Plan policies, a Metro 
Plan amendment in 2004 created a Downtown Area Nodal Development designation, and a 
Refinement Plan amendment in 2005 made changes to the Downtown Plan. 
 

3.0 PLANNING CONTEXT 

 3.1 Eugene Downtown Plan 
The Eugene Downtown Plan, adopted in 2004, focuses on the character of downtown, and 
outlines policies and actions regarding current conditions and desired changes.  This plan 
provides a collective vision for downtown to build a strong, active, and vibrant urban center.  
Conferring with this plan as part of the Coordinated Downtown Development project is crucial 
to ensure that future planning and development decisions propel the city towards a 
coordinated vision for a thriving Eugene.  
 
The plan focuses on two central themes: 1) reinforcing downtown Eugene as a strong regional 
center and 2) strengthening downtown as a cultural center.  To create a strong regional center, 
the city pledged to work with property owners, developers and community members to create 
diverse, dense, and economically strong uses downtown.  The Plan highlights the need to 
encourage the transformation of vacant and underutilized sites and to support the 
development of commercial, residential, and cultural activities.  To strengthen downtown as a 
cultural center, the Plan recommends City coordination with public and private developers to 
create special places through a network of walkable great streets that link parks, plazas, 
cultural, and commercial activity areas within short distances.  
 
The plan breaks down this vision for downtown Eugene into nine elements: 
 

1. Strong Regional Center 
2. Building a Downtown 
3. Great Streets 
4. Special Places 
5. Living Downtown 
6. Downtown Riverfront 
7. Cultural Center 
8. Safe Civic Center 
9. Getting Around Downtown 

 
The discussion of each element includes policies, implementation strategies, and examples of 
possible projects, all of which were examined as they pertain to the Coordinated Downtown 
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Development Project.  The following excerpts highlight such policies and language for future 
planning consideration. 
              

Element 1. Strong Regional Center 
The Eugene Plan’s major policies for creating a strong regional center are to:  
 

“1. Build upon downtown’s role as the center for government, commerce, education
 and culture in the city and the region” and  

 
“2. Support the urban qualities of density, vitality, livability and diversity to create a 

 downtown, urban environment.” 
 

These policies can shape Coordinated Downtown Development recommendations by focusing 
attention on synergy between spaces, and relationships between land uses.  
 

Element 2. Building a Downtown 
To build a strong downtown, the Plan highlights the following policy:  
 

“2. Use downtown development tools and incentives to encourage development that 
 provides character and density downtown.” 

 
Given that the Butterfly Lot and southwest Park Block fall within Eugene’s urban renewal 
district, it is possible to use tax increment revenue on future development, and tax increment 
financing (TIF) can be a funding mechanism depending on the proposed projects on these 
sites. 
 
In addition, the Plan highlights policy 3: 
 

“3. Facilitate downtown development by re-designating and rezoning underutilized 
  properties, such as surface parking lots, to a commercial land use designation and a 
 commercial zone such as C-2 or C-3.” 
 
Policy 3 can support changes to the Butterfly Lot should the city and county choose to 
consider alternate development on this site.  
 

Element 3. Great Streets 
Element 3 discusses four “Great Streets” in Eugene, one of which is 8th Avenue that borders 
the Park Blocks, Butterfly Lot, and former City Hall site.  The Plan recalls 8th Avenue’s function 
as a “Civic Street” and suggests amplifying this connection.  8th Avenue is the location of the 
original four corners of the Park Blocks, and the 1875 City Hall, which included a jail, firehouse, 
and Lane County Courthouse.  The Plan calls for reinforcing the civic character of 8th Avenue 
through a linked series of existing and planned open spaces, and creating a concept for a civic 
center, including a new City Hall and police headquarters.  All four Great Streets provide major 
entrances into downtown and the Plan suggests these entrances should be distinct to reinforce 
the identity of downtown.  Public improvements such as landscaping, public art, special 
planting schemes, center medians, street lamps, benches, banners, and street and building 
signs are suggested.  8th Avenue is also mentioned in Element 8. Safe Civic Center as a site for 
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Crime Prevention Through Environmental Design (CPTED) design standards.   
 
More specifically, the Plan activates the above narrative in Policies 1 and 2: 
 

“1. Emphasize Broadway, Willamette Street, 5th and 8th Avenues as Great Streets 
through public improvements and development guidelines.  Include portions of these 
streets as follows: 
 
§ Willamette between 5th and 13th Avenues 
§ Broadway between Lincoln and Hilyard 
§ 5th Avenue between Lincoln and High Street (with potential extension to the 

Willamette River) 
§ 8th Avenue between Willamette Street and the Willamette River  

 
“2. Strongly encourage the location of significant municipal, county, state and federal 
buildings along 8th Avenue.” 
 

These policies can help inform development scenarios on the downtown sites to ensure that 
new development elevates 8th Avenue in accordance with the Plan. 
                

Element 4. Special Places 
The Plan highlights the Park Blocks as one of several key “special places” in Eugene.  They are 
the heart of downtown, and are used for celebration, performance, and commerce, most 
notably the Saturday Market and Farmers’ Market.  Strategies for the Park Blocks include 
considering areas that were historically part of the original park, including all four corners of 8th 
Avenue and Oak Street.  The Plan also recommends that buildings surrounding the Park 
Blocks cultivate street level uses to contribute to the activity and safety of the Park Blocks, and 
working with Lane County to develop a civic structure in place of the Butterfly Lot to better 
integrate the site with the Park Blocks. 
 
Policy 1 highlights the importance of developing special places, and the inclusion of the 
Saturday Market and Farmers’ Market: 
 

“1. Enhance public places throughout downtown through the careful design of civic 
 buildings, streetscapes, parks and plazas. Include public art and other elements to 
 create special places for all ages.  Reinforce the continued use of the Park Blocks for 
 the Saturday Market and Farmers’ Market.” 
 
By identifying the Park Blocks and adjacent public spaces as a special place in the 
development process, the Coordinated Downtown Development project can highlight the Park 
Blocks as a place of prominence and amplify future uses on the Butterfly Lot.  
 

3.2 Eugene Park Blocks Master Plan  
Written in 2006, the Eugene Park Blocks Master Plan illustrates a new vision specifically for the 
Park Blocks.  The Master Plan aims to provide a comprehensive view of the Park Blocks, and 
how they affect, and are affected by, surrounding uses.  The Master Plan serves as a guide for 
decision-making and was developed by representatives from Lane County, the City of Eugene, 



Coordinated Downtown Development 
DRAFT Report 2016A 8

Coordinated Downtown Development  
Land Use Requirements   September 29, 2016 
 

Cameron McCarthy  7 

	

Saturday Market, Lane County Farmers’ Market, arts, business, and neighbor groups.  The 
Master Plan outlines short-term, mid-term, and long-term goals for the Park Blocks, which are 
as follows: 
 

Short Term 
§ Improve Farmers’ Market configuration 
§ Curb extensions along Eighth and Oak 
§ Lighting improvements 
§ Bollards along Oak Street 
§ Install public art 
§ Repairs 
§ East block interactive fountain 
§ Southeast block shelter 

 
Mid Term 
§ In-fill development 
§ Facade redevelopment 
§ Curbless park streets 
§ Paving improvements 
§ Alley improvements 

 
Long Term 
§ Re-configure Pearl/Oak couplet 
§ Remove Butterfly Lot 
§ Explore Northwest Park Block options 
§ Redevelop Northwest Park Street 
§ Integrate Free Speech Plaza 

 
The plan characterizes the activity on each block, although the Blocks are conceived as flexible 
and supporting of a variety of activities.  The plan proposes that the southwest block maintain 
its contemplative atmosphere, and the southeast block continue to be an active place through 
the development of an engaging new water feature.  The plan proposes that the northeast 
block (Free Speech Plaza) become a location of civic activity and gathering.  The plan 
highlights the opportunity for performances and other activities involving larger groups, as well 
as an expanded and flexible place for market activity.  The plan suggests a re-established 
northwest Park Block and a new civic building replacing the Butterfly Parking Garage, with the 
civic building facing the new plaza. 

4.0 DEVELOPMENT REQUIREMENTS 
As noted previously, both the Butterfly Lot and former City Hall site are zoned Public Land (PL) 
and are within the Transportation Oriented Development (/TD) overlay zone.  The following 
summarized development standards apply to both sites. 
 
Within the PL zone, government services are permitted outright.  There is no maximum building 
height, and the minimum front yard and minimum interior yard setbacks are both 10 ft.  There 
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is no minimum landscape area except as required for landscape standards within parking 
areas. 
 
Within the /TD overlay zone, the maximum building setback is 15 ft., with no minimum setback.  
However, where the site is adjacent to more than one street, a building is required to meet the 
above maximum setback standard on only one street.  Building orientation requires that the 
main entrance on a building façade must be within the 15 ft. maximum street-facing setback, 
and buildings with a frontage on more than one street must have at least one main entrance 
oriented toward a street with transit facilities, or to the corner where the two streets intersect.  
 
In addition, the total floor area (FAR) cannot be less than 0.65 square feet of floor area to one 
square foot on the lot.  For parking requirements, automobile parking, driving, and 
maneuvering areas cannot be located between the main buildings and a street.  Structured 
parking on sites that abut a street must also have at least 50 percent of the ground floor street 
frontage developed for office, retail or other pedestrian oriented uses.  This standard does not 
apply to parking facilities that are totally underground.  Land between a building or exterior 
improvement and a street in an overlay must be landscaped and/or paved with a hard surface, 
and areas with hard surfaces must contain pedestrian amenities (e.g., seating areas, drinking 
fountains, and/or other design elements such as public art, planters, or kiosks). 
 
  

4.1 Land Use Processes 
Based on the chosen scenario for building layout, there are potential land use processes that 
may be required to facilitate site development.  These processes are likely limited to Property 
Line Adjustment and Adjustment Review applications.  For example, should the City Hall 
occupy space with the Farmer’s Market on the current Butterfly Lot, or if the County 
Courthouse were located on the former City Hall site, some adjustment to property lines would 
likely be required through a PLA process.  In addition, based on building design and 
development schemes, various ARs may also be required.  PLAs are reviewed in accordance 
with Type I procedures and are administrative in nature.  ARs are reviewed in accordance with 
Type II procedures, with a decision by the planning director following public notice 
requirements.  The approval criteria for these processes are provided below for reference. 
 

4.2 Property Line Adjustment Approval Criteria 

EC 9.8415   
The planning director shall approve, approve with conditions, or deny the property line 
adjustment application.  Approval or approval with conditions shall be based on 
compliance with the following criteria: 
(1)  Any buildings to be retained on the properties comply with the minimum front 

and interior yard setbacks as defined in this land use code. 
(2)  The final configuration of property lines shall not reduce an existing lot below the 

minimum lot standards established in this land use code or otherwise violate 
standards of this land use code, building codes, fire codes, and Chapter 7. 

(3)  The final configuration of property lines shall not violate any previous 
requirements or conditions of approval imposed with a prior applicable land use 
decision. 

(4)  Public assessments, liens, and fees with respect to the property line adjustment 
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have been paid, or: 
(a)  A segregation of assessments and liens has been applied for and granted 

by the city; or 
(b)  An adequate guarantee in a form acceptable to the city manager has 

been provided assuring the liens, assessments and fees will be paid prior 
to recording the property line adjustment. 

Approval of a property line adjustment does not relieve the applicant from 
complying with all applicable codes or statutory requirements. 

(5)  Within the /WR Water Resources Conservation Overlay Zone or /WQ Water 
Quality Overlay Zone, no new lot may be created if more than 33% of the lot, as 
created, would be occupied by either: 
(a)  The combined area of the /WR conservation setback and any portion of 

the Goal 5 Water Resource Site that extends landward beyond the 
conservation setback; or 

(b)  The /WQ Management Area. 
(6)  Within the R-1 zone in the city-recognized boundaries of Amazon Neighbors, 

Fairmount Neighbors and South University Neighborhood Association, property 
lines may only be adjusted up to 5 feet, measured perpendicularly from the 
current location of the property line. A Property Line Adjustment allowed under 
this section may be up to 10 feet if the adjustment is necessary to accommodate 
an encroachment that existed as of April 12, 2014. 

4.3 Adjustment Review Approval Criteria 

EC 9.8030  
(32) /TD Transit Oriented Development Overlay Zone.  
Where this land use code provides that a development standard applicable within the 
/TD Transit Oriented Development overlay zone may be adjusted, approval of the 
request shall be given if the applicant demonstrates consistency with all of the following: 
(a)  The requested adjustment will allow the project to achieve an equivalent or 

higher quality design  than would result from strict adherence to the standards 
through:   
1.  A building orientation, massing, articulation and façade that contribute 

positively to the surrounding urban environment; and 
2.  An overall site and building design that creates a safe and attractive 

pedestrian environment. Design elements for this purpose may include 
special architectural design features, high quality materials, outdoor 
seating, pedestrian-scaled lighting, prominent entries facing the street, 
multiple openings or windows, and a significant use of clear, untinted 
glass. 

(b)  Impacts to any adjacent residentially-zoned property are minimized.  Design 
elements for this purpose may include treatment of building massing, setbacks, 
screening and landscaping. 

 
The cited land use processes are minor in nature and can be completed and approved to 
ensure that preferred development scenarios are realized. 

5.0 SUMMARY 
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This memorandum identifies land use requirements applicable to the former City Hall site and 
the Butterfly Lot site, as well as highlighting significant planning documents and their policies 
to inform development considerations regarding these sites.  Based on this information, key 
findings are distilled below: 

§ The Eugene Downtown Plan is an important planning document for the Coordinated 
Downtown Development project, and considers several of the development scenarios 
currently being evaluated.  The Plan includes specific policy direction for the Butterfly Lot 
and Park Blocks, and provides a vision for how to improve the downtown core. 

§ The PL zone is designed to accommodate the government and civic uses being considered 
on the sites and all of the proposed uses are permitted outright. 

§ The Butterfly Lot’s Major Retail Center Metro Plan designation requires further 
consideration to ensure that government uses are compatible with the intent of the plan 
designation.  If it is determined that there is any inconsistency between the plan/zone 
designations, a Plan Amendment process to change the plan designation to Government & 
Education would be the likely outcome.  

§ The proposed development scenarios may not conform to all /TD overlay zone specific 
development standards.  However, these standards are flexible in nature and can be 
adjusted through the AR process. 

§ Some adjustment to property lines and lot sizes will likely be required, depending on 
chosen development scenario, and can be accomplished through the PLA process. 

§ PLA and AR applications are straightforward in nature and should not be perceived as 
barriers to development.  The development scenarios themselves can be shaped to satisfy 
the approval criteria. 

§ Overall, land use and/or development requirements do not present barriers to the 
realization of any of the proposed scenarios. 
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Figure C-1 Preliminary Scenario A1
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Figure C-2 Preliminary Scenario A2
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Figure C-3 Preliminary Scenario B1
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Figure C-4 Preliminary Scenario B2
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Figure C-5 Preliminary Scenario C1
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Figure C-6 Preliminary Scenario C2
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Figure D-1 Refined Scenario A1
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Figure D-2 Refined Scenario A2
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Figure D-3 Refined Scenario B1
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Figure D-4 Refined Scenario B2
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Figure D-5 Refined Scenario C1
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Figure D-6 Refined Scenario C2
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COORDINATED DOWNTOWN DEVELOPMENT
LANE COUNTY & CITY OF EUGENE

PLANNING LEVEL COST ESTIMATES
December 1, 2016

Lane County Courthouse Scenario A Lane County Courthouse Scenario B Lane County Courthouse Scenario B
State Court Functions State Court Functions State Court Functions

Building Costs Building Costs Building Costs
Public Facilities & Building Support Space 21,963 SF $450.00 $9,883,350 Public Facilities & Building Support Space 21,963 SF $450.00 $9,883,350 Public Facilities & Building Support Space 21,963 SF $450.00 $9,883,350
Courtrooms & Chambers 82,880 SF $450.00 $37,296,000 Courtrooms & Chambers 82,880 SF $450.00 $37,296,000 Courtrooms & Chambers 82,880 SF $450.00 $37,296,000
Courts Administration 22,648 SF $300.00 $6,794,400 Courts Administration 22,648 SF $300.00 $6,794,400 Courts Administration 22,648 SF $300.00 $6,794,400
Sheriff's Transport & Central Holding 7,364 SF $450.00 $3,313,800 Sheriff's Transport & Central Holding 7,364 SF $450.00 $3,313,800 Sheriff's Transport & Central Holding 7,364 SF $450.00 $3,313,800
State Offices 23,125 SF $300.00 $6,937,500 State Offices 23,125 SF $300.00 $6,937,500 State Offices 23,125 SF $300.00 $6,937,500

$64,225,050 $64,225,050 $64,225,050

Site Preparation Costs Site Preparation Costs Site Preparation Costs
Demolition of Butterfly Garage 70,400 SF $7.50 $528,000 Removal of Former City Hall Foundations 54,400 SF $30.00 $1,632,000 Removal of Former City Hall Foundations 54,400 SF $30.00 $1,632,000
Sitework 28,500 SF $45.00 $1,282,500 Sitework 28,600 SF $45.00 $1,287,000 Sitework 64,400 SF $45.00 $2,898,000
ROW Improvements 9,800 SF $20.00 $196,000 ROW Improvements 14,550 SF $20.00 $291,000 ROW Improvements 19,400 SF $20.00 $388,000

$2,006,500 $3,210,000 $4,918,000

Parking Costs Parking Costs Parking Costs
Secure Underground Parking 30 Spaces $45,000.00 $1,350,000 Secure Underground Parking 30 Spaces $45,000.00 $1,350,000 Secure Underground Parking 30 Spaces $45,000.00 $1,350,000

$1,350,000 $1,350,000 $1,350,000

Improvement Costs $67,581,550 Improvement Costs $68,785,050 Improvement Costs $70,493,050

Construction Costs Construction Costs Construction Costs
    Phasing & Temporary Work 1.50% $1,013,723     Phasing & Temporary Work 1.50% $1,031,776     Phasing & Temporary Work 1.50% $1,057,396
    General Conditions 6.50% $4,458,693     General Conditions 6.50% $4,538,094     General Conditions 6.50% $4,650,779
    Bonds & Insurance 2.85% $2,082,038     Bonds & Insurance 2.85% $2,119,115     Bonds & Insurance 2.85% $2,171,735
    Overhead & Profit 4.50% $3,287,428     Overhead & Profit 4.50% $3,345,971     Overhead & Profit 4.50% $3,429,055
    Design Contingency 15.00% $10,137,233     Design Contingency 15.00% $10,317,758     Design Contingency 15.00% $10,573,958
    CM/GC Contingency 3.00% $2,027,447     CM/GC Contingency 3.00% $2,063,552     CM/GC Contingency 3.00% $2,114,792

$23,006,562 $23,416,265 $23,997,714

Escalation Costs Escalation Costs Escalation Costs
    Escalation to 2017 5.00% $4,529,406     Escalation to 2017 5.00% $4,610,066     Escalation to 2017 5.00% $4,724,538
    Escalation to 2018 4.00% $3,623,524     Escalation to 2018 4.00% $3,688,053     Escalation to 2018 4.00% $3,779,631
    Escalation to 2019 3.00% $2,717,643     Escalation to 2019 3.00% $2,766,039     Escalation to 2019 3.00% $2,834,723
    Escalation to 2020 3.00% $2,717,643     Escalation to 2020 3.00% $2,766,039     Escalation to 2020 3.00% $2,834,723
    Escalation to 2021 3.00% $2,717,643     Escalation to 2021 3.00% $2,766,039     Escalation to 2021 3.00% $2,834,723

$16,305,860 $16,596,237 $17,008,337

Direct Construction Costs $106,893,972 Direct Construction Costs $108,797,552 Direct Construction Costs $111,499,101

Owner Costs 35.00% $37,412,890 Owner Costs 35.00% $38,079,143 Owner Costs 35.00% $39,024,685

Total Project Costs - Scenario A $144,306,862 Total Project Costs - Scenario B $146,876,695 Total Project Costs - Scenario C $150,523,787

  Denotes cost differential.
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COORDINATED DOWNTOWN DEVELOPMENT
LANE COUNTY & CITY OF EUGENE

PLANNING LEVEL COST ESTIMATES
December 1, 2016

Lane County Courthouse Scenario A Lane County Courthouse Scenario B Lane County Courthouse Scenario B
State Court Functions State Court Functions State Court Functions

Building Costs Building Costs Building Costs
Public Facilities & Building Support Space 21,963 SF $450.00 $9,883,350 Public Facilities & Building Support Space 21,963 SF $450.00 $9,883,350 Public Facilities & Building Support Space 21,963 SF $450.00 $9,883,350
Courtrooms & Chambers 82,880 SF $450.00 $37,296,000 Courtrooms & Chambers 82,880 SF $450.00 $37,296,000 Courtrooms & Chambers 82,880 SF $450.00 $37,296,000
Courts Administration 22,648 SF $300.00 $6,794,400 Courts Administration 22,648 SF $300.00 $6,794,400 Courts Administration 22,648 SF $300.00 $6,794,400
Sheriff's Transport & Central Holding 7,364 SF $450.00 $3,313,800 Sheriff's Transport & Central Holding 7,364 SF $450.00 $3,313,800 Sheriff's Transport & Central Holding 7,364 SF $450.00 $3,313,800
State Offices 23,125 SF $300.00 $6,937,500 State Offices 23,125 SF $300.00 $6,937,500 State Offices 23,125 SF $300.00 $6,937,500

$64,225,050 $64,225,050 $64,225,050

Site Preparation Costs Site Preparation Costs Site Preparation Costs
Demolition of Butterfly Garage 70,400 SF $7.50 $528,000 Removal of Former City Hall Foundations 54,400 SF $30.00 $1,632,000 Removal of Former City Hall Foundations 54,400 SF $30.00 $1,632,000
Sitework 28,500 SF $45.00 $1,282,500 Sitework 28,600 SF $45.00 $1,287,000 Sitework 64,400 SF $45.00 $2,898,000
ROW Improvements 9,800 SF $20.00 $196,000 ROW Improvements 14,550 SF $20.00 $291,000 ROW Improvements 19,400 SF $20.00 $388,000

$2,006,500 $3,210,000 $4,918,000

Parking Costs Parking Costs Parking Costs
Secure Underground Parking 30 Spaces $45,000.00 $1,350,000 Secure Underground Parking 30 Spaces $45,000.00 $1,350,000 Secure Underground Parking 30 Spaces $45,000.00 $1,350,000

$1,350,000 $1,350,000 $1,350,000

Improvement Costs $67,581,550 Improvement Costs $68,785,050 Improvement Costs $70,493,050

Construction Costs Construction Costs Construction Costs
    Phasing & Temporary Work 1.50% $1,013,723     Phasing & Temporary Work 1.50% $1,031,776     Phasing & Temporary Work 1.50% $1,057,396
    General Conditions 6.50% $4,458,693     General Conditions 6.50% $4,538,094     General Conditions 6.50% $4,650,779
    Bonds & Insurance 2.85% $2,082,038     Bonds & Insurance 2.85% $2,119,115     Bonds & Insurance 2.85% $2,171,735
    Overhead & Profit 4.50% $3,287,428     Overhead & Profit 4.50% $3,345,971     Overhead & Profit 4.50% $3,429,055
    Design Contingency 15.00% $10,137,233     Design Contingency 15.00% $10,317,758     Design Contingency 15.00% $10,573,958
    CM/GC Contingency 3.00% $2,027,447     CM/GC Contingency 3.00% $2,063,552     CM/GC Contingency 3.00% $2,114,792

$23,006,562 $23,416,265 $23,997,714

Escalation Costs Escalation Costs Escalation Costs
    Escalation to 2017 5.00% $4,529,406     Escalation to 2017 5.00% $4,610,066     Escalation to 2017 5.00% $4,724,538
    Escalation to 2018 4.00% $3,623,524     Escalation to 2018 4.00% $3,688,053     Escalation to 2018 4.00% $3,779,631
    Escalation to 2019 3.00% $2,717,643     Escalation to 2019 3.00% $2,766,039     Escalation to 2019 3.00% $2,834,723
    Escalation to 2020 3.00% $2,717,643     Escalation to 2020 3.00% $2,766,039     Escalation to 2020 3.00% $2,834,723
    Escalation to 2021 3.00% $2,717,643     Escalation to 2021 3.00% $2,766,039     Escalation to 2021 3.00% $2,834,723

$16,305,860 $16,596,237 $17,008,337

Direct Construction Costs $106,893,972 Direct Construction Costs $108,797,552 Direct Construction Costs $111,499,101

Owner Costs 35.00% $37,412,890 Owner Costs 35.00% $38,079,143 Owner Costs 35.00% $39,024,685

Total Project Costs - Scenario A $144,306,862 Total Project Costs - Scenario B $146,876,695 Total Project Costs - Scenario C $150,523,787

  Denotes cost differential.
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COORDINATED DOWNTOWN DEVELOPMENT
LANE COUNTY & CITY OF EUGENE

PLANNING LEVEL COST ESTIMATES
December 1, 2016

Lane County Courthouse Scenario A Lane County Courthouse Scenario B Lane County Courthouse Scenario C
County Functions County Functions County Functions

Building Costs Building Costs Building Costs
Sheriff's Office 43,414 SF $300.00 $13,024,200 Sheriff's Office 43,414 SF $300.00 $13,024,200 Sheriff's Office 43,414 SF $300.00 $13,024,200
District Attorney 29,256 SF $300.00 $8,776,800 District Attorney 29,256 SF $300.00 $8,776,800 District Attorney 29,256 SF $300.00 $8,776,800
Parole & Probation Services 5,480 SF $300.00 $1,644,000 Parole & Probation Services 5,480 SF $300.00 $1,644,000 Parole & Probation Services 5,480 SF $300.00 $1,644,000

$23,445,000 $23,445,000 $23,445,000

Site Preparation Costs1 Site Preparation Costs1 Site Preparation Costs1

$0 $0 $0

Parking Costs Parking Costs Parking Costs
Secure Underground Parking 40 Spaces $45,000.00 $1,800,000 Secure Underground Parking 40 Spaces $45,000.00 $1,800,000 Secure Underground Parking 40 Spaces $45,000.00 $1,800,000

$1,800,000 $1,800,000 $1,800,000

Improvement Costs $25,245,000 Improvement Costs $25,245,000 Improvement Costs $25,245,000

Construction Costs Construction Costs Construction Costs
    Phasing & Temporary Work 1.50% $378,675     Phasing & Temporary Work 1.50% $378,675     Phasing & Temporary Work 1.50% $378,675
    General Conditions 6.50% $1,665,539     General Conditions 6.50% $1,665,539     General Conditions 6.50% $1,665,539
    Bonds & Insurance 2.85% $777,743     Bonds & Insurance 2.85% $777,743     Bonds & Insurance 2.85% $777,743
    Overhead & Profit 4.50% $1,228,015     Overhead & Profit 4.50% $1,228,015     Overhead & Profit 4.50% $1,228,015
    Design Contingency 15.00% $3,786,750     Design Contingency 15.00% $3,786,750     Design Contingency 15.00% $3,786,750
    CM/GC Contingency 3.00% $757,350     CM/GC Contingency 3.00% $757,350     CM/GC Contingency 3.00% $757,350

$8,594,071 $8,594,071 $8,594,071

Escalation Costs Escalation Costs Escalation Costs
    Escalation to 2017 5.00% $1,691,954     Escalation to 2017 5.00% $1,691,954     Escalation to 2017 5.00% $1,691,954
    Escalation to 2018 4.00% $1,353,563     Escalation to 2018 4.00% $1,353,563     Escalation to 2018 4.00% $1,353,563
    Escalation to 2019 3.00% $1,015,172     Escalation to 2019 3.00% $1,015,172     Escalation to 2019 3.00% $1,015,172
    Escalation to 2020 3.00% $1,015,172     Escalation to 2020 3.00% $1,015,172     Escalation to 2020 3.00% $1,015,172
    Escalation to 2021 3.00% $1,015,172     Escalation to 2021 3.00% $1,015,172     Escalation to 2021 3.00% $1,015,172

$6,091,033 $6,091,033 $6,091,033

Direct Construction Costs $39,930,104 Direct Construction Costs $39,930,104 Direct Construction Costs $39,930,104

Owner Costs 35.00% $13,975,536 Owner Costs 35.00% $13,975,536 Owner Costs 35.00% $13,975,536

Total Project Costs - Scenario A $53,905,640 Total Project Costs - Scenario B $53,905,640 Total Project Costs - Scenario C $53,905,640

  Denotes cost differential.

NOTES:
1  Assigned to State Court Site Preparation Costs.  
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COORDINATED DOWNTOWN DEVELOPMENT
LANE COUNTY & CITY OF EUGENE

PLANNING LEVEL COST ESTIMATES
December 1, 2016

Lane County Courthouse Scenario A Lane County Courthouse Scenario B Lane County Courthouse Scenario C
County Functions County Functions County Functions

Building Costs Building Costs Building Costs
Sheriff's Office 43,414 SF $300.00 $13,024,200 Sheriff's Office 43,414 SF $300.00 $13,024,200 Sheriff's Office 43,414 SF $300.00 $13,024,200
District Attorney 29,256 SF $300.00 $8,776,800 District Attorney 29,256 SF $300.00 $8,776,800 District Attorney 29,256 SF $300.00 $8,776,800
Parole & Probation Services 5,480 SF $300.00 $1,644,000 Parole & Probation Services 5,480 SF $300.00 $1,644,000 Parole & Probation Services 5,480 SF $300.00 $1,644,000

$23,445,000 $23,445,000 $23,445,000

Site Preparation Costs1 Site Preparation Costs1 Site Preparation Costs1

$0 $0 $0

Parking Costs Parking Costs Parking Costs
Secure Underground Parking 40 Spaces $45,000.00 $1,800,000 Secure Underground Parking 40 Spaces $45,000.00 $1,800,000 Secure Underground Parking 40 Spaces $45,000.00 $1,800,000

$1,800,000 $1,800,000 $1,800,000

Improvement Costs $25,245,000 Improvement Costs $25,245,000 Improvement Costs $25,245,000

Construction Costs Construction Costs Construction Costs
    Phasing & Temporary Work 1.50% $378,675     Phasing & Temporary Work 1.50% $378,675     Phasing & Temporary Work 1.50% $378,675
    General Conditions 6.50% $1,665,539     General Conditions 6.50% $1,665,539     General Conditions 6.50% $1,665,539
    Bonds & Insurance 2.85% $777,743     Bonds & Insurance 2.85% $777,743     Bonds & Insurance 2.85% $777,743
    Overhead & Profit 4.50% $1,228,015     Overhead & Profit 4.50% $1,228,015     Overhead & Profit 4.50% $1,228,015
    Design Contingency 15.00% $3,786,750     Design Contingency 15.00% $3,786,750     Design Contingency 15.00% $3,786,750
    CM/GC Contingency 3.00% $757,350     CM/GC Contingency 3.00% $757,350     CM/GC Contingency 3.00% $757,350

$8,594,071 $8,594,071 $8,594,071

Escalation Costs Escalation Costs Escalation Costs
    Escalation to 2017 5.00% $1,691,954     Escalation to 2017 5.00% $1,691,954     Escalation to 2017 5.00% $1,691,954
    Escalation to 2018 4.00% $1,353,563     Escalation to 2018 4.00% $1,353,563     Escalation to 2018 4.00% $1,353,563
    Escalation to 2019 3.00% $1,015,172     Escalation to 2019 3.00% $1,015,172     Escalation to 2019 3.00% $1,015,172
    Escalation to 2020 3.00% $1,015,172     Escalation to 2020 3.00% $1,015,172     Escalation to 2020 3.00% $1,015,172
    Escalation to 2021 3.00% $1,015,172     Escalation to 2021 3.00% $1,015,172     Escalation to 2021 3.00% $1,015,172

$6,091,033 $6,091,033 $6,091,033

Direct Construction Costs $39,930,104 Direct Construction Costs $39,930,104 Direct Construction Costs $39,930,104

Owner Costs 35.00% $13,975,536 Owner Costs 35.00% $13,975,536 Owner Costs 35.00% $13,975,536

Total Project Costs - Scenario A $53,905,640 Total Project Costs - Scenario B $53,905,640 Total Project Costs - Scenario C $53,905,640

  Denotes cost differential.

NOTES:
1  Assigned to State Court Site Preparation Costs.  
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COORDINATED DOWNTOWN DEVELOPMENT
LANE COUNTY & CITY OF EUGENE

PLANNING LEVEL COST ESTIMATES
December 1, 2016

City of Eugene City of Eugene City of Eugene
City Hall Phase 1 City Hall Phase 1 City Hall Phase 1

Building Costs Building Costs Building Costs
City Hall Phase 1 - Finished 25,000 SF $400.00 $10,000,000 City Hall Phase 1 - Finished 25,000 SF $400.00 $10,000,000 City Hall Phase 1 - Finished 25,000 SF $400.00 $10,000,000
City Hall Phase 2 - Unfinished 7,000 SF $250.00 $1,750,000 City Hall Phase 2 - Unfinished 7,000 SF $250.00 $1,750,000 City Hall Phase 2 - Unfinished 7,000 SF $250.00 $1,750,000

$11,750,000 $11,750,000 $11,750,000

Site Preparation Costs Site Preparation Costs Site Preparation Costs
Sitework 47,300 SF $45.00 $2,128,500 Sitework 47,300 SF $45.00 $2,128,500 Demolition of Butterfly Garage 70,400 SF $7.50 $528,000
ROW Improvements 9,550 SF $20.00 $191,000 ROW Improvements 9,550 SF $20.00 $191,000 Sitework 19,400 SF $45.00 $873,000

$2,319,500 $2,319,500 ROW Improvements 4,500 SF $20.00 $90,000
$1,491,000

Parking Costs Parking Costs Parking Costs
- - -

$0 $0 $0

Improvement Costs $14,069,500 Improvement Costs $14,069,500 Improvement Costs $13,241,000

Construction Costs Construction Costs Construction Costs
    Phasing & Temporary Work 1.50% $211,043     Phasing & Temporary Work 1.50% $211,043     Phasing & Temporary Work 1.50% $198,615
    General Conditions 6.50% $928,235     General Conditions 6.50% $928,235     General Conditions 6.50% $201,594
    Bonds & Insurance 2.85% $433,450     Bonds & Insurance 2.85% $433,450     Bonds & Insurance 2.85% $388,774
    Overhead & Profit 4.50% $684,395     Overhead & Profit 4.50% $684,395     Overhead & Profit 4.50% $613,854
    Design Contingency 5.00% $703,475     Design Contingency 5.00% $703,475     Design Contingency 5.00% $662,050
    CM/GC Contingency 3.00% $422,085     CM/GC Contingency 3.00% $422,085     CM/GC Contingency 3.00% $397,230

$3,382,683 $3,382,683 $2,462,118

Escalation Costs Escalation Costs Escalation Costs
    Escalation to 2017 5.00% $872,609     Escalation to 2017 5.00% $872,609     Escalation to 2017 5.00% $785,156

$872,609     Escalation to 2018 4.00% $698,087     Escalation to 2018 4.00% $628,125
$1,570,696     Escalation to 2019 3.00% $471,094

$1,884,374

Direct Construction Costs $18,324,792 Direct Construction Costs $19,022,879 Direct Construction Costs $17,587,492

Owner Costs 35.00% $6,413,677 1 Owner Costs 35.00% $6,658,008 Owner Costs 35.00% $6,155,622

Total Project Costs - Scenario A $24,738,469 Total Project Costs - Scenario B $25,680,887 Total Project Costs - Scenario C $23,743,115

  Denotes cost differential.

NOTES:

Scenario C

1 A significant portion of Scenario A costs have been previously expended by the City as a result 
   of the ongoing design and construction process.   

Scenario A Scenario B
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COORDINATED DOWNTOWN DEVELOPMENT
LANE COUNTY & CITY OF EUGENE

PLANNING LEVEL COST ESTIMATES
December 1, 2016

City of Eugene City of Eugene City of Eugene
City Hall Phase 1 City Hall Phase 1 City Hall Phase 1

Building Costs Building Costs Building Costs
City Hall Phase 1 - Finished 25,000 SF $400.00 $10,000,000 City Hall Phase 1 - Finished 25,000 SF $400.00 $10,000,000 City Hall Phase 1 - Finished 25,000 SF $400.00 $10,000,000
City Hall Phase 2 - Unfinished 7,000 SF $250.00 $1,750,000 City Hall Phase 2 - Unfinished 7,000 SF $250.00 $1,750,000 City Hall Phase 2 - Unfinished 7,000 SF $250.00 $1,750,000

$11,750,000 $11,750,000 $11,750,000

Site Preparation Costs Site Preparation Costs Site Preparation Costs
Sitework 47,300 SF $45.00 $2,128,500 Sitework 47,300 SF $45.00 $2,128,500 Demolition of Butterfly Garage 70,400 SF $7.50 $528,000
ROW Improvements 9,550 SF $20.00 $191,000 ROW Improvements 9,550 SF $20.00 $191,000 Sitework 19,400 SF $45.00 $873,000

$2,319,500 $2,319,500 ROW Improvements 4,500 SF $20.00 $90,000
$1,491,000

Parking Costs Parking Costs Parking Costs
- - -

$0 $0 $0

Improvement Costs $14,069,500 Improvement Costs $14,069,500 Improvement Costs $13,241,000

Construction Costs Construction Costs Construction Costs
    Phasing & Temporary Work 1.50% $211,043     Phasing & Temporary Work 1.50% $211,043     Phasing & Temporary Work 1.50% $198,615
    General Conditions 6.50% $928,235     General Conditions 6.50% $928,235     General Conditions 6.50% $201,594
    Bonds & Insurance 2.85% $433,450     Bonds & Insurance 2.85% $433,450     Bonds & Insurance 2.85% $388,774
    Overhead & Profit 4.50% $684,395     Overhead & Profit 4.50% $684,395     Overhead & Profit 4.50% $613,854
    Design Contingency 5.00% $703,475     Design Contingency 5.00% $703,475     Design Contingency 5.00% $662,050
    CM/GC Contingency 3.00% $422,085     CM/GC Contingency 3.00% $422,085     CM/GC Contingency 3.00% $397,230

$3,382,683 $3,382,683 $2,462,118

Escalation Costs Escalation Costs Escalation Costs
    Escalation to 2017 5.00% $872,609     Escalation to 2017 5.00% $872,609     Escalation to 2017 5.00% $785,156

$872,609     Escalation to 2018 4.00% $698,087     Escalation to 2018 4.00% $628,125
$1,570,696     Escalation to 2019 3.00% $471,094

$1,884,374

Direct Construction Costs $18,324,792 Direct Construction Costs $19,022,879 Direct Construction Costs $17,587,492

Owner Costs 35.00% $6,413,677 1 Owner Costs 35.00% $6,658,008 Owner Costs 35.00% $6,155,622

Total Project Costs - Scenario A $24,738,469 Total Project Costs - Scenario B $25,680,887 Total Project Costs - Scenario C $23,743,115

  Denotes cost differential.

NOTES:

Scenario C

1 A significant portion of Scenario A costs have been previously expended by the City as a result 
   of the ongoing design and construction process.   

Scenario A Scenario B
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COORDINATED DOWNTOWN DEVELOPMENT
LANE COUNTY & CITY OF EUGENE

PLANNING LEVEL COST ESTIMATES
December 1, 2016

City of Eugene City of Eugene City of Eugene
City Hall Phase 2 City Hall Phase 2 City Hall Phase 2

Building Costs Building Costs Building Costs
City Hall Phase 2 - Finished 115,000 SF $320.00 $36,800,000 City Hall Phase 2 - Finished 115,000 SF $320.00 $36,800,000 City Hall Phase 2 - Finished 115,000 SF $320.00 $36,800,000
Municipal Court 20,000 SF $320.00 $6,400,000 Municipal Court 20,000 SF $320.00 $6,400,000 Municipal Court 20,000 SF $320.00 $6,400,000
Finish 4th Floor City Hall Phase 1 7,000 SF $150.00 $1,050,000 Finish 4th Floor City Hall Phase 1 7,000 SF $150.00 $1,050,000 Finish 4th Floor City Hall Phase 1 7,000 SF $150.00 $1,050,000

$44,250,000 $44,250,000 $44,250,000

Site Preparation Costs Site Preparation Costs Site Preparation Costs
Removal of Former City Hall Foundations 27,200 SF $30.00 $816,000 Sitework 6,000 SF $45.00 $270,000 Sitework 6,000 SF $45.00 $270,000
Sitework 16,600 SF $45.00 $747,000 ROW Improvements 7,200 SF $20.00 $144,000 ROW Improvements 3,200 SF $20.00 $64,000
ROW Improvements 9,550 SF $20.00 $191,000 $414,000 $334,000

$1,754,000

Parking Costs Parking Costs Parking Costs
Secure Underground Parking 47 Spaces $45,000.00 $2,115,000 Secure Underground Parking 47 Spaces $45,000.00 $2,115,000 Secure Underground Parking 47 Spaces $45,000.00 $2,115,000

$2,115,000 $2,115,000 $2,115,000

Improvement Costs $48,119,000 Improvement Costs $46,779,000 Improvement Costs $46,699,000

Construction Costs Construction Costs Construction Costs
    Phasing & Temporary Work 1.50% $721,785     Phasing & Temporary Work 1.50% $701,685     Phasing & Temporary Work 1.50% $700,485
    General Conditions 6.50% $3,174,651     General Conditions 6.50% $3,086,245     General Conditions 6.50% $3,080,967
    Bonds & Insurance 2.85% $1,482,440     Bonds & Insurance 2.85% $1,441,157     Bonds & Insurance 2.85% $1,438,693
    Overhead & Profit 4.50% $2,340,695     Overhead & Profit 4.50% $2,275,512     Overhead & Profit 4.50% $2,271,620
    Design Contingency 15.00% $7,217,850     Design Contingency 15.00% $7,016,850     Design Contingency 15.00% $7,004,850
    CM/GC Contingency 3.00% $1,443,570     CM/GC Contingency 3.00% $1,403,370     CM/GC Contingency 3.00% $1,400,970

$16,380,991 $15,924,819 $15,897,585

Escalation Costs Escalation Costs Escalation Costs
    Escalation to 2017 5.00% $3,225,000     Escalation to 2017 5.00% $3,135,191     Escalation to 2017 5.00% $3,129,829
    Escalation to 2018 4.00% $2,580,000     Escalation to 2018 4.00% $2,508,153     Escalation to 2018 4.00% $2,503,863
    Escalation to 2019 3.00% $1,935,000     Escalation to 2019 3.00% $1,881,115     Escalation to 2019 3.00% $1,877,898
    Escalation to 2020 3.00% $1,935,000     Escalation to 2020 3.00% $1,881,115     Escalation to 2020 3.00% $1,877,898
    Escalation to 2021 3.00% $1,935,000     Escalation to 2021 3.00% $1,881,115     Escalation to 2021 3.00% $1,877,898
    Escalation to 2022 3.00% $1,935,000     Escalation to 2022 3.00% $1,881,115     Escalation to 2022 3.00% $1,877,898
    Escalation to 2023 3.00% $1,935,000     Escalation to 2023 3.00% $1,881,115     Escalation to 2023 3.00% $1,877,898
    Escalation to 2024 3.00% $1,935,000     Escalation to 2024 3.00% $1,881,115     Escalation to 2024 3.00% $1,877,898
    Escalation to 2025 3.00% $1,935,000     Escalation to 2025 3.00% $1,881,115     Escalation to 2025 3.00% $1,877,898
    Escalation to 2026 3.00% $1,935,000     Escalation to 2026 3.00% $1,881,115     Escalation to 2026 3.00% $1,877,898
    Escalation to 2027 3.00% $1,935,000     Escalation to 2027 3.00% $1,881,115     Escalation to 2027 3.00% $1,877,898

$23,219,997 $22,573,375 $22,534,770

Direct Construction Costs $87,719,987 Direct Construction Costs $85,277,194 Direct Construction Costs $85,131,355

Owner Costs 35.00% $30,701,996 Owner Costs 35.00% $29,847,018 Owner Costs 35.00% $29,795,974

Total Project Costs - Scenario A $118,421,983 Total Project Costs - Scenario B $115,124,211 Total Project Costs - Scenario C $114,927,330

  Denotes cost differential.

Scenario A Scenario B Scenario C

1 Scenario C costs include the relocation of existing services at the Former Courthouse and and demolition of the Former Courthouse.
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COORDINATED DOWNTOWN DEVELOPMENT
LANE COUNTY & CITY OF EUGENE

PLANNING LEVEL COST ESTIMATES
December 1, 2016

City of Eugene City of Eugene City of Eugene
City Hall Phase 2 City Hall Phase 2 City Hall Phase 2

Building Costs Building Costs Building Costs
City Hall Phase 2 - Finished 115,000 SF $320.00 $36,800,000 City Hall Phase 2 - Finished 115,000 SF $320.00 $36,800,000 City Hall Phase 2 - Finished 115,000 SF $320.00 $36,800,000
Municipal Court 20,000 SF $320.00 $6,400,000 Municipal Court 20,000 SF $320.00 $6,400,000 Municipal Court 20,000 SF $320.00 $6,400,000
Finish 4th Floor City Hall Phase 1 7,000 SF $150.00 $1,050,000 Finish 4th Floor City Hall Phase 1 7,000 SF $150.00 $1,050,000 Finish 4th Floor City Hall Phase 1 7,000 SF $150.00 $1,050,000

$44,250,000 $44,250,000 $44,250,000

Site Preparation Costs Site Preparation Costs Site Preparation Costs
Removal of Former City Hall Foundations 27,200 SF $30.00 $816,000 Sitework 6,000 SF $45.00 $270,000 Sitework 6,000 SF $45.00 $270,000
Sitework 16,600 SF $45.00 $747,000 ROW Improvements 7,200 SF $20.00 $144,000 ROW Improvements 3,200 SF $20.00 $64,000
ROW Improvements 9,550 SF $20.00 $191,000 $414,000 $334,000

$1,754,000

Parking Costs Parking Costs Parking Costs
Secure Underground Parking 47 Spaces $45,000.00 $2,115,000 Secure Underground Parking 47 Spaces $45,000.00 $2,115,000 Secure Underground Parking 47 Spaces $45,000.00 $2,115,000

$2,115,000 $2,115,000 $2,115,000

Improvement Costs $48,119,000 Improvement Costs $46,779,000 Improvement Costs $46,699,000

Construction Costs Construction Costs Construction Costs
    Phasing & Temporary Work 1.50% $721,785     Phasing & Temporary Work 1.50% $701,685     Phasing & Temporary Work 1.50% $700,485
    General Conditions 6.50% $3,174,651     General Conditions 6.50% $3,086,245     General Conditions 6.50% $3,080,967
    Bonds & Insurance 2.85% $1,482,440     Bonds & Insurance 2.85% $1,441,157     Bonds & Insurance 2.85% $1,438,693
    Overhead & Profit 4.50% $2,340,695     Overhead & Profit 4.50% $2,275,512     Overhead & Profit 4.50% $2,271,620
    Design Contingency 15.00% $7,217,850     Design Contingency 15.00% $7,016,850     Design Contingency 15.00% $7,004,850
    CM/GC Contingency 3.00% $1,443,570     CM/GC Contingency 3.00% $1,403,370     CM/GC Contingency 3.00% $1,400,970

$16,380,991 $15,924,819 $15,897,585

Escalation Costs Escalation Costs Escalation Costs
    Escalation to 2017 5.00% $3,225,000     Escalation to 2017 5.00% $3,135,191     Escalation to 2017 5.00% $3,129,829
    Escalation to 2018 4.00% $2,580,000     Escalation to 2018 4.00% $2,508,153     Escalation to 2018 4.00% $2,503,863
    Escalation to 2019 3.00% $1,935,000     Escalation to 2019 3.00% $1,881,115     Escalation to 2019 3.00% $1,877,898
    Escalation to 2020 3.00% $1,935,000     Escalation to 2020 3.00% $1,881,115     Escalation to 2020 3.00% $1,877,898
    Escalation to 2021 3.00% $1,935,000     Escalation to 2021 3.00% $1,881,115     Escalation to 2021 3.00% $1,877,898
    Escalation to 2022 3.00% $1,935,000     Escalation to 2022 3.00% $1,881,115     Escalation to 2022 3.00% $1,877,898
    Escalation to 2023 3.00% $1,935,000     Escalation to 2023 3.00% $1,881,115     Escalation to 2023 3.00% $1,877,898
    Escalation to 2024 3.00% $1,935,000     Escalation to 2024 3.00% $1,881,115     Escalation to 2024 3.00% $1,877,898
    Escalation to 2025 3.00% $1,935,000     Escalation to 2025 3.00% $1,881,115     Escalation to 2025 3.00% $1,877,898
    Escalation to 2026 3.00% $1,935,000     Escalation to 2026 3.00% $1,881,115     Escalation to 2026 3.00% $1,877,898
    Escalation to 2027 3.00% $1,935,000     Escalation to 2027 3.00% $1,881,115     Escalation to 2027 3.00% $1,877,898

$23,219,997 $22,573,375 $22,534,770

Direct Construction Costs $87,719,987 Direct Construction Costs $85,277,194 Direct Construction Costs $85,131,355

Owner Costs 35.00% $30,701,996 Owner Costs 35.00% $29,847,018 Owner Costs 35.00% $29,795,974

Total Project Costs - Scenario A $118,421,983 Total Project Costs - Scenario B $115,124,211 Total Project Costs - Scenario C $114,927,330

  Denotes cost differential.

Scenario A Scenario B Scenario C

1 Scenario C costs include the relocation of existing services at the Former Courthouse and and demolition of the Former Courthouse.
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COORDINATED DOWNTOWN DEVELOPMENT
LANE COUNTY & CITY OF EUGENE

PLANNING LEVEL COST ESTIMATES
December 1, 2016

Lane County Farmer's Market Lane County Farmer's Market Lane County Farmer's Market

Building Costs Building Costs Building Costs
Covered Vending / Storage / Restrooms 9,000 SF $150.00 $1,350,000 Covered Vending / Storage / Restrooms 9,000 SF $150.00 $1,350,000 Covered Vending / Storage / Restrooms 9,000 SF $150.00 $1,350,000

$1,350,000 $1,350,000 $1,350,000

Site Preparation Costs Site Preparation Costs Site Preparation Costs
Sitework 23,500 SF $45.00 $1,057,500 Sitework 16,300 SF $45.00 $733,500 Sitework 16,300 SF $45.00 $733,500
ROW Improvements 5,100 SF $20.00 $102,000 ROW Improvements 7,600 SF $20.00 $152,000 ROW Improvements 7,600 SF $20.00 $152,000

$1,159,500 $885,500 $885,500

Improvement Costs $2,509,500 Improvement Costs $2,235,500 Improvement Costs $2,235,500

Construction Costs Construction Costs Construction Costs
    Phasing & Temporary Work 1.50% $37,643     Phasing & Temporary Work 1.50% $33,533     Phasing & Temporary Work 1.50% $33,533
    General Conditions 6.50% $165,564     General Conditions 6.50% $147,487     General Conditions 6.50% $147,487
    Bonds & Insurance 2.85% $77,312     Bonds & Insurance 2.85% $68,871     Bonds & Insurance 2.85% $68,871
    Overhead & Profit 4.50% $122,072     Overhead & Profit 4.50% $108,743     Overhead & Profit 4.50% $108,743
    Design Contingency 5.00% $125,475     Design Contingency 5.00% $111,775     Design Contingency 5.00% $111,775
    CM/GC Contingency 3.00% $75,285     CM/GC Contingency 3.00% $67,065     CM/GC Contingency 3.00% $67,065

$603,351 $537,474 $537,474

Escalation Costs Escalation Costs Escalation Costs
    Escalation to 2017 5.00% $155,643     Escalation to 2017 5.00% $138,649     Escalation to 2017 5.00% $138,649
    Escalation to 2018 4.00% $124,514     Escalation to 2018 4.00% $110,919     Escalation to 2018 4.00% $110,919
    Escalation to 2019 3.00% $93,386     Escalation to 2019 3.00% $83,189     Escalation to 2019 3.00% $83,189

$373,542 $332,757 $332,757

Direct Construction Costs $3,486,393 Direct Construction Costs $3,105,731 Direct Construction Costs $3,105,731

Owner Costs 35.00% $1,220,237 Owner Costs 35.00% $1,087,006 Owner Costs 35.00% $1,087,006

Total Project Costs - Scenario A $4,706,630 Total Project Costs - Scenario B $4,192,736 Total Project Costs - Scenario C $4,192,736

  Denotes cost differential.

Scenario A Scenario B Scenario C
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COORDINATED DOWNTOWN DEVELOPMENT
LANE COUNTY & CITY OF EUGENE

PLANNING LEVEL COST ESTIMATES
December 1, 2016

Lane County Farmer's Market Lane County Farmer's Market Lane County Farmer's Market

Building Costs Building Costs Building Costs
Covered Vending / Storage / Restrooms 9,000 SF $150.00 $1,350,000 Covered Vending / Storage / Restrooms 9,000 SF $150.00 $1,350,000 Covered Vending / Storage / Restrooms 9,000 SF $150.00 $1,350,000

$1,350,000 $1,350,000 $1,350,000

Site Preparation Costs Site Preparation Costs Site Preparation Costs
Sitework 23,500 SF $45.00 $1,057,500 Sitework 16,300 SF $45.00 $733,500 Sitework 16,300 SF $45.00 $733,500
ROW Improvements 5,100 SF $20.00 $102,000 ROW Improvements 7,600 SF $20.00 $152,000 ROW Improvements 7,600 SF $20.00 $152,000

$1,159,500 $885,500 $885,500

Improvement Costs $2,509,500 Improvement Costs $2,235,500 Improvement Costs $2,235,500

Construction Costs Construction Costs Construction Costs
    Phasing & Temporary Work 1.50% $37,643     Phasing & Temporary Work 1.50% $33,533     Phasing & Temporary Work 1.50% $33,533
    General Conditions 6.50% $165,564     General Conditions 6.50% $147,487     General Conditions 6.50% $147,487
    Bonds & Insurance 2.85% $77,312     Bonds & Insurance 2.85% $68,871     Bonds & Insurance 2.85% $68,871
    Overhead & Profit 4.50% $122,072     Overhead & Profit 4.50% $108,743     Overhead & Profit 4.50% $108,743
    Design Contingency 5.00% $125,475     Design Contingency 5.00% $111,775     Design Contingency 5.00% $111,775
    CM/GC Contingency 3.00% $75,285     CM/GC Contingency 3.00% $67,065     CM/GC Contingency 3.00% $67,065

$603,351 $537,474 $537,474

Escalation Costs Escalation Costs Escalation Costs
    Escalation to 2017 5.00% $155,643     Escalation to 2017 5.00% $138,649     Escalation to 2017 5.00% $138,649
    Escalation to 2018 4.00% $124,514     Escalation to 2018 4.00% $110,919     Escalation to 2018 4.00% $110,919
    Escalation to 2019 3.00% $93,386     Escalation to 2019 3.00% $83,189     Escalation to 2019 3.00% $83,189

$373,542 $332,757 $332,757

Direct Construction Costs $3,486,393 Direct Construction Costs $3,105,731 Direct Construction Costs $3,105,731

Owner Costs 35.00% $1,220,237 Owner Costs 35.00% $1,087,006 Owner Costs 35.00% $1,087,006

Total Project Costs - Scenario A $4,706,630 Total Project Costs - Scenario B $4,192,736 Total Project Costs - Scenario C $4,192,736

  Denotes cost differential.

Scenario A Scenario B Scenario C
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APPENDIX F: 
SOLAR ASPECT DIAGRAMS
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Figure F-1  Scenario A Solar Diagram  
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Figure F-2 Scenario B Solar Diagram  
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Figure F-3  Scenario C Solar Diagram  
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APPENDIX G: 
OPEN HOUSE AND ONLINE 
SURVEY RESULTS
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Community open houses:
There were two open houses held during the course 
of the study. At each open house, City and County 
staff , representatives from Cameron McCarthy and 
elected offi  cials were available to answer questions 
and share updates. Attendees were encouraged to 
help prioritize project values through a “Spend the 
Dots” activity, provide additional comment on a large 
chart pad, and leave detailed comment on half-sheets 
created for that purpose. 

The fi rst open house was Tuesday, October 18, from 
4:30 p.m. to 6:30 p.m. in the Atrium Building Lobby. 
There were approximately eight attendees.

The second open house was Wednesday, November 
2, from 5:00 p.m. to 7:00 p.m. in Harris Hall. There 
were approximately six attendees. 

Comments submitted in writing at the open houses:

 ▪ Any new building should have active ground 
fl oors with commercial space, many entrances 
to activate the space, and diff erent ground fl oor 
uses to be open more hours.

 ▪ We would like u 2 bring back an updated 
playground 4 downtown area. Safe places 4 
families that r homeless 2 hang out 2!

 ▪ Consider using the vacant city hall site for the 
Farmers Mkt. This would create a “string of 
pearls”: Saturday Mkt > Free Speech Plaza > 
Farmers Mkt. > Whole Foods > Courthouse 
District > EWEB redevelopment > Willamette 
River.

 ▪ Bike lanes and sidewalks on both sides of 8th 
Ave. for access to all of the above attractions.

Results of the “Spend the Dots” activity:
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Online survey:
The online survey was active from September 29 
to November 3. It was accessible from the project 
website and promoted alongside the website in media 
outreach, stakeholder letters, during public meetings 
and on material handed out at community open 
houses. 

In total, there were 122 responses. Many of the 
responses are in regard to a location for the Farmers 
Market and many of those indicate a preference for 
an expansion of its current location. A summary of 
responses is provided below.

I want the City and County to consider the following items during this process (select all that apply and 
rank from very important to not important):
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My preference for the location of City Hall and the Courthouse in regard to this study is:

I want the City and County to know:

 ▪ 25 responses: I am a customer of the Lane 
County Farmers Market. I urge you to choose 
an option that keeps the market at its current 
location on the Butterfl y Lot at 8th Avenue and 
Oak Street. I hope that improvements can be 
made at the Butterfl y Lot for a larger farmers 
market space with more amenities

 ▪ 10 responses: I am writing as a member of the 
Lane County Farmers Market. I feel strongly that 
the Lane County Farmers Market should remain 
at its location on the Butterfl y Lot; I am open to 
diff erent options that would allow the farmers 
market to remain at this site. I want to thank 
both Lane County and the City of Eugene for 
supporting the farmers market and for carefully 
considering where to locate an expanded 
market site. On a busy Saturday during the 
summer, over 10,000 people come downtown to 
the market from across Lane County and further 
afi eld. The confl uence of the Lane County 
Farmers Market and the Eugene Saturday 

Market creates a vibrant shopping experience, 
and signifi cant economic activity.  Visitors spend 
their dollars locally at both of the markets, 
and spread the wealth to other businesses 
throughout the downtown area. These dollars 
are critical to sustaining small, local businesses 
like mine. Since I began selling at the farmers 
market I have seen fi rsthand the lack of space 
and sorely needed improvements at the site. 
Competition is high for coveted spaces to sell 
at the farmers market, and it can take a small 
business years to be able to sell at market on 
a Saturday. Customers often complain of how 
crowded and diffi  cult it is to get around the 
market. Additionally during the cold and rainy 
months, business is hurt since there is little 
covered space for visitors to browse and spend 
their money. An expanded and improved farmers 
market site would support our community’s 
values regarding local farms and food. The Lane 
County Farmers Market greatly appreciates the 
Urban Renewal funds allocated for an improved 
market site, and for the continued support of 
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both the County and City. I urge you to please 
keep the farmers market on the Butterfly Lot, so 
that we can keep serving the community there 
for the next 100 years.

 ▪ Observe the newly constructed Roosevelt MS 
building that was an inclusive design to all 
stakeholders and planning for the future (growth) 
as well as energy efficiency.  No building will 
work if ALL of the City offices are not included 
within it.  The County stands alone with separate 
funding and needs.

 ▪ As a member of the Lane County Farmers' 
Market for 25 years I feel strongly that the 
Lane County Farmers' Market should remain 
at its location on the North Park Block.  The 
Farmers' Market should remain adjacent to the 
Eugene Saturday Market as combined the two 
markets create a unique social and economic 
experience for patrons and vendors.  Together 
these long running markets have breathed life 
into downtown for years and are an important 
part of Eugene's character. I want to thank 
both Lane County and the City of Eugene for 
supporting the Farmers' Market and for carefully 
considering an improved covered market site on 
the North Park Block with the Urban Renewal 
funds allocated for an improved market site, and 
for the continued support of both the County 
and City. 

 ▪ I see City Hall on the Butterfly (north) with the 
farmers in a plaza south of the new building. I 
believe their needs could be accommodated 
there, along with restrooms, flexible semi-
covered space, a ground-level fountain, and 
other amenities to activate the space on the 
days they don't use it. I favor the land swap. I'm 
a homeowner and business owner and live and 
work downtown.

 ▪ Saturday Market  and  Farmers Market are 
important to our city

 ▪ I support the Farmers Market located on the 
Butterfly Lot in downtown Eugene. Please find a 
way to keep it there

 ▪ The Lane County Farmers Market's success is 
totally entwined with the Butterfly Lot location as 
a downtown "institution". It's good to remember 
that "master plans" Often have unforeseen 
consequences. 

 ▪ In addition, I must say this survey and map are 
not helpful. In order for me to do a good job 
sending feedback, I need more information. 
For example, I don't understand where the 
farmers market is to go? Why aren't the choices 
labeled?   The survey doesn't link to more 
information. What are "accessory sites"? 

 ▪ That insuring year-round access to fresh, local 
produce, like what the Farmers Market provides 
should be high priority. 

 ▪ Though I live in Thurston, I am a frequent 
customer of the Lane County Farmers Market 
in Eugene. I urge you to choose an option that 
keeps the market at its current location on the 
Butterfly Lot at 8th Avenue and Oak Street-
-along with the Saturday Market. I hope that 
improvements can be made at the Butterfly Lot 
for a larger farmers market space with more 
amenities. I just had a hip replacement, so 
maneuvering should be easier for me next year, 
but there are times at the current market when 
I can hardly take a step! I understand the need 
for modernized city and county buildings, but 
shouldn't some of this have been addressed 
before the old city building came down? Were 
there really no ""next steps"" in place before 
demolition took place? Seems to me this is how 
we won the war in Iraq...

 ▪ I'm a long-time customer of the Lane County 
Farmers Market. I urge you to choose an option 
that keeps the market at its current location on 
the Butterfly Lot at 8th Avenue and Oak Street. 
I hope that improvements can be made at the 
Butterfly Lot for a larger farmers market space 
with more amenities.  The Farmers Market and 
the Saturday Market together constitute a prime 
tourist destination, in addition to being a weekly 
focal point of much of our alternative, local, and 
green economy and community interaction, 
so it's really important to me that the Farmers 
Market and Saturday Market remain located 
right across the street from each other as 
they are now. The heading above, "Downtown 
Planning," sure sounds like an oxymoron to me.  
I'm still appalled, every time I drive past the site 
of the former City Hall, that it was torn down 
before a new one was built -- or even decided 
upon!  What could the thought process have 
been regarding this?!  Considering how often 
the City chooses to demolish buildings (and 
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not have BRING come in and deconstruct and 
salvage materials), somebody must be making 
a lot of money from doing that.  From my 
vantage point, it feels like just another poor city 
management decision.  It's not like the City has 
money to burn, and this invariably will be more 
expensive than the original estimate.  What a 
racket. And even though we, the voters, vote 
against certain projects, that doesn't stop those 
projects from proceeding and being built, often 
taking more money than projected from other 
important (to us) budget items.  So why even 
bother asking us now?  Yes, yes, just so you can 
say that you did ask us.  I'll be amazed if you 
don't just do what you want to do anyway, no 
matter what cheaper or more efficient or more 
environmentally friendly idea gets proposed.  
Appalling.  And shame on us that we're not 
seriously addressing homelessness and the 
affordable housing crisis, and integrating that 
into our so-called "downtown planning" too.

 ▪ Our Farmers Market at 8th and Oak is now in an 
excellent location, accessible to bike, bus and 
car. It provides much needed revitalizing energy 
to the downtown area. And it draws visitors to 
our town. Please keep it where it is.

 ▪ I'm a customer of the Lane County Farmers 
Market. I've been to many Farmers Markets 
in many towns and cities; this is the best 
I've been to. Please make it even better! I 
urge you to choose an option that keeps the 
market at its current location on the Butterfly 
Lot at 8th Avenue and Oak Street. I hope that 
improvements can be made at the Butterfly Lot 
for a larger farmers market space with more 
amenities.

 ▪ I am a member of Eugene Saturday Market. 
Please consider options that keep the Lane 
County Farmers Market downtown on the 
Butterfly Lot. The synergy with the farmers 
market across the street from Saturday Market 
brings tourists and residents downtown to shop; 
selling goods to the community is an important 
part of my livelihood. I would like to see the Park 
Blocks area continue to improve as a place we 
can be proud to show off to our community and 
visitors.

 ▪ I go to Farmers Market almost every Saturday 
and try to purchase all of my family's fresh fruits 

and vegetables there during it's open season.  
I always buy extra to give away as gifts to my 
employees or friends.  However, If I don't arrive 
during the first hour, the market is exceedingly 
crowded.  Farmers Market is one of the most 
glorious features of Eugene living, creating a 
local market for our glorious local produce.  It 
is ""walking the walk"" for those who favor 
sustainable agriculture. Having covered 
structures would increase economic efficiency 
for the farmers who would no longer need to 
set up individual coverings.  Shoppers could 
stay dry during spring and fall (and winter!).  
Produce, vendors, and shoppers would be 
less prone to heat spoilage during the hottest 
summer days. Expanding the space would allow 
more shoppers to come to market.   FM is at 
its exceeding its capacity most of the time. It 
would be nice to have a pick-up zone for large 
items such as flats of fruit, boxes of veggies for 
canning, or large squashes. Perhaps there could 
be a movable roof covering that could slide or 
lift open on fine days and close on wet days. 
of concern:  If there were permanent covers, 
the transient population might take to camping 
in the area and that would scare away local 
professionals and families....

 ▪ I'm a frequent customer of the Lane County 
Farmers Market. I urge you to choose an option 
that keeps the market at its current location on 
the Butterfly Lot at 8th Avenue and Oak Street, 
which is accessible to a cyclist like myself. I 
hope that improvements can be made at the 
Butterfly Lot for a larger farmers market space 
with more amenities.

 ▪ I value the current location of the farmers 
markets and encourage you to keep it in the 
same block.  Centrally located and decent 
parking.   I shop there most Saturdays.  

 ▪ You only get one chance to do it right the first 
time.

 ▪ That the Santa Clara neighborhoods feel 
neglected. Develop the "parks," provide more 
rec services in the area!

 ▪ A permanent Farmers Market would be 
amazing! Please make sure this happens. Bike/
Ped connections between sites with flowers, 
art, and active streets are also really important. I 
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would love to see less parking (I know I'm in the 
minority on this one) and more creative uses of 
space, such as parklets with interactive art. In 
terms of City Hall, just do what makes the most 
sense. My concerns are mostly with design and 
financial management - not placement. 

 ▪ I am a customer of the Lane County Farmers 
Market. I urge you to choose an option that 
keeps the market centrally located and includes 
a plan to greatly expand the space available to 
the Farmers Market including a covered space 
where the market can operate year round and 
have expanded amenties.  It seems, from what I 
learned the development (including city hall) on 
the current Butterfly Lot at 8th Avenue and Oak 
Street could best accommodate these needs. 

 ▪ Please allow the farmers market to continue 
operating at its current location on 8th and Oak.

 ▪ The downtown Tuesday and Saturday 
markets are very important to me. As a sight 
impaired person, I find the location central 
and accessable and would like it to remain the 
same. I use the Tuesday and Thursday markets 
because the Saturday is difficult for someone 
with a disability to navigate. Thank you

 ▪ They need to keep farmers market where it is. I 
use it all the time.

 ▪ I am a member of Eugene Saturday Market. 
Please consider options that keep the Lane 
County Farmers Market downtown at 8th 
Avenue and Oak Street. The synergy with the 
farmers market across the street from Saturday 
Market brings tourists and residents downtown 
to shop; selling goods to the community is an 
important part of my livelihood. I would like to 
see the Park Blocks area continue to improve 
as a place we can be proud to show off to our 
community and visitors. the central placement 
of the markets is an essential draw for our 
downtown community.

 ▪ I am a member of Eugene Saturday Market. 
Please consider options that keep the Lane 
County Farmers Market downtown at 8th 
Avenue and Oak Street. The synergy with the 
farmers market across the street from Saturday 
Market brings tourists and residents downtown 
to shop; selling goods to the community is an 
important part of my livelihood. I would like to 

see the Park Blocks area continue to improve 
as a place we can be proud to show off to our 
community and visitors

 ▪ I am writing as a member of the Lane County 
Farmers Market. My husband and I chose to 
move to Eugene just over 5 years ago now. A 
large part of our decision to settle here over 
some of the other communities we visited 
was the vibrancy of the market. If the location 
were to change, we would be very concerned 
that this would affect that vibrancy and as 
a town we would loose an appeal to attract 
hardworking, dedicated individuals to move 
here and start small businesses. I feel strongly 
that the Lane County Farmers Market should 
remain at its location of 8th Avenue and Oak 
Street; I am open to different options that would 
allow the farmers market to remain at this site. 
I want to thank both Lane County and the City 
of Eugene for supporting the farmers market 
and for carefully considering where to locate 
an expanded market site. On a busy Saturday 
during the summer, over 10,000 people come 
downtown to the market from across Lane 
County and further afield. The confluence of the 
Lane County Farmers Market and the Eugene 
Saturday Market creates a vibrant shopping 
experience, and significant economic activity.  
Visitors spend their dollars locally at both of 
the markets, and spread the wealth to other 
businesses throughout the downtown area. 
These dollars are critical to sustaining small, 
local businesses like mine. Since I began selling 
at the farmers market I have seen firsthand the 
lack of space and sorely needed improvements 
at the site. Competition is high for coveted 
spaces to sell at the farmers market, and it 
can take a small business years to be able to 
sell at market on a Saturday. Customers often 
complain of how crowded and difficult it is 
to get around the market. Additionally during 
the cold and rainy months, business is hurt 
since there is little covered space for visitors to 
browse and spend their money. An expanded 
and improved farmers market site would 
support our community’s values regarding local 
farms and food. The Lane County Farmers 
Market greatly appreciates the Urban Renewal 
funds allocated for an improved market site, and 
for the continued support of both the County 
and City. I urge you to please keep the farmers 
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market at 8th and Oak Street, so that we can 
keep serving the community there for the next 
100 years.   

 ▪ I am a member of Eugene Saturday Market. 
Please consider options that keep the Lane 
County Farmers Market downtown at 8th 
Avenue and Oak Street. The synergy with the 
farmers market across the street from Saturday 
Market brings tourists and residents downtown 
to shop; selling goods to the community is an 
important part of my livelihood. I would like to 
see the Park Blocks area continue to improve 
as a place we can be proud to show off to our 
community and visitors.

 ▪ I am strongly in favor of city hall at EWEB 
property which is a perfectly developed existing 
building and beautiful riverfront site. I did 
not see this option offered on this map so I 
checked the previous site of the old and sadly 
missed building which I am VERY upset was 
demolished instead of retrofitted with one of the 
very excellent designs submitted.  And KEEP 
KESEY SQUARE AS IS; add public toilets for 
those who have none.

 ▪ I am a member of Eugene Saturday Market. 
Please consider options that keep the Lane 
County Farmers Market downtown at 8th 
Avenue and Oak Street. The synergy with the 
farmers market across the street from Saturday 
Market brings tourists and residents downtown 
to shop; selling goods to the community is an 
important part of my livelihood. I would like to 
see the Park Blocks area continue to improve 
as a place we can be proud to show off to our 
community and visitors.

 ▪ What about the Public Service Building?  My 
preference would be for city and county 
services to be accessible from one location.  
It doesn't make much sense for judges to be 
located with City councilors but not with County 
Commissioners.  Also, is the Butterfly lot even 
an option or is this another exercise in futility 
where the public is being asked to weigh in on 
something that is unfeasible to begin with.

 ▪ I am a member of Eugene Saturday Market. 
Please consider options that keep the Lane 
County Farmers Market downtown at 8th 
Avenue and Oak Street. The synergy with the 

farmers market across the street from Saturday 
Market brings tourists and residents downtown 
to shop; selling goods to the community is an 
important part of my livelihood. I would like to 
see the Park Blocks area continue to improve 
as a place we can be proud to show off to our 
community and visitors.

 ▪ As a long time member of the Eugene Saturday 
Market I would like to se the Lane County 
Farmers Market Remain in its location at the 
Butterfly Lot. We share a clientele and their work 
week days provide for both downtown worker to 
have access to from produce and give options 
for extended vending opportunities. 

 ▪ I feel it is important to the larger community to 
maintain the Farmers presence in a location that 
is so long standing in Lane County history. 

 ▪ The Butterfly lot should be used as a permanent 
year-round farmers' market.
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MAIN OFFICE
811 WILLAMETTE ST.

EUGENE, OREGON 97401
PH: (541) 687-2233 * FAX: (541)485-0307
E-MAIL: INFO@CASCADETITLE.COM

FLORENCE OFFICE
715 HWY 101 * FLORENCE, OREGON 97439

MAILING: PO BOX 508 * FLORENCE, OREGON 97439
PH: (541) 997-8417 * FAX: (541)997-8246

E-MAIL: FLORENCE@CASCADETITLE.COM

VILLAGE PLAZA OFFICE
4750 VILLAGE PLAZA LOOP SUITE 100

EUGENE, OREGON 97401
PH: (541) 653-8622 * FAX: (541) 844-1626

E-MAIL: VILLAGEPLAZA@CASCADETITLE.COM

STATUS OF RECORD TITLE REPORT

CAPITAL PROJECTS MANAGER
LANE COUNTY ADMINISTRATION Date: OCTOBER 28, 2016
ATTN:  BRIAN CRANER Our No: CT-0298227
125 EAST 8TH AVENUE Your No: COURTHOUSE/PSB
EUGENE, OR  97401 Charge:   $500.00
EMAIL:  BRIAN.CRANER@CO.LANE.OR.US

As requested, Cascade Title Co. has searched our tract indices as to the following 
described real property:

( A T T A C H E D )

and as of: OCTOBER 17, 2016 at 8:00 A.M., we find the following:

Vestee:
LANE COUNTY

a political subdivision of the State of Oregon

Said property is subject to the following on record matters:

1. Taxes, including the current fiscal year, not assessed due to County Owned Property
Exemption. If the exempt status is terminated under the statute prior to the date 
on which the assessment roll becomes the tax roll in the year in which said taxes 
were assessed, additional taxes may be levied.

2. Subject to matters set forth in instrument executed by Eugene F. Skinner and Mary 
Skinner, his wife, recorded April 12, 1856, in Book A, Page 85, Lane County Deeds 
and Records, including but not limited to the following:

“...for the purpose of enabling the people of said County of Lane to locate 
permanent(ly?) the seat of Justice for said County.  It became necessary? for 
the Board of Commissioners of said County to locate said seat of justice
within one mile of the point noted for at? Said election, which point was on 
the land claim of Charnel Mulligan, where upon said Charnel Mulligan and the 
above bound Eugene Skinner did then and there, for and in consideration of 
and upon the condition that the permanent seat of justice for said county of 
Lane be located thereon, donate to said board of county commissioners and
their successor in office and through them to the people of said county for 
the use and benefit of said county as a seat of justice therein, the certain 
tract or parcel of their land claims embraced within the limits of what is
now known as Eugene City and occupied by said County of Lane as their seat of 
justice”.....”said donations to contain 40 acres each and bounded by the 
limits aforesaid. Wherefore said Board of Commissioners ordered that the
Bonds of said Skinner and Mulligan be accepted and that the set of justice 
aforesaid be permanently located on said donations.....”

See said deed for full particulars.  Said deed also includes other property.

*0298227*
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3. Subject to matters set forth instrument between Eugene F. Skinner and Mary Skinner, 
his wife, party of the first part, and Board of Lane County Commissioners, part of 
the second part, recorded July 12, 1856, in Book A, Pages 142 and 143, Lane County 
Deeds and Records, including but not limited to the following:

“...in consideration of the permanent location of the seat of justice in and 
for the County of Lane, so located by the Board of County Commissioners in and 
for the County of Lane aforesaid in Eugene City”.....”for the use and benefit 
of said County of Lane for county seat purposes...”

See said deed for full particulars.  Said deed also includes other property.

4. Subject to matters set forth instrument between Eugene F. Skinner and Mary Skinner, 
his wife, and the Board of Lane County Commissioners, recorded March 14, 1867, in 
Book D, Page 430, Lane County Deeds and Records, including but not limited to the
following:

“...in consideration of the Public Square as located by the Honorable County 
Commissioners Court of Lane County, in the Territory of Oregon, at their 
December Term”.....”the Court House be built in the center of said Square the 
place agreed upon by said Board of Commissioners as appears of record in the
office of the Commissioners Court”.....”for the use and benefit of said 
County of Lane as a County Seat for said County and for County seat purposes 
at the town of Eugene City”.....”upon condition that the said County seat lie 
and remain at Eugene City...”

See said deed for full particulars.  Said deed also includes other property.

5. Conditions, restrictions, notes and dedications as shown, set forth, implied and/or 
delineated on the recorded Plat of Skinner’s Donation to Eugene City as platted and 
recorded in Book A, Page 122, Lane County Oregon Deeds and Records.

6. Subject to matters set forth in the Lane County Commissioners Journals and/or 
Commissioners Court Journals, including but not limited to Journal 1, Page 127, in 
1855, Journal No. 6, Page 593, in 1896 and Journal 7, Page 547, in 1899, for the 
location and dedication of the County Seat, seat of Justice, public square, Park
Street (North, South, East and West) and the vacation thereof, relocation of the 
court house and public square, creation of the Skinner and Mulligan Donation Plat 
and own lots and authorization for the sales thereof, et al.
See said Journals for full particulars.

7. Subject to matters set forth in deed from N. L. Packard and Mary Packard, his wife 
(former) wife of the late Eugene F. Skinner, now deceased, to the Board of County 
Commissioners, recorded September 10, 1869, in Book G, Page 474, Lane County Deeds
and Records, including but not limited to the following:

“...in the further consideration that the Court House in Eugene City be so 
moved as to open Eight and Oak Street in Said Eugene City” .....” Nothing in 
this instrument shall be constituted as to change, limit, modify or restrain 
any conditions contained in a certain deed made and executed by Eugene F. 
Skinner, now deceased and Mary Skinner, his wife, the 12 day of July A.D. 
1858 and recorded on the 12 day of July A.D. 1869, in the Records of Lane 
County, Oregon, pages 142 and 143 of Book A of Deeds...”

See said deed for full particulars.  Said deed also includes other property.

8. Right, title and interest of prior fee title holders in and to a portion of Lot 7, 
Block 7, as disclosed by the description of the size of said lot pursuant to the 
plat of Skinner’s Donation to Eugene City, in Book A, Page 122 (lots around Public 
Square to be 80 by 80 ft.) and the descriptions of the property as conveyed to Lane
County, by instruments recorded November 1, 1956, Reception No. 1956-98224 (the 
South 4 feet and 5 inches of said Lot 7) and recorded December 26, 1973, Reception 
No. 1973-057193 (the North 75 feet of said Lot 7), Lane County Deeds and Records, 
disclosing a possible gap of approximately 7 inches.
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9. Revocable Permit, including the terms and provisions thereof, between Lane County, 
a political subdivision of the State of Oregon, and the City of Eugene, a Municipal 
Corporation of the State of Oregon, recorded December 2, 1975, Reception No. 1975-
052583, Lane County Official Records. 

10. Revocable Permit, including the terms and provisions thereof, between Lane County, 
a Political Subdivision of the State of Oregon, and the City of Eugene, a Municipal 
Corporation of the State of Oregon, recorded October 26, 1978, Reception No. 1978-
071603, Lane County Official Records. 

11. Utility Easement, including the terms and provisions thereof, granted the City of 
Eugene, Lane County, Oregon, by and through the Eugene Water & Electric Board, by 
instrument recorded September 3, 1992, Reception No. 1992-049810, Lane County 
Official Records. 

12. Trust Deed, Security Agreement and Fixture Filing, including the terms and 
provisions thereof, executed by Lane County, Oregon, Grantor, to Title Insurance & 
Escrow Services, Inc., Trustee, for the benefit of West One Trust Company, 
Beneficiary, dated June 1, 1995, recorded June 21, 1995, Reception No. 1995-034183,
Lane County Official Records, to secure an indebtedness.  “Indebtness” means (a) 
the obligations of the County under this Indenture [as more particularly described 
in said Trust Deed], (b) Series A Bonds and any Parity Obligations issued pursuant 
to the Indenture and (c) any amounts expended or advanced by Beneficiary to 
discharge obligations of County or expenses incurred by Beneficiary or Trustee to 
enforce obligations of County, as permitted under this Trust Deed. (Affects a 
portion)

NOTE:  The property address as shown on the Assessor's Roll is:

125 East 8th Avenue
Eugene, OR 97401

Taxes, Account No. 0258630, Assessor's Map No. 17 03 31 1 1, #10000, Code 4-00,
2016-2017, in the amount of $0.00, EXEMPT.

This report is to be utilized for information only.  This report is not to be used as a 
basis for transferring, encumbering or foreclosing the real property described.

The liability of Cascade Title Co. is limited to the addressee and shall not exceed the 
premium paid hereunder.

CASCADE TITLE CO., by:

nj:  Title Officer: DEBBIE FORSTROM

Cc: CAMERON MCCARTHY
ATTN:  COLIN MCARTHUR

Cc: CAMERON MCCARTHY
ATTN:  KELSEY ZLEVOR
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PROPERTY DESCRIPTION

Lots 1 through 7, inclusive, Block 7, SKINNER’S DONATION TO EUGENE CITY, as platted and 
recorded in Book A, Page 122, Lane County Deed Records, in Lane County, Oregon.

TOGETHER WITH those portions of vacated North Park Street, East Park Street and the 
alleys in said Block, inuring to said lots by operation of law, under Order, 
Commissioner’s Journal No. 7, Pages 547-548, entered October 10, 1899; Ordinance No. 
10937, recorded January 22, 1957, Reception No. 4366 and Order No. 2320, recorded 
August 8, 1957, Reception No. 19044; Ordinance No. 13341, recorded March 25, 1964, 
Reception No. 48843 and Order No. 2492, recorded June 10, 1964, Reception No. 58750; 
Ordinance No. 16347, recorded December 15, 1971, Reception No. 77933, and Ordinance No. 
17476, recorded December 3, 1975, Reception No. 7552785, Lane County Deeds and Records, 
in Lane County, Oregon.

ALSO:  The Public Square in Block 7, SKINNER’S DONATION TO EUGENE CITY, as platted and 
recorded in Book A, Page 122, Lane County Deed Records, in Lane County, Oregon, being 
that tract of land lying Easterly of Oak Street, Northerly of 8th Avenue, Southerly of 
vacated North Park Street and Westerly of vacated East Park Street.

TOGETHER WITH those portions of vacated North Park Street and East Park Street inuring 
to said tract of land on the North and East, by operation of law, under Ordinance No. 
10937, recorded January 22, 1957, Reception No. 4366 and Order No. 2320, recorded 
August 8, 1957, Reception No. 19044; Ordinance No. 13341, recorded March 25, 1964, 
Reception No. 48843 and Order No. 2492, recorded June 10, 1964, Reception No. 58750; 
and Ordinance No. 16347, recorded December 15, 1971, Reception No. 77933, Lane County 
Deeds and Records, in Lane County, Oregon.
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MAP NO. 
17-03-31-11 

 

THIS MAP/PLAT IS BEING FURNISHED AS AN AID IN LOCATING THE HEREIN DESCRIBED LAND IN 
RELATION TO ADJOINING STREETS, NATURAL BOUNDARIES AND OTHER LAND, AND IS NOT A SURVEY 

OF THE LAND DEPICTED. EXCEPT TO THE EXTENT A POLICY OF TITLE INSURANCE IS EXPRESSLY 
MODIFIED BY ENDORSEMENT, IF ANY, THE COMPANY DOES NOT INSURE DIMENSIONS, DISTANCES, 

LOCATION OF EASEMENTS, ACREAGE OR OTHER MATTERS SHOWN THEREON. 
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MAIN OFFICE
811 WILLAMETTE ST.

EUGENE, OREGON 97401
PH: (541) 687-2233 * FAX: (541)485-0307
E-MAIL: INFO@CASCADETITLE.COM

FLORENCE OFFICE
715 HWY 101 * FLORENCE, OREGON 97439

MAILING: PO BOX 508 * FLORENCE, OREGON 97439
PH: (541) 997-8417 * FAX: (541)997-8246

E-MAIL: FLORENCE@CASCADETITLE.COM

VILLAGE PLAZA OFFICE
4750 VILLAGE PLAZA LOOP SUITE 100

EUGENE, OREGON 97401
PH: (541) 653-8622 * FAX: (541) 844-1626

E-MAIL: VILLAGEPLAZA@CASCADETITLE.COM

STATUS OF RECORD TITLE REPORT

CAPITAL PROJECTS MANAGER
LANE COUNTY ADMINISTRATION Date: OCTOBER 28, 2016
ATTN:  BRIAN CRANER Our No: CT-0298226
125 EAST 8TH AVENUE Your No: BUTTERFLY LOT
EUGENE, OR  97401 Charge:   $400.00
EMAIL:  BRIAN.CRANER@CO.LANE.OR.US

As requested, Cascade Title Co. has searched our tract indices as to the following 
described real property:

( A T T A C H E D )

and as of: OCTOBER 21, 2016 at 8:00 A.M., we find the following:

Vestee:
LANE COUNTY

a political subdivision of the State of Oregon

Said property is subject to the following on record matters:

1. Taxes, including the current fiscal year, not assessed due to County Owned Property
Exemption. If the exempt status is terminated under the statute prior to the date 
on which the assessment roll becomes the tax roll in the year in which said taxes 
were assessed, additional taxes may be levied.

2. Subject to matters set forth in instrument executed by Eugene F. Skinner and Mary 
Skinner, his wife, recorded April 12, 1856, in Book A, Page 85, Lane County Deeds 
and Records, including but not limited to the following:

“...for the purpose of enabling the people of said County of Lane to locate 
permanent(ly?) the seat of Justice for said County.  It became necessary? for 
the Board of Commissioners of said County to locate said seat of justice
within one mile of the point noted for at? Said election, which point was on 
the land claim of Charnel Mulligan, where upon said Charnel Mulligan and the 
above bound Eugene Skinner did then and there, for and in consideration of and 
upon the condition that the permanent seat of justice for said county of Lane 
be located thereon, donate to said board of county commissioners and their
successor in office and through them to the people of said county for the use 
and benefit of said county as a seat of justice therein, the certain tract or 
parcel of their land claims embraced within the limits of what is now known as 
Eugene City and occupied by said County of Lane as their seat of 
justice”.....”said donations to contain 40 acres each and bounded by the 
limits aforesaid. Wherefore said Board of Commissioners ordered that the 
Bonds of said Skinner and Mulligan be accepted and that the set of justice 
aforesaid be permanently located on said donations.....”

See said deed for full particulars.  Said deed also includes other property.

*0298226*
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3. Subject to matters set forth instrument between Eugene F. Skinner and Mary Skinner, 
his wife, party of the first part, and Board of Lane County Commissioners, part of 
the second part, recorded July 12, 1856, in Book A, Pages 142 and 143, Lane County 
Deeds and Records, including but not limited to the following:

“...in consideration of the permanent location of the seat of justice in and 
for the County of Lane, so located by the Board of County Commissioners in 
and for the County of Lane aforesaid in Eugene City”.....”for the use and 
benefit of said County of Lane for county seat purposes...”

See said deed for full particulars.  Said deed also includes other property.

4. Subject to matters set forth instrument between Eugene F. Skinner and Mary Skinner, 
his wife, and the Board of Lane County Commissioners, recorded March 14, 1867, in 
Book D, Page 430, Lane County Deeds and Records, including but not limited to the 
following:

“...in consideration of the Public Square as located by the Honorable County 
Commissioners Court of Lane County, in the Territory of Oregon, at their 
December Term”.....”the Court House be built in the center of said Square the 
place agreed upon by said Board of Commissioners as appears of record in the 
office of the Commissioners Court”.....”for the use and benefit of said 
County of Lane as a County Seat for said County and for County seat purposes 
at the town of Eugene City”.....”upon condition that the said County seat lie 
and remain at Eugene City...”

See said deed for full particulars.  Said deed also includes other property.

5. Conditions, restrictions, notes and dedications as shown, set forth, implied and/or
delineated on the recorded Plat of Skinner’s Donation to Eugene City as platted and 
recorded in Book A, Page 122, Lane County Oregon Deeds and Records.

6. Subject to matters set forth in the Lane County Commissioners Journals and/or 
Commissioners Court Journals, including but not limited to Journal 1, Page 127, in 
1855, Journal No. 6, Page 593, in 1896 and Journal 7, Page 547, in 1899, for the 
location and dedication of the County Seat, seat of Justice, public square, Park 
Street (North, South, East and West) and the vacation thereof, relocation of the 
court house and public square, creation of the Skinner and Mulligan Donation Plat 
and own lots and authorization for the sales thereof, et al.
See said Journals for full particulars.

7. Subject to matters set forth in deed from N. L. Packard and Mary Packard, his wife 
(former) wife of the late Eugene F. Skinner, now deceased, to the Board of County 
Commissioners, recorded September 10, 1869, in Book G, Page 474, Lane County Deeds 
and Records, including but not limited to the following:

“...in the further consideration that the Court House in Eugene City be so 
moved as to open Eight and Oak Street in Said Eugene City” .....” Nothing in 
this instrument shall be constituted as to change, limit, modify or restrain 
any conditions contained in a certain deed made and executed by Eugene F.
Skinner, now deceased and Mary Skinner, his wife, the 12 day of July A.D. 
1858 and recorded on the 12 day of July A.D. 1869, in the Records of Lane 
County, Oregon, pages 142 and 143 of Book A of Deeds...”

See said deed for full particulars.  Said deed also includes other property.

8. Easements for utilities over and across the premises formerly included within the 
boundaries of North Park Street, now vacated, if any such exist.



Coordinated Downtown Development 
DRAFT Report 2016  H 9

Order No.  0298226
Page 3

9. Urban Renewal Plan for Central Eugene Project, including the terms and provisions 
thereof, recorded December 20, 1968, Reception No. 48828, Lane County Official 
Records.

Urban Renewal Plan for Central Eugene Project, modified December, 1968 and 
December, 1989, including the terms and provisions thereof, recorded June 25, 1990, 
Reception No. 9029491, Lane County Official Records.

Urban Renewal Plan for Central Eugene Project, modified June, 1998, including 
the terms and provisions thereof, recorded June 15, 1998, Reception No. 9846243, 
Lane County Official Records.

Urban Renewal Plan for Central Eugene Project, modified September, 2004, 
including the terms and provisions thereof, recorded September 21, 2004, Reception 
No. 2004-073461, Lane County Deeds and Records.

Urban Renewal Plan for Central Eugene Project, modified May, 2010, including
the terms and provisions thereof, recorded May 27, 2010, Reception No. 2010-025142,
Lane County Deeds and Records.

10. Notice of Operation and Maintenance Plan, including the terms and provisions 
thereof, recorded June 10, 2008, Reception No. 2008-032346, Lane County Deeds and 
Records.

11. Suit in the Circuit Court of the State of Oregon for the County of Lane, Case No. 
16-CV-31275, filed September 16, 2016, by Lane County, Oregon, for Statutory 
Proceeding for Judicial Examination and Judgment, in the Matter of:  “A Declaration 
that a City Hall, Farmers Market or Other Facility can be Built, or any other use 
on the Piece of Property that is Known as the Butterfly Lot” now pending.

A search of the records does not disclose a Notice of Pendency of an Action 
having been recorded in Lane County Deeds and Records pursuant to ORS 93.740.

NOTE:  The property address as shown on the Assessor's Roll is:

750 Oak Street
Eugene, OR 97401

NOTE:  Taxes, Account No. 0258614, Assessor's Map No. 17 03 31 1 1, #9500, Code 4-98,
2015-2016, in the amount of $0.00, EXEMPT.

This report is to be utilized for information only.  This report is not to be used as a 
basis for transferring, encumbering or foreclosing the real property described.

The liability of Cascade Title Co. is limited to the addressee and shall not exceed the 
premium paid hereunder.

CASCADE TITLE CO., by:

nj:  Title Officer: DEBBIE FORSTROM

Cc: CAMERON MCCARTHY
ATTN:  COLIN MCARTHUR

Cc: CAMERON MCCARTHY
ATTN:  KELSEY ZLEVOR
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PROPERTY DESCRIPTION

Lots 1 and 2, Block 8, SKINNER’S DONATION TO EUGENE CITY, as platted and recorded in 
Book A, Page 122, Lane County Oregon Deed Records, in Lane County, Oregon.

TOGETHER WITH those portions of vacated North Park Street and West Park Street in said 
Block, inuring to said lots by operation of law, under Order, Commissioner’s Journal 
No. 7, Pages 547-548, entered October 10, 1899; Ordinance No. 11359, Reception No. 
56748, recorded February 5, 1959; Order 2342, Reception No. 59375, recorded February 6, 
1959 and amended by instrument recorded January 30, 1959, Reception No. 59376, Lane
County Oregon Deed Records, in Lane County, Oregon.

ALSO:  The Public Square in Block 8, SKINNER’S DONATION TO EUGENE CITY, as platted and 
recorded in Book A, Page 122, Lane County Deed Records, in Lane County, Oregon, being 
that tract of land lying Westerly of Oak Street, Northerly of 8th Avenue, Southerly of 
vacated North Park Street and Easterly of West Park Street, and as vacated by Order 
2342, recorded February 6, 1959, Reception No. 59375, Lane County Oregon Deed Records,
in Lane County, Oregon.

TOGETHER WITH those portions of vacated North Park Street inuring to said tract of land 
on the North, by operation of law, under Ordinance No. 11359, Reception No. 56748, 
recorded February 5, 1959; Order 2342, Reception No. 59375, recorded February 6, 1959 
and amended by instrument recorded January 30, 1959, Reception No. 59376, Lane County 
Oregon Deed Records, in Lane County, Oregon.
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THIS MAP/PLAT IS BEING FURNISHED AS AN AID IN LOCATING THE HEREIN DESCRIBED LAND IN 
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MODIFIED BY ENDORSEMENT, IF ANY, THE COMPANY DOES NOT INSURE DIMENSIONS, DISTANCES, 
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MAIN OFFICE
811 WILLAMETTE ST.

EUGENE, OREGON 97401
PH: (541) 687-2233 * FAX: (541)485-0307
E-MAIL: INFO@CASCADETITLE.COM

FLORENCE OFFICE
715 HWY 101 * FLORENCE, OREGON 97439

MAILING: PO BOX 508 * FLORENCE, OREGON 97439
PH: (541) 997-8417 * FAX: (541)997-8246

E-MAIL: FLORENCE@CASCADETITLE.COM

VILLAGE PLAZA OFFICE
4750 VILLAGE PLAZA LOOP SUITE 100

EUGENE, OREGON 97401
PH: (541) 653-8622 * FAX: (541) 844-1626

E-MAIL: VILLAGEPLAZA@CASCADETITLE.COM

STATUS OF RECORD TITLE REPORT

CAPITAL PROJECTS MANAGER
LAND COUNTY ADMINISTRATION Date: OCTOBER 28, 2016
ATTN:  BRIAN CRANER Our No: CT-0298228
125 EAST 8TH AVENUE Your No: CITY HALL SITE
EUGENE, OR  97401 Charge:   $300.00
EMAIL:  BRIAN.CRANER@CO.LANE.OR.US

As requested, Cascade Title Co. has searched our tract indices as to the following 
described real property:

( A T T A C H E D )

and as of: OCTOBER 14, 2016 at 8:00 A.M., we find the following:

Vestee:
CITY OF EUGENE

a municipal corporation of the State of Oregon

Said property is subject to the following on record matters:

1. Taxes, including the current fiscal year, not assessed due to Municipal Ownership 
Exemption.  If the exempt status is terminated under the statute prior to the date 
on which the assessment roll becomes the tax roll in the year in which said taxes 
were assessed, additional taxes may be levied.

2. Rights of the public in and to that portion lying within streets, roads and 
highways.

3. Easements for utilities over and across the premises formerly included within the 
boundaries of the North-South, and the East-West alleys, now vacated, if any such 
exist.

4. Restrictions, including the terms and provisions thereof, imposed by the City of 
Eugene in "Notice of Approval for a Property Line Adjustment" recorded May 21, 
2015, Reception No. 2015-022357, Lane County Deeds and Records.

5. Restrictions, including the terms and provisions thereof, imposed by the City of 
Eugene in "Notice of Approval for a Property Line Adjustment" recorded May 21, 
2015, Reception No. 2015-022358, Lane County Deeds and Records.

*0298228*
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NOTE:  The property address as shown on the Assessor's Roll is:

215 East 8th Avenue
Eugene, OR 97401
(Parcel 1)

NOTE:  Taxes, Account No. 0258663, Assessor's Map No. 17 03 31 1 1, #10600, Code 4-00,
2016-2017, in the amount of $0.00, EXEMPT.  (PARCEL 1)

Taxes, Account No. 1878519, Assessor's Map No. 17 03 31 1 1, #10601, Code 4-00,
2016-2017, in the amount of $0.00, EXEMPT.  (PARCEL 2)

Taxes, Account No. 1878527, Assessor's Map No. 17 03 31 1 1, #10602, Code 4-00,
2016-2017, in the amount of $0.00, EXEMPT.  (PARCEL 3)

Taxes, Account No. 1878535, Assessor's Map No. 17 03 31 1 1, #10603, Code 4-00,
2016-2017, in the amount of $0.00, EXEMPT.  (PARCEL 4)

This report is to be utilized for information only.  This report is not to be used as a 
basis for transferring, encumbering or foreclosing the real property described.

The liability of Cascade Title Co. is limited to the addressee and shall not exceed the 
premium paid hereunder.

CASCADE TITLE CO., by:

nj:  Title Officer: DEBBIE FORSTROM

Cc: CAMERON MCCARTHY
ATTN:  COLIN MCARTHUR

Cc: CAMERON MCCARTHY
ATTN:  KELSEY ZLEVOR
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PROPERTY DESCRIPTION

PARCEL 1:

Lots 1, 2, 3, 4, 5, 6, 7 and 8, Block 24, ORIGINAL PLAT OF EUGENE CITY, as platted and 
recorded in Book "A", Page 2, Lane County Oregon Plat Records, in Lane County, Oregon.

Together with the vacated alleys running North-South and East-West within Block 24, 
inuring to said Lots by Operation of Law, under Ordinance No. 12690, recorded December 
21, 1962, Reception No. 1962-093826, and amended by Ordinance No. 13658, recorded 
October 29, 1964, Reception No. 1964-079861, Lane County Oregon Deed Records, in Lane 
County, Oregon.

EXCEPTING THEREFROM: Beginning at the Northwest corner of Lot 3, Block 24 of the 
ORIGINAL PLAT EUGENE CITY, as platted and recorded in Judgment Docket A, Page 2, 
Lane County Oregon Plat Records, in Lane County, Oregon; thence run along the 
North line of said Lot 3, South 88° 12’ 16” East 167.97 feet to the centerline of 
the North-South alley in said Block 24; thence running along said alley 
centerline, South 1° 55’ 34” West 50.00 feet; thence leaving said alley 
centerline and running Westerly 50.00 feet distant when measured perpendicularly 
from said North line of said Lot 3, North 88° 12’ 16” West 167.91 feet to the 
West line of said Block 24; thence along said West line of Block 24, North 1° 51’ 
18” East 50.00 feet to the point of beginning, all in Eugene, Lane County, 
Oregon.

EXCEPTING THEREFROM: Beginning at the Northwest corner of Lot 6, Block 24, of 
the ORIGINAL PLAT OF EUGENE CITY, as platted and recorded in Judgment Docket A, 
Page 2, Lane County Oregon Plat Records, in Lane County, Oregon; thence Northerly 
along the West line of said Block 24, North 1° 51’ 18” East 7.00 feet to the 
centerline of a 14 foot wide alley as platted in said Block 24 in the ORIGINAL 
PLAT OF EUGENE CITY; thence continuing along said West line of said Block 24, 
North 1° 51’ 18” East 37.31 feet to a point being 50.00 feet distant when
measured perpendicularly from the North line of Lot 3, Block 24 of said ORIGINAL 
PLAT EUGENE CITY; thence leaving said West line of Block 24 and running 50.00 
feet distant and parallel to the North line of said Lot 3, South 88° 12’ 16” East 
167.91 feet to the centerline of the North-South alley as platted Block 24 in the 
ORIGINAL PLAT OF EUGENE CITY; thence running along said centerline of said North-
South alley, South 1° 55’ 34” West 37.28 feet to the centerline intersection of 
said North-South alley with the East-West alley in said Block 24; thence 
continuing along said North-South alley, South 1° 55’ 34” West 117.56 feet to a 
point being 50.00 feet when measured perpendicularly Northerly of the South line 
of said Block 24; thence leaving said centerline of the North-South alley and 
running parallel and 50.00 feet distant from said South line of said Block 24, 
North 88° 14’ 20” West 167.72 feet to said West line of said Block 24; thence run 
along said West line of said Block 24, North 1° 51’ 18” East 110.63 feet to the 
point of beginning being the Northwest corner of Lot 6, Block 24 of the ORIGINAL 
PLAT OF EUGENE CITY, and there ending, all in Eugene, Lane County, Oregon.

Continue -
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Property Description Continued – (Parcel 1)

EXCEPTING THEREFROM: Beginning at the Southwest corner of Lot 7, Block 24 of the 
ORIGINAL PLAT OF EUGENE CITY, as platted and recorded in Judgment Docket A, Page 
2, Lane County Oregon Plat Records, in Lane County, Oregon; thence Northerly 
along the West line of said Lot 7, North 1° 51’ 18” East 50.00 feet; thence 
leaving said West line of Lot 7 and running parallel to and 50.00 feet distant 
from the South line of said Block 24, South 88° 14’ 20” East 167.72 feet to the 
centerline intersection with the North-South alley as platted in said Block 24 in 
said ORIGINAL PLAT EUGENE CITY; thence running along the centerline of said 
North-South alley, South 1° 55’ 34” West 50.00 feet to the South line of said 
Block 24; thence leaving said centerline of the North-South alley and running 
along the South line of said Block 24, North 88° 14’ 20” West 167.66 feet to the 
Southwest corner of said Lot 7 being the point of beginning and there ending, all 
in Eugene, Lane County, Oregon.

PARCEL 2:

Beginning at the Northwest corner of Lot 3, Block 24 of the ORIGINAL PLAT EUGENE CITY,
as platted and recorded in Judgment Docket A, Page 2, Lane County Oregon Plat Records, 
in Lane County, Oregon; thence run along the North line of said Lot 3, South 88° 12’ 
16” East 167.97 feet to the centerline of the North-South alley in said Block 24; 
thence running along said alley centerline, South 1° 55’ 34” West 50.00 feet; thence 
leaving said alley centerline and running Westerly 50.00 feet distant when measured 
perpendicularly from said North line of said Lot 3, North 88° 12’ 16” West 167.91 feet 
to the West line of said Block 24; thence along said West line of Block 24, North 1° 
51’ 18” East 50.00 feet to the point of beginning, all in Eugene, Lane County, Oregon.

PARCEL 3:

Beginning at the Northwest corner of Lot 6, Block 24, of the ORIGINAL PLAT OF EUGENE 
CITY, as platted and recorded in Judgment Docket A, Page 2, Lane County Oregon Plat 
Records, in Lane County, Oregon; thence Northerly along the West line of said Block 24, 
North 1° 51’ 18” East 7.00 feet to the centerline of a 14 foot wide alley as platted in 
said Block 24 in the ORIGINAL PLAT OF EUGENE CITY; thence continuing along said West 
line of said Block 24, North 1° 51’ 18” East 37.31 feet to a point being 50.00 feet 
distant when measured perpendicularly from the North line of Lot 3, Block 24 of said 
ORIGINAL PLAT EUGENE CITY; thence leaving said West line of Block 24 and running 50.00 
feet distant and parallel to the North line of said Lot 3, South 88° 12’ 16” East 
167.91 feet to the centerline of the North-South alley as platted Block 24 in the 
ORIGINAL PLAT OF EUGENE CITY; thence running along said centerline of said North-South
alley, South 1° 55’ 34” West 37.28 feet to the centerline intersection of said North-
South alley with the East-West alley in said Block 24; thence continuing along said 
North-South alley, South 1° 55’ 34” West 117.56 feet to a point being 50.00 feet when 
measured perpendicularly Northerly of the South line of said Block 24; thence leaving 
said centerline of the North-South alley and running parallel and 50.00 feet distant 
from said South line of said Block 24, North 88° 14’ 20” West 167.72 feet to said West 
line of said Block 24; thence run along said West line of said Block 24, North 1° 51’ 
18” East 110.63 feet to the point of beginning being the Northwest corner of Lot 6, 
Block 24 of the ORIGINAL PLAT OF EUGENE CITY, and there ending, all in Eugene, Lane
County, Oregon.

Continue -
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Property Description Continued –

PARCEL 4:

Beginning at the Southwest corner of Lot 7, Block 24 of the ORIGINAL PLAT OF EUGENE 
CITY, as platted and recorded in Judgment Docket A, Page 2, Lane County Oregon Plat 
Records, in Lane County, Oregon; thence Northerly along the West line of said Lot 7, 
North 1° 51’ 18” East 50.00 feet; thence leaving said West line of Lot 7 and running 
parallel to and 50.00 feet distant from the South line of said Block 24, South 88° 14’ 
20” East 167.72 feet to the centerline intersection with the North-South alley as 
platted in said Block 24 in said ORIGINAL PLAT EUGENE CITY; thence running along the 
centerline of said North-South alley, South 1° 55’ 34” West 50.00 feet to the South 
line of said Block 24; thence leaving said centerline of the North-South alley and 
running along the South line of said Block 24, North 88° 14’ 20” West 167.66 feet to 
the Southwest corner of said Lot 7 being the point of beginning and there ending, all 
in Eugene, Lane County, Oregon.
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APPENDIX I: 
JOINT TASK FORCE CHARTER
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Cameron McCarthy
160 East Broadway 
Eugene, Oregon 97401

www.cameronmccarthy.com
541.485.7385




